

# Change Order Form

No. 1

DATE OF ISSUANCE: 4/26/2024

EFFECTIVE DATE:

OWNER: Indian River County

CONTRACTOR Sports Surfaces, LLC

Project: Hosie Shumann Park Basketball Court Replacement

OWNER's Project No. 2023034

You are directed to make the following changes in the Contract Documents:

Description: The contractor demoed, removed and disposed of the concrete slab.


Reason for Change Order: The contractor discovered a concrete slab under the asphalt basketball court when removing the asphalt for replacement of the court.

Attachments: Section 00948 -- Agreement, Work Change Directive, Quote in the amount of \$6,750

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$63,500
Net Increase (Decrease) from previous Change Orders No. ___ to ___:	\$0.00
Contract Price prior to this Change Order:	\$63,500
Net increase (decrease) of this Change Order:	\$6,750
Contract Price with all approved Change Orders:	\$70,250

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	
Final Completion:	
Net change from previous Change Orders No. ___ to ___:	(days)
Substantial Completion:	
Final Completion:	
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	
Final Completion:	
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	
Final Completion:	
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	
Final Completion:	


ACCEPTED:

By: 

CONTRACTOR (Signature)

Date: 10-07-2024

RECOMMENDED:

By: 

DEPARTMENT HEAD (Signature)

Date: 10/14/24

Board of County Commissioners, Indian River County:

By:

Susan Adams, Chairman

BCC Approved:

SECTION 00948 - Work Change Directive

No. \_\_\_\_\_

DATE OF ISSUANCE: 4/26/2024

EFFECTIVE DATE: \_\_\_\_\_

OWNER: Indian River County  
CONTRACTOR Sport Surfaces  
Project: Hosie Shumann Park Basketball Court Replacement  
OWNER's Project No.  
OWNER'S Bid No. 2023054  
FM No.: N/A

You are directed to proceed promptly with the following changes:

Description:

The contractor discovered a concrete slab under the asphalt basketball court when removing the asphalt for replacement of the court.

Reason for Change Order:

The contractor will demo, remove and dispose of the concrete slab.

Attachments: (List documents supporting change)

There is an attached quote in the amount of \$6,750

If OWNER or CONTRACTOR believe that the above change has affected Contract Price any Claim for a Change Order based thereon will involve one or more of the following methods as defined in the Contract Documents.

Method of determining change in  
Contract Prices

- ☐ Unit Prices  
☒ Lump Sum  
☐ Other: \_\_\_\_\_  
☐ By Change Order:

Estimated increase (decrease) of this Work  
Change Directive  
\$6,750

If the change involves an increase, the estimated  
amount is not to be exceeded without further  
authorization.

Method of determining change in  
Contract Times

- ☐ Contractor's Records  
☐ Engineer's Records  
☐ Other: \_\_\_\_\_  
☐ By Change Order:

Estimated increase (decrease) in Contract Times:

Substantial Completion: 83 days;  
Ready for Final Completion: 93 days.

If the change involves an increase, the estimated  
time is not to be exceeded without further  
authorization.

ACCEPTED:

By: Paul Leone  
CONTRACTOR (Signature)

Date:

RECOMMENDED:

**Brad**  
By: **Dewson**  
Parks Superintendent  
Digitally signed by: Brad Dewson  
DN: CN = Brad Dewson email =  
bdewson@ircgov.com C = US O  
= Indian River County OU =  
Parks and Recreation  
Date: 2024.04.26 14:06:24 -  
04'00'

Date:

APPROVED:

**Jennifer**  
By: **Hyde**  
OWNER'S Signature;  
Digitally signed by: Jennifer  
Hyde  
DN: CN = Jennifer Hyde email  
= jhyde@indianriver.gov C =  
US O = Indian River County OU  
= Purchasing Manager  
Date: 2024.04.26 14:25:03 -  
04'00'

Date:

**\*\* END OF SECTION \*\***

Work Change Directive – 00948



Printed: Apr 24, 2024  
7011 Wilson Rd, West Palm Beach, FL 33413-2234  
Phone: 561-634-0664

Change Order

Owner Info	Job Info	Change Order ID
None	1760 39TH STREET Vero Beach,, FL 32960	0001

Indiana River County - Hosie Shumann Park

CO ID	Created / Approved Date	Price
0001	Created: Apr 24, 2024	\$6,750.00

Description
<p>Removal of concrete slab</p> <p><b><u>SCOPE OF WORK:</u></b></p> <p>The Contractor will ***Removal of conc rete slab under apshalt basketball court***</p> <p><b><u>FEE</u></b></p> <p>The Contractor agrees to provide tools, materials, labor, supervision and insurance to complete the above work for a sum of ***6,750.00***</p> <p><b><u>PROVISIONS</u></b></p> <p>The Customer agrees to pay a 100% due upon acceptance of proposal</p> <p>The Customer agrees to a pay balance upon completion of the above-proposed work.</p> <p><b><u>GUARANTEE</u></b></p> <p>The Contractor guarantees all work against defects in workmanship or materials for a <b><u>period of (2) years</u></b> from date of completion. This guarantee excludes Normal wear and tear, physical abuse or neglect and any other conditions beyond the contractor’s control, such as sub-base settling, structural cracks, asphalt shrinkage cracks, hydrostatic pressure or water vapor pressure bubbles, intrusion of weeds or grass, etc. Existing cracks may reappear at any time. Proper tennis shoes must be worn on court. Some sneakers, street shoes, dark soled shoes, skateboards, roller blades, etc. will scuff and damage surface. Guarantee shall become void upon owner’s failure to adhere and comply with the payment schedule.</p> <p><b><u>TERMS &amp; CONDITIONS</u></b></p> <p>CUSTOMER AGREES THAT BY SIGNING THE BELOW CONTRACT THEY AGREE TO ABIDE BY OUR TERMS AND</p>

CONDITIONS WHICH CAN BE FOUND BY CLICKING THIS LINK OR CUTTING AND PASTING THIS LINK ONTO THEIR BROWSER: <https://sportsurfaces.com/terms-and-conditions/>

Items	Cost Types	Description	Qty / Unit	Unit Price	Price
Concrete slab removal Construction Basketball	Labor Material Equipment	Demo, removal, and disposal of existing concrete slab under asphalt basketball court. Price is all inclusive	1	\$6,750.00	\$6,750.00

Status	Signature	Date
Approved by: _____		____/____/____

Approval Comments

I confirm that my action here represents my electronic signature and is binding.

TOTAL AMOUNT OF CHANGE ORDER: \$6,750.00