

AMENDMENT 4 TO WORK ORDER 25

HOBART PARK RENOVATIONS, RESTROOM CONNECTONS AND UTILITY SERVICE PLANS

This Amendment 4 to Work Order Number 25 is entered into as of this ____ day of August 2024, pursuant to that certain Continuing Contract Agreement, dated April 17, 2018, renewed and amended as of May 2, 2023 (collectively referred to as the "Agreement"), by and between INDIAN RIVER COUNTY, a political subdivision of the State of Florida ("COUNTY") and KIMLEY-HORN AND ASSOCIATES, INC. ("Consultant").

1. The COUNTY has selected the Consultant to perform the professional services set forth in existing Work Order Number 25, Effective Date August 16, 2019.
2. The COUNTY and the Consultant desire to amend this Work Order as set forth on Exhibit A (Scope of Work) attached to this Amendment and made part hereof by this reference. The professional services will be performed by the Consultant for the fee schedule set forth in Exhibit B (Fee Schedule), and within the timeframe more particularly set forth in Exhibit C (Time Schedule), all in accordance with the terms and provisions set forth in the Agreement.
3. From and after the Effective Date of this Amendment, the above-referenced Work Order is amended as set forth in this Amendment. Pursuant to paragraph 1.4 of the Agreement, nothing contained in any Work Order shall conflict with the terms of the Agreement and the terms of the Agreement shall be deemed to be incorporated in each individual Work Order as if fully set forth herein.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment 4 to Work Order 25 as of the date first written above.

CONSULTANT:
KIMLEY-HORN AND ASSOCIATES,
INC.

By: _____

Print Name: Brian Good, P.E.

Title: Senior Vice President

BOARD OF COUNTY COMMISSIONERS
OF INDIAN RIVER COUNTY

By: _____
Susan Adams, Chairman

BCC Approved Date: _____

Attest: Ryan L. Butler, Clerk of Court and Comptroller

By: _____
Deputy Clerk

Approved: _____
John A. Titkanich, Jr., County Administrator

Approved as to form and legal sufficiency: _____
William K. DeBraal, County Attorney

EXHIBIT A – SCOPE OF WORK

Kimley-Horn understands that the COUNTY desires for the applicable plans and permits to be modified to reflect the recent construction field changes. Previously, Kimley-Horn had permitted the design plans and received all necessary approvals.

Task 1 – Permit Construction Plan Modifications

Kimley-Horn will modify the permit construction plans based on field changes to the proposed force main location provided by the contractor. These changes were provided in addendum 2 from the contractor which shows the newly proposed force main route to the east through Indian Rive Farms Water Control District (IRFWCD) Lateral Canal “G”. The modified plans will show the new route of the force main and service connection along 77th Street. As part of this task, Kimley-Horn will also utilize the contractors bore and drill reports for the elevation of the force main. These elevations will be applied to the new utility detail profile and plans provided in this task. The plans that are to be modified are shown below:

- Erosion Control Plan
- Site Plan
- Utility Plan

This task also consists of the effort to modify the plans up to one (1) time based on comments from the Indian River County (IRC) Utilities and IRFWMD review.

Task 2 – Permit Modification Assistance

As part of this task, Kimley-Horn will prepare permit modification applications and supporting documentation for the necessary permits to be modified based on the plan changes shown above in Task 1.

It is assumed that the permit modifications will consist of only the force main changes and will be reflected in the applications.

Due to the limited nature of the work, Kimley-Horn anticipates and will respond up to one (1) round of comments from each of the review agencies listed below.

- Indian River Farms Water Control District (IRFWCD) Utility Application
- Indian River County (IRC) Utility Construction Permit (UCP)

This task also includes up to five (5) hours of project coordination with the contractor and COUNTY based on changes to the permits noted above.

EXHIBIT B – FEE SCHEDULE

The COUNTY agrees to pay and the Consultant agrees to accept for services rendered pursuant to this Agreement fees inclusive of expenses in accordance with the following:

A. Professional Services Fee

The basic compensation mutually agreed upon by the Consultant and the COUNTY is as follows:

Lump Sum Components

<u>Task Labor</u>	<u>Fee</u>
1) Permit Construction Plan Modifications	\$4,000
2) Permit Modification Assistance	\$3,500
TOTAL	\$7,500

EXHIBIT C – TIME SCHEDULE

Upon authorization to proceed by the COUNTY, final design documents are expected to take approximately sixty (60) days from the Notice to Proceed (NTP).

NTP	contingent upon BOCC approval
Plans Preparation	30 days following NTP

Man-hour Breakdown for WO 25 Amendment 4

Task 1

- Professional: \$150 @ 6 hours = \$900
- Analyst: \$130 @ 20 hours = \$2,600
- Admin: \$100 @ 5 hours = \$500
- Total = \$4,000

Task 2

- Professional: \$150 @ 4 hours = \$600
- Analyst: \$130 @ 20 hours = \$2,600
- Admin: \$100 @ 3 hours = \$300
- Total = \$3,500