

SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: 2/19/2019

EFFECTIVE DATE: 2/19/2019

OWNER: Indian River County
 CONTRACTOR Southern Coatings, Inc.
 Project: IRC West WWTP Roof Replacement
 OWNER's Project No. IRC-1803

OWNER'S Bid No. 2018074

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor.

Attachments:


Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$40,197.00</u>
Net decrease of this Change Order:	<u>\$500.00</u>
Contract Price with all approved Change Orders:	<u>\$39,697.00</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>30</u>
Final Completion:	<u>45</u>
Net increase this Change Order:	(days)
Substantial Completion:	<u>21</u>
Final Completion:	<u>21</u>
Contract Time with all approved Change Orders:	(days)
Substantial Completion:	<u>51</u>
Final Completion:	<u>66</u>

ACCEPTED: 
By: Southern Coatings, Inc. CONTRACTOR (Signature)
Date: <u>2/18/2019</u>

RECOMMENDED: 
By: Andrew Sobczak ENGINEER (Signature)
Date: <u>2/18/19</u>

APPROVED: 
By: Richard B. Szyrka, P F OWNER (Signature)
Date:

CHANGE ORDER NO. 1

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: IRC WEST WWTP ROOF REPLACEMENT

PROJECT NO.: IRC-1803 BID NO.: 2018074

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
WCD 1	PAINT ALL WOOD	LS	1	2,500.00	2,500.00	
WCD 2	RETRO FIT GUTTERS	LS	1	2,000.00	2,000.00	
	FORCE ACCOUNT	LS	1	5,000.00		5,000.00
	SUBTOTALS				4,500.00	5,000.00
IRC WEST WWTP ROOF REPLACEMENT					TOTAL	\$ (500.00)