

**SECTION 00942 - Change Order Form**

No. 1

DATE OF ISSUANCE: February 11, 2020

EFFECTIVE DATE: February 11, 2020

OWNER: Indian River County  
 CONTRACTOR XGD SYSTEMS, LLC  
 Project: **JUNGLE TRAIL SHORELINE STABILIZATION PROJECT**  
 OWNER's Project No. IRC-1823  
 OWNER'S Bid No. **2019050**

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustment to bid line items in order to finalize the contract amount and release retainage to the Contractor.

Attachment:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$ <u>225,335.74</u>
Net decrease of this Change Order:	\$ <u>47,101.86</u>
Contract Price with all approved Change Orders:	\$ <u>178,233.88</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>60</u>
Final Completion:	<u>90</u>
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>0</u>
Final Completion:	<u>0</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>60</u>
Final Completion:	<u>90</u>

ACCEPTED:
By: XGD Systems, LLC
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By: Kirstin Leiendecker, PE Project Engineer
ENGINEER (Signature)
Date:

APPROVED:
By: Richard B. Szpyrka, PE Public Works Director
OWNER (Signature)
Date: