

SECTION 00942 - Change Order Form

No. 003

DATE OF ISSUANCE: 02/14/2022

EFFECTIVE DATE: 02/14/2022

OWNER: INDIAN RIVER COUNTY

CONTRACTOR COSTELLO BROTHERS MARINE CONSTRUCTION

Project: EGRET MARSH ALGAL TURF SCRUBBER INFLUENT FEED SYSTEM REPLACEMENT

OWNER'S Bid No. 2021049

You are directed to make the following changes in the Contract Documents:

Description:

Refeed electrical power to EMS Tower at Egret Marsh site in accordance with Change Order #3 proposal received from Costello Brothers Marine Construction, Inc. on to 2/9/2022 (proposal attached).

Reason for Change Order:

In addition to relocating wires below headworks rehabilitation work area, additional electrical work is needed to refeed electrical power to the EMS Tower.


Attachments:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$97,999.68</u>
Net Increase (Decrease) from previous Change Orders No. 0 to 2:	<u>\$34,900.00</u>
Contract Price prior to this Change Order:	<u>\$132,899.68</u>
Net increase (decrease) of this Change Order:	<u>\$26,342.75</u>
Contract Price with all approved Change Orders:	<u>\$159,242.43</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time: Substantial Completion:	(days or dates) <u>10 days after material rcpt</u>
Final Completion:	<u>10 days after material rcpt</u>
Net change from previous Change Orders No. 0 to 1: Substantial Completion:	(days) <u>No Change</u>
Final Completion:	<u>No Change</u>
Contract Time prior to this Change Order: Substantial Completion:	(days or dates) <u>10 days after material rcpt</u>
Final Completion:	<u>10 days after material rcpt</u>
Net increase (decrease) this Change Order: Substantial Completion:	(days or dates) <u>10 days after electrical repair</u>
Final Completion:	<u>10 days after electrical repair</u>
Contract Time with all approved Change Orders: Substantial Completion:	(days or dates) <u>10 days after electrical repair</u>
Final Completion:	<u>10 days after electrical repair</u>

ACCEPTED:

By: 

CONTRACTOR (Signature)

Date: 2-14-22

RECOMMENDED:

Eric  
By: Charest

Digitally signed by Eric Charest  
Date: 2022.02.14 08:45:48 -05'00'

ENGINEER (Signature)

Date:

APPROVED:

Richard B.  
By: Szyrka, P.E.

Digitally signed by Richard B. Szyrka, P.E.  
DN: cn=Richard B. Szyrka, P.E., ou=Public Works Director, ou=Indian River County, email=rszyrka@irgov.com, c=US  
Date: 2022.02.17 11:56:31 -05'00'

OWNER (Signature)

Date: