

SECTION 00942 - Change Order Form

No. 001

DATE OF ISSUANCE: 03/23/2022

EFFECTIVE DATE: 03/23/2022

OWNER: Indian River County
 CONTRACTOR Guettler Brothers Construction, LLC
 Project: Phase 2 of the Sector 3 Beach and Dune Restoration Project
 OWNER'S Bid No. 2021050

You are directed to make the following changes in the Contract Documents:

Description:

Decrease the dollar amount of sand delivered and placed under Bid Item #2 by \$4,313,995.20 (99,861 cubic yards) to reflect actual sand placed on project based on current surveys and compliance with fill templates.
 Decrease the Force Account Amount by the full amount of \$1,230,000.00 to account for unused dollars in that category.

Reason for Change Order:

Upon commencement of construction, pre-construction surveys taken within the Sector 3, Phase 2 project area identified a decrease in the amount of sand needed to fill the project template.

Attachments:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$14,174,738.00
Net Increase (Decrease) from Contract Amendment(s)	\$0.00
Contract Price prior to this Change Order:	\$14,174,738.00
Net Increase (decrease) of this Change Order:	(\$5,543,995.20)
Contract Price with all approved Change Orders:	\$8,630,742.80

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	<u>141 days</u>
Final Completion:	<u>171 days</u>
Net change from Contract Amendment(s):	(days)
Substantial Completion:	<u>0</u>
Final Completion:	<u>0</u>
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	<u>141 days</u>
Final Completion:	<u>171 days</u>
Net Increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>0</u>
Final Completion:	<u>0</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>141 days</u>
Final Completion:	<u>171 days</u>

ACCEPTED:
 By: 
 CONTRACTOR (Signature)
 Date: 3/25/22

RECOMMENDED:
 By: 
 ENGINEER (Signature)
 Date: 3/25/22

APPROVED:
 By: 
 OWNER (Signature)
 Date: 3/25/22