



Office of
INDIAN RIVER COUNTY
ATTORNEY

William K. DeBaal, County Attorney
Susan J. Prado, Deputy County Attorney

MEMORANDUM

TO: Board of County Commissioners

THROUGH: John Titkanich, Jr., County Administrator

FROM: Susan J. Prado – Deputy County Attorney

DATE: August 7, 2023

SUBJECT: Notice of Extension to Contract for Construction of Required Roadway Improvements to 8th Street for Hampton Park PD
(Re: Right-Of-Way Permit No. 2022010843)

By Resolution No. 2019-089 adopted on October 1, 2019, the Board of County Commissioners delegated to the County Administrator or his designee, the authority to execute extensions to Contracts for Construction of Required Roadway Improvements for work to be performed under Section 312.11 of the Code of Indian River County, so long as the approval signature of the Public Works Director appeared on the extension document and that notice of such extension is presented as an informational item on a future agenda of the Board of County Commissioners.

For your information, an extension document has been entered into between Meritage Homes of Florida, Inc, and Indian River County, whereby the date for completion of the roadway improvements to 8th Street within County right-of-way relating to the Hampton Park PD project, has been extended to August 26, 2024. Additionally, the supporting security consisting of Bond No. SU1187147 issued by Arch Insurance Company in the amount of \$586,810.95 has been amended to extend the expiration date to August 26, 2024.