

SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: April 18, 2018

EFFECTIVE DATE: April 18, 2018

OWNER: Indian River County
 CONTRACTOR: Blue Goose Construction.
 Project: Pelican Pointe Water Service Replacement
 OWNER'S Bid No.: WA 2017-006

You are directed to make the following changes in the Contract Documents: Perform additional work under Labor Contract pay items not included in WA 2017-006.


Reason for Change Order:


Additional work was necessary to complete the project including: the replacement of additional water services, casing pipe, exploratory excavations ("potholes") to locate existing service connections, repair of underground electric and irrigation lines, lawn restoration, demolition and removal of existing concrete sidewalk and driveways, contractor-purchased material, etc. Change Order amount reflects deduction of contingency for final pay application.

Attachments: See itemized schedule

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$70,809.75
Net Increase (Decrease) from previous Change Orders No. :	\$0.00
Contract Price prior to this Change Order:	\$70,809.75
Net increase (decrease) of this Change Order:	\$68,330.95
Contract Price with all approved Change Orders:	\$139,140.70

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	
Final Completion:	
Net change from previous Change Orders No. :	(days)
Substantial Completion:	
Final Completion:	
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	
Final Completion:	
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	
Final Completion:	
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	
Final Completion:	

ACCEPTED:
 By: 
 CONTRACTOR (Signature)
 Date: 5/10/18

RECOMMENDED:
 By: 
 ENGINEER (Signature)
 Date: 5/14/2018

APPROVED:
 By:
 OWNER (Signature)
 Date: