

SECTION 00942 - Change Order FormNo. 1DATE OF ISSUANCE: 6/09/2020EFFECTIVE DATE: 6/09/2020OWNER: Indian River CountyCONTRACTOR Guettler Brothers Construction, LLCProject: 49TH STREET MILLING AND RESURFACING (58TH AVENUE TO 31ST AVENUE)OWNER's Project No. IRC-1414OWNER'S Bid No. 2019010

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor.

Attachments: (List documents supporting change)

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$1,051,852.60</u>
Net increase (decrease) of this Change Order:	(\$183,756.99)
Contract Price with all approved Change Orders:	<u>\$868,095.61</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	<u>180</u>
Final Completion:	<u>210</u>
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>9</u>
Final Completion:	<u>9</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>189</u>
Final Completion:	<u>219</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
Rob Skok
By:
ENGINEER (Signature)
Date: 5/26/2020

APPROVED:
By:
OWNER (Signature)
Date:

IRC-1414_FINALCO_20200609

00942 - 1

CHANGE ORDER NO. 1

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: 49th Street Milling & Resurfacing

PROJECT NO. IRC- 1414 BID NO. 2019010

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
334-1-53A	Superpave Asphaltic Concrete (0-3" thick) Overbuild, SP-12.5	TN	668.00	157.00		104,876.00
570-1-2	Performance Turf - Sod (Bahia)	SY	3101.00	2.10	6,512.10	
WCD1	Embankment - Needed to support guardrail	LS	1.00	4606.91	4,606.91	
999-25	Force Account					90,000.00
	SUBTOTALS				11,119.01	194,876.00
49th Street Milling & Resurfacing					- \$183,756.99	