

## Change Order 2 to Work Order 2

Change Order No. 2

DATE OF ISSUANCE:

EFFECTIVE DATE:

OWNER: Indian River County

CONTRACTOR: GK Environmental, Inc.

Project: OSPREY ACRES FLOWAY AND NATURE PRESERVE

Description: Add additional funds to Work Order 2 to allow final payment to GK Environmental, Inc.

Reason for Change Order: To overcome a deficit of Work Order funds created by unforeseen additional service work performed by GK Environmental, Inc., as a result of inefficiency and lack of performance by the Osprey Acres construction contractor, West Construction, Inc.

Attachments: N/A

CHANGE IN WORK ORDER PRICE:	
Description	Amount
Original Work Order Price	\$125,119.12
Net Increase ( <del>Decrease</del> ) from previous Change Orders: (Change Order No. 1)	\$1,200.00
Work Order prior to this Change Order:	\$126,319.12
Net increase ( <del>Decrease</del> ) of this Change Order:	\$651.25
Contract Price with all approved Change Orders:	\$126,970.37

CHANGE IN CONTRACT TIMES	THIS SECTION IS NOT APPLICABLE
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	
Final Completion:	
Net change from previous Change Orders No. _____ to _____	(days)
Substantial Completion:	
Final Completion:	
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	
Final Completion:	
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	
Final Completion:	
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	
Final Completion:	

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
ENGINEER (Signature)
Date: 5/22/2020

APPROVED:
By:
OWNER (Signature)
Date: