

**SECTION 00942 - Change Order Form**

No. 1

DATE OF ISSUANCE: 6/15/2021

EFFECTIVE DATE:

OWNER: Indian River County  
 CONTRACTOR Kenco Sign & Awning, LLC  
 Project: **County Welcome Signs**  
 OWNER's Project No. IRC-1816

OWNER'S Bid No. **2020048**

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor.

Attachments:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$99,000.00
Net increase (decrease) of this Change Order:	(\$2,475.00)
Contract Price with all approved Change Orders:	\$96,525.00

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>90</u>
Final Completion:	<u>120</u>
Net increase this Change Order:	
Substantial Completion:	<u>22 days</u>
Final Completion:	<u>22 days</u>
Contract Time with all approved Change Orders:	(days)
Substantial Completion:	<u>112</u>
Final Completion:	<u>142</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
Rob Skok
By:
PROJECT MANAGER(Signature)
Date:

APPROVED:
Richard B. Szyrka, P.E.
By:
OWNER (Signature)
Date: