



Legislation Details (With Text)

File #: 20-1856 **Version:** 1

Type: Solid Waste Disposal District **Status:** Agenda Ready

File created: 8/11/2020 **In control:** Solid Waste Disposal District

On agenda: 8/18/2020 **Final action:** 8/18/2020

Title: Change Order No. 8, Release of Retainage and Final Pay to Thalle (Bid #2018025)

Sponsors:

Indexes: CDM Smith, Change Order, Final Payment, Landfill Gas System Expansion, Landfill Segment Closure, Landfill Segment Expansion, Release of Retainage, Solid Waste Disposal District, Thalle Construction Company

Code sections:

Attachments: 1. Staff Report, 2. CDM Smith Letter of Recommendation, 3. Change Order No 8 and Change in Contract Summary Log

Date	Ver.	Action By	Action	Result
8/18/2020	1	Board of County Commissioners	Approved	Pass

Change Order No. 8, Release of Retainage and Final Pay to Thalle (Bid #2018025)

Solid Waste Disposal District staff recommends that its Board: 1. Approve and authorize the Chairman to execute Change Order No. 8 approving the additional work and reconciliation of the project contract contingency as well as an extension in contract time for Milestone 2, and Final Completion by 20 days to Thalle Construction Company, Inc., for the Segment 3 Cell 2 Expansion, Segment 2 Partial Closure and Landfill Gas System Expansion project; and, 2. Approve the release of retainage and final payment in the amount of \$703,002.72 and direct the Finance Department to withhold the issuance of the check until the final release of liens are received from the eight (8) contractors that are due payment for release of retainage