



Legislation Details (With Text)

File #: 22-1097 **Version:** 1

Type: Consent Staff Report **Status:** Passed

File created: 12/12/2022 **In control:** Board of County Commissioners

On agenda: 12/20/2022 **Final action:**

Title: The Reserve At Grand Harbor, Plat 33 - Third Request for 2-Year Extension to Final Lift of Asphalt Contract - Developer: GH Vero Beach Development LLC

Sponsors:

Indexes: Extension, final lift of asphalt

Code sections:

Attachments: 1. Staff Report, 2. Letter Request for Extension, 3. Third Modification to Contract, 4. Amended Cash Deposit and Escrow Agreement

Date	Ver.	Action By	Action	Result
12/20/2022	1	Board of County Commissioners	Approved staff's recommendation	

The Reserve At Grand Harbor, Plat 33 - Third Request for 2-Year Extension to Final Lift of Asphalt Contract - Developer: GH Vero Beach Development LLC

Approve the Third Modification to Contract for Construction for Final Lift of Asphalt, Contract No. PD-13-10-03-FLA (2001020101-77703) to extend the completion date to December 16, 2024, and authorize the Chairman to execute same. It is noted that the supporting cash security will continue to remain in escrow along with the additional posted funds covering the increase on the new cost estimate