



Indian River County Florida

Indian River County
Administration Complex
1801 27th Street, Building A
Vero Beach, Florida, 32960-
3388
www.indianriver.gov

Legislation Details (With Text)

File #: 17-0822 **Version:** 1

Type: Consent Staff Report **Status:** Agenda Ready

File created: 8/2/2017 **In control:** Board of County Commissioners

On agenda: 8/15/2017 **Final action:**

Title: Recommendation to Delay Construction of the Reinforced Concrete Wall Sawing and Duperon FlexRake Rehabilitation at PC Main Screening System and Reissuance of Bond

Sponsors:

Indexes: Bond, Stormwater

Code sections:

Attachments: 1. Staff Report, 2. Construction Delay Bond Letter - Liberty Surety First, 3. Costello Bros Extension of Agreement

| Date | Ver. | Action By | Action | Result |
|-----------|------|-------------------------------|---------------------------------|--------|
| 8/15/2017 | 1 | Board of County Commissioners | Approved staff's recommendation | |

Recommendation to Delay Construction of the Reinforced Concrete Wall Sawing and Duperon FlexRake Rehabilitation at PC Main Screening System and Reissuance of Bond

Staff recommends the Board approve delaying the Work until February 2018 and releasing Costello Brothers Marine Construction, Inc.'s existing Public Construction Bond, and allowing it to provide a new Public Construction Bond at an appropriate time before commencing construction in February 2018.