

SECTION 00942 – Change Order Form

No. **1**

DATE OF ISSUANCE: 12/5/2023

EFFECTIVE DATE: 12/5/2023

OWNER: Indian River County
 CONTRACTOR Timothy Rose Contracting, Inc.
 Project: **69TH STREET FROM 66TH AVENUE TO SR5/US-1, RESURFACING**
 OWNER's Project No. IRC-1639 OWNER'S Bid No. 2022028
 FM No.: 438073-1-54-01

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount, release retainage to the Contractor and make final contract time adjustments.

Attachments

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$3,806,470.75</u>
Net decrease of this Change Order:	<u>(\$216,659.23)</u>
Contract Price with all approved Change Orders:	<u>\$3,589,811.52</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>210</u>
Final Completion:	<u>240</u>
Net increase this Change Order:	(days)
Substantial Completion:	<u>86</u>
Final Completion:	<u>92</u>
Contract Time with all approved Change Orders:	(days)
Substantial Completion:	<u>296</u>
Final Completion:	<u>332</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
ENGINEER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date:

CHANGE ORDER NO. 1

DESCRIPTION OF ITEMIZED CHANGES

69th Street 66th Avenue to US-1 Resurfacing (SCOP)

PROJECT NO. IRC- 1639 BID NO. 2022028 FM NO. 438073-1-54-01

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
337-7-82	ASPHALTIC CONCRETE FRICTION COURSE (FC-9.5) (TRAFFIC C) (1")	TN	61	179.55	10,963.32	
570-1-1	PERFORMANCE TURF (SOD) (BAHIA)	SY	2.88	8,200.00	23,616.00	
WCD-1	ADD'L PIPE INSTALLATION - NON PART FDOT	LS	1	30,749.50	30,749.50	
WCD-2 110-7-1	MAILBOX (F&I) - FDOT NON-PARTICIPATING	EA	1	141.00	141.00	
WCD-2 283-1	ASPHALT EMULSION TYPE CSS-1H - FDOT NON-PARTICIPATING FDOT NON-PARTICIPATING	GA	10,000	3.65	36,500.00	
WCD-2 283-7	FULL DEPTH RECLAMATION - FDOT NON-PARTICIPATING	SY	12,072	8.85	106,837.20	
WCD-2 285-706	OPTIONAL BASE GROUP 04 - FDOT NON-PARTICIPATING	SY	9	9.00	81.00	
WCD-2 285-716	OPTIONAL BASE GROUP 18 - FDOT NON-PARTICIPATING	SY	23	38.50	885.50	
WCD-2 334-1-13A	SUPERPAVE ASPHALT (SP-12.5 1.5") - FDOT NON-PARTICIPATING	TN	2	139.91	279.82	
WCD-2 334-1-13B	SUPERPAVE ASPHALT (SP-12.5, 2.0") - FDOT NON-PARTICIPATING	TN	1	557.81	557.81	
WCD-2 430-175-118A	CONCRETE PIPE CULVERT (18") - FDOT NON-PARTICIPATING	LF	53	99.00	5,247.00	
WCD-2 430-984-125	MITERED END SECTION (ROUND 18") - FDOT NON-PARTICIPATING	EA	2	3,558.00	7,116.00	
WCD-2 570-1-1	PERFORMANCE TURF (SOD, BAHIA) - FDOT NON-PARTICIPATING	SY	53	2.88	152.64	
WCD-3	F&I TYPE F CURB AND GUTTER (HAND FORMED), F&I 12-INCH CONCRETE COLLAR	LS	1	18,497.60	18,497.60	
WCD-4	CLEAR, GRADE & SOD EMBANKMENT AREA ADJACENT TO PROPOSED CURB SHOULDER EB LANE OF 69TH ST	LS	1	11,290.16	11,290.16	
WCD-6	GRADE AND SOD APPROX 110 LINEAR FT OF SWALE AND MOD TO DRAINAGE APRON & STRUCTURE	LS	1	6,166.71	6,166.71	
285-716	OPTIONAL BASE GROUP 18 (CEMENTED COQUINA, LBR 100, 16")	SY	529	38.50		20,366.50
334-1-13A	SUPERPAVE ASPHALT CONCRETE, (SP-12.5) (TRAFFIC C) (1.5")	TN	149	139.91		20,859.18
522-2	CONCRETE SIDEWALK AND DRIVEWAYS (6" THICK) (FIBER REIN)	SY	56.00	52.50		2,940.00
1060-11-222A	UTILITY STRUCTURE AND MANHOLE - BELOW GROUND W/ ARV (<80 CF) (9.1'-12')	EA	0.23	6,847.00		1,574.81
999-25	FORCE ACCOUNT - ROADWAY	LS	1	350,000.00		350,000.00
999-25A	FORCE ACCOUNT - UTILITIES	LS	1	80,000.00		80,000.00
SUBTOTALS					259,081.26	475,740.49
69th Street 66th Avenue to US-1 Resurfacing (SCOP)					TOTAL	\$ (216,659.23)