

SECTION 00942 - Change Order FormNo. 1DATE OF ISSUANCE: 12/9/2025EFFECTIVE DATE: 12/9/2025OWNER: Indian River CountyCONTRACTOR Timothy Rose Contracting, Inc.Project: Waters Edge Culvert ReplacementOWNER's Project No. IRC-2201OWNER'S Bid No. 2024046

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items and time to finalize the contract.

Attachments: Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$1,366,739.45</u>
Net decrease of this Change Order:	<u>\$(182,764.95)</u>
Contract Price with all approved Change Orders:	<u>\$1,184,380.10</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	<u>270</u>
Final Completion:	<u>300</u>
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>5</u>
Final Completion:	<u>5</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>275</u>
Final Completion:	<u>305</u>

ACCEPTED:
By: <input type="text"/>
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By: <input type="text"/>
ENGINEER (Signature)
Date:

APPROVED:
By: <input type="text"/>
OWNER (Signature)
Date:

