

FLORIDA DEPARTMENT OF TRANSPORTATION
UTILITY WORK SCHEDULE

December 14, 2016

Pursuant to Section 337.403 F.S., the UAO and FDOT agree to the UAO's need for relocation or adjustment to its utilities and FDOT's need for a schedule for the UAO to effect the relocation or adjustment. This utility work schedule is based on FDOT plans dated in the project information box below. Any deviation by FDOT or its contractor from these plans, may void this utility work schedule. Upon notification by FDOT of a change to these plans, the UAO may negotiate a new utility work schedule. The UAO agrees to notify FDOT and the contractor in writing prior to starting, stopping, resuming, and completing work in accordance with this utility work schedule. The UAO shall obtain a utility permit and comply with requirements of the 2017 Utility Accommodation Manual (UAM) for all work done under this utility work schedule. The UAO is not responsible for events beyond the control of the UAO that could not be reasonably anticipated by the UAO and which could not be avoided by the UAO with exercise of due diligence at the time of the occurrence.

FDOT PROJECT INFORMATION

Financial Project ID: 437717-1-52-01	Federal Project ID: N/A
State Road Number:	County: Indian River
FDOT Plans Dated: 3/7/2022	District Document No.: 1

UTILITY AGENCY/OWNER (UAO)

Utility Company: Indian River County Water and Sewer	Phone: 772-226-4343	E-mail: hyoungblood@iregov.com
UAO Project Rep: Harrison Youngblood, PE	Phone:	E-mail:
UAO Field Rep:		

UTILITY SIGNATURE

I have reviewed the FDOT plans referenced above and submit this utility work schedule in compliance with UAM Section 5 and agree to be bound by the terms of this utility work schedule.

UAO Rep. _____ Date 7/25/2022

Name Harrison Youngblood
Title Utility Engineer

ENGINEER OF RECORD SIGNATURE

I attest this utility work schedule is compatible with the FDOT plans referenced above.

EOR. _____ Date ___/___/___
Name Carlos Rodriguez, P.E.
Title Engineer of Record

APPROVAL BY DISTRICT UTILITIES

This utility work schedule is complete and acceptable to FDOT.

FDOT Rep. _____ Date ___/___/___
Name Kelly Armstrong
Title District Utility Project Manager

SECTION A: SUMMARY OF UTILITY WORK

The below days are the total numbers of days shown for all activities in Section C of this utility work schedule. The breakdown of how these days are to be incorporated into the FDOT project and the dependence of these days upon the completion of other activities by the UAO or others is shown in Section C.

Days prior to FDOT project construction: 85 Days during FDOT project construction: 7

FLORIDA DEPARTMENT OF TRANSPORTATION
UTILITY WORK SCHEDULE

December 14, 2016

Financial Project ID: 437717-1-52-01
Utility Company: Indian River County Water and Sewer
FDOT Plans Dated: 3/7/2022

SECTION B: UAO SPECIAL CONDITIONS/CONSTRAINTS

Existing Force Main to be placed out of service and cleaned prior to construction. Grout filling will not be done until after bridge piers are placed.

