

SECTION 00942 - Change Order Form

No. 001DATE OF ISSUANCE: 04/17/2025EFFECTIVE DATE: 04/17/2025OWNER: Indian River CountyCONTRACTOR Dickerson Infrastructure Inc.Project: Sector 4 Hurricanes Ian and Nicole Dune Renourishment ProjectOWNER'S Bid No. 2025050

You are directed to make the following changes in the Contract Documents:

Description:

Decrease the dollar amount of sand delivered and placed under Bid Item #3 by \$748,221.76 (18,029.44 cubic yards) to reflect actual sand placed on project based on current surveys and compliance with fill templates.

Decrease the Force Account Amount by \$745,975.87 to account for un-used dollars in that category.

Reason for Change Order:

Upon commencement of construction, modifications to the fill templates were required in order to keep sand from being placed in the water. This resulted in a decrease in some fill template volumes versus what was determined at the time of permitting and bidding.

Attachments:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIMES	
Description	Amount	Description	Time
Original Contract Price	<u>\$6,676,566.80</u>	Original Contract Time:	(days or dates)
		Substantial Completion:	<u>180 days</u>
		Final Completion:	<u>180 days</u>
Net Increase (Decrease) from Contract Amendment(s)	<u>\$0.00</u>	Net change from Contract Amendment(s):	(days)
		Substantial Completion:	<u>0</u>
		Final Completion:	<u>0</u>
Contract Price prior to this Change Order:	<u>\$6,676,566.80</u>	Contract Time prior to this Change Order:	(days or dates)
		Substantial Completion:	<u>180 days</u>
		Final Completion:	<u>180 days</u>
Net increase (decrease) of this Change Order:	<u>(\$1,494,197.63)</u>	Net increase (decrease) this Change Order:	(days or dates)
		Substantial Completion:	<u>0</u>
		Final Completion:	<u>0</u>
Contract Price with all approved Change Orders:	<u>\$5,182,369.17</u>	Contract Time with all approved Change Orders:	(days or dates)
		Substantial Completion:	<u>180 days</u>
		Final Completion:	<u>180 days</u>

ACCEPTED:

By: mtb
CONTRACTOR (Signature)

Date: 4/22/2025

RECOMMENDED:

By: de m
ENGINEER (Signature)

Date: 4/22/2025

APPROVED:

By: [Signature]
OWNER (Signature)

Date: 4/22/2025