## **WORK ORDER NUMBER 2018029-13 CHANGE ORDER NUMBER 1**

# SECTOR 5 HURRICANES IAN AND NICOLE BEACH AND DUNE **RESTORATION PROJECT** PRE-CONSTRUCTION AND ENGINEERING SERVICES

this day of, 2 Biological Support Services Contract for S entered into as of April, 2018 ("Agreement	rder Number 2018029-13 is entered into as of 2025 pursuant to that certain Engineering and ector 5 Agreement for Professional Services 1t"), by and between Indian River County, a ("COUNTY") and Aptim Environmental and				
services set forth on Exhibit A, attached to the reference. The professional services will be schedule set forth in Exhibit A. The CO services within the timeframe more particul with the terms and provisions set forth in the Agreement, nothing contained in any Work Agreement and the terms of the Agreement individual Work Order as if fully set forth here.	CONSULTANT to perform the professional this Work Order and made part hereof by this a performed by the CONSULTANT for the fee ONSULTANT will perform the professional larly set forth in Exhibit A, all in accordance a Agreement. Pursuant to paragraph 1.3 of the k Order shall conflict with the terms of the t shall be deemed to be incorporated in each terein.				
CONSULTANT Aptim Environmental & Infrastructure, LLC.	BOARD OF COUNTY COMMISSIONERS OF INDIAN RIVER COUNTY				
	By: Joseph E. Flescher, Chairman				
	Attest: Ryan L. Butler, Clerk of Court and Comptroller				
By: Nicole Sharp, P.E. Date:	By:(seal Deputy Clerk)				
Coastal Restoration & Modeling Program Manager	Approved:				

John Titkanich, Jr., County Administrator

Approved as to form and legal sufficiency:

Jennifer Wintrode Shuler, County Attorney



Aptim Environmental & Infrastructure, LLC 6401 Congress Avenue, Suite 140

Boca Raton, FL 33487 Tel: +1 561 391 8102 Fax: +1 561 391 9116

www.aptim.com

## **Exhibit A**

October 22, 2025

Quintin Bergman
Indian River County
Natural Resources Department – Coastal Division
1801 27th Street, Building A
Vero Beach, FL 32960

Subject: Indian River County, FL

Sector 5 - 2018029 - Work Order #13

**Pre-construction and Engineering Services** 

**Change Order #1** 

#### Dear Quintin:

This letter is in response to Indian River County's (County) request for a change order to Work Order #13 for Aptim Environmental & Infrastructure, LLC (APTIM) to perform pre-construction and engineering services to support the Sector 5 Beach and Dune Restoration Project. This Change Order allows APTIM and its subcontractor, Ecological Associates, Inc. (EAI), to continue to perform professional services for late season sea turtle monitoring.

APTIM proposes to provide these services on a lump sum basis with a cost of \$53,374.46. Included as Exhibit 1 is the Fee Proposal. The scope and fee proposal were developed following the provisions of the Professional Services Agreement between Indian River County and APTIM, dated April 3, 2018, to provide engineering and biological support services in support of the Sector 5 Beach and Dune Restoration Project (RFQ#2018029). Barring any unforeseen circumstances, all work will now be completed within 150 days of receiving the Notice to Proceed.

#### Introduction

The scope of work below is for APTIM and its subcontractor's to provide additional pre-construction and engineering services to support the Sector 5 Beach and Dune Restoration Project as proposed in the original scope of work. Due to the high volume of sea turtle nests that have already been relocated under the original contract, additional work is required to perform the tasks outlined below.

## Task 5: Late Season Sea Turtle Monitoring

APTIM will oversee the scope of work proposed by EAI and provide the necessary administrative coordination to the County. EAI has provided the enclosed proposal and cost breakdown for sea turtle monitoring tasks, which states:



Late season sea turtle monitoring, nest relocation, and ancillary professional services in support of the Sector 5 Beach and Dune Restoration Project.

This scope of work was developed based on conditions and requirements set forth in standard regulatory permits and the following documents:

- Florida Department of Environmental Protection (FDEP) Joint Coastal Permit (JCP) 0363427-001-JC
- U.S. Fish and Wildlife Service (USFWS) Revised Statewide Programmatic Biological Opinion (BO) dated March 13, 2015

The following tasks may be performed under this work order include:

- Task 1: Late Season Sea Turtle Monitoring (FDEP Specific Condition 11)
- Task 2: Late Season Nest Relocation and Barricades (FDEP Specific Condition 11)
- Task 3: Reporting

Cost

The lump sum cost for this task is \$53,374.46.

## Summary

The total lump sum cost to perform the proposed work described herein for Change Order #1 to Work Order #13 is \$53,374.46. Please refer to Exhibit 1, attached to the end of this proposal, for a summary of the costs and labor hours of each Task. APTIM will proceed with the tasks upon receipt of a signed Change Order from Indian River County (unless stated otherwise in the schedule). It is noted that some aspects of this Change Order are dependent upon outside party performance and are outside the control of APTIM and the County. As such, the scope, schedule and cost described herein is provided as an estimate. APTIM will strive to execute each phase of the work within budget and in as expeditious a manner according to construction progress. We will coordinate with the County in the event that the scope, schedule, or budget arise due to unforeseen issues or circumstances.

Thank you for the opportunity to serve Indian River County. We look forward to continuing to provide expert professional services to the County. Please do not hesitate to call if you have any questions.

Sincerely,		
Um		
Nicole S. Sharp, P.E.	Client Authorized Signature	
Director, Civil and Coastal Engineering		
Aptim Environmental & Infrastructure, LLC	Printed Name	



## **EXHIBIT 1**



# Sector 5 - 2018029 - Work Order #13 Pre-construction Services Change Order #1 Indian River County, FL

# **Summary of Labor Hours and Cost**

		Late Season Sea Turtle  Monitoring  Task 5			Totals		
	Labor Bill	Labor			Labor		
Labor Title	Rate	Hours		Cost	Hours		Cost
Principal Engineer/Sr Proj Mngr	\$ 250.00				-	\$	-
Program Manager	\$ 190.00	16	\$	3,040.00	16	\$	3,040.00
Sr Coastal Engineer/Proj Mngr	\$ 165.00				-	\$	-
Coastal Engineer III	\$ 150.00				1-	\$	-
Coastal Engineer II	\$ 125.00				-	\$	-
Coastal Engineer I	\$ 105.00				-	\$	-
Coastal Modeler II	\$ 130.00				-	\$	-
Geologist II	\$ 95.00				-	\$	-
Geologist I	\$ 80.00				Ī	\$	-
Senior Marine Biologist	\$ 135.00	16	\$	2,160.00	16	\$	2,160.00
Professional Surveyor & Mapper	\$ 145.00				-	\$	-
Senior CAD Operator	\$ 140.00				-	\$	=
CAD Operator	\$ 105.00				-	\$	-
GIS Operator	\$ 105.00				-	\$	-
Bookkeeper	\$ 80.00				-	\$	-
Clerical	\$ 71.00				_	\$	-
Technician	\$ 60.00				-	\$	-
Mobilization						\$	-
Sub-Contractors	-		\$	48,174.46	-	\$	48,174.46
TOTAL	-	32	\$	53,374.46	32	\$	53,374.46

# **Summary of Cost by Task**

Task Number	Task Name	Labor Sub- contractors		Mobilization	Totals		
Task 5	Late Season Sea Turtle Monitoring	\$	5,200.00	\$ 48,174.46		\$	53,374.46
	Totals =	\$	5,200.00	\$ 48,174.46	\$ -	\$	53,374.46

Submitted By:	Nicole Sharp					
Submitted To:	Indian River County, FL					
_	10/22/2025					