

**AMENDMENT TO WORK ORDER FOR
SPOONBILL MARSH RIVER INTAKE STATION ACCESS
ROAD & ELECTRIC POWER**

(Project Name)

This Amendment 2 to Work Order Number 5 is entered into as of _____, pursuant to that certain Continuing Contract Agreement, dated May 2, 2023, ("Agreement"), by and between INDIAN RIVER COUNTY, a political subdivision of the State of Florida ("COUNTY") and **Masteller & Moler, Inc.** ("Consultant").

1. The COUNTY has selected the Consultant to perform the professional services set forth in existing Work Order Number 5, with an Effective Date of **November 30, 2023**.
2. The COUNTY and the Consultant desire to amend this Work Order as set forth on Exhibit A (Modification to Scope of Work), attached to this Amendment and made part hereof by this reference. The professional services will be performed by the Consultant within the timeframe set forth in the Work Order, or as amended in Exhibit A, all in accordance with the terms and provisions set forth in the Agreement.
3. From and after the Effective Date of this Amendment, the above-referenced Work Order is modified as set forth in this Amendment. Pursuant to paragraph 1.4 of the Agreement, nothing contained in any Work Order shall conflict with the terms of the Agreement and the terms of the Agreement shall be deemed to be incorporated in each individual Work Order as if fully set forth herein.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of the date first written above.

CONSULTANT:

BOARD OF COUNTY COMMISSIONERS
OF INDIAN RIVER COUNTY

By:  By: _____

Print Name: Sean C. Green, PE

Susan Adams, Chairman

Title: Executive Vice President BCC Approved Date: _____

Attest: Ryan L. Butler, Clerk of Court and Comptroller

By: _____

Deputy Clerk

Approved: _____
John A. Titkanich, Jr., County Administrator

Approved as to form and legal sufficiency: _____
Christopher A. Hicks, Asst. County Attorney

Scope, thresholds and amendment number confirmed by: _____
Purchasing



EXHIBIT A

Spoonbill Marsh River Intake Station Access Road & Electric Power

Masteller & Moler, Inc. is pleased to present the Indian River County Department of Utilities Services (IRCDUS) with this Amendment #2 to Work Order #5 which provides for obtaining modified permits for the electric replacement system being installed via directional drilling and pull boxes rather than via a director bury method.

A brief description of the scope of services and deliverables for this Work Order is provided as follows:

Scope of Work:

Phase 1: New Electric Power Service

Task 1H – Civil Engineering Design Revision:

Consultant shall revise the completed design and Civil Construction Plans for the new electric power system installation from the direct bury method to directional drilling and pull boxes.

The Construction Plans will also revise the depicted expected temporary impacts of wetlands that will occur as a result of the pull boxes.

Task 1I – Electrical Engineering Services (by C&W Engineering, Inc.):

Consultant shall provide for Electrical Engineering Services to be performed by C&W Engineering Inc. to revise the Electric Plans to be consistent with the horizontal layout of directional drilled conduit and pull boxes as shown on civil engineering plans.

Task 1J – Environmental Services (by Atlantic Environmental of Florida)

FDEP / US ACE Environmental Resource Permit Modifications:

Consultant shall provide for the required Environmental Services to be performed by subconsultant Atlantic Environmental of Florida, LLC to include: Preparation of permit applications, submittals, attendance of weekly phone calls, and permitting services to obtain a modified USACE permit and written response from FDEP with assurance that a modification is not required for the proposed activities associated with the Spoonbill Marsh Electric replacement system being installed via directional drilling and pull boxes rather than via a direct bury method.

**Fee Schedule:****Phase 1 – New Electric Power System**

Task 1H – Civil Engineering Design Revision	\$ 4,000.00
Task 1I – Electrical Engineering Design Revision	\$ 2,300.00
Task 1J – Environmental Services FDEP / US ACE ERP Modifications	\$ 3,680.00
Sub-Total	\$ 9,980.00
Permit Review Expenses Phase 1	\$ 420.00
 Total Fees	 \$ 10,400.00

Mitigation fees are excluded from this Work Order.

Time Schedule:

The Work Order tasks shall be completed based on the following schedule:

<u>Phase 1</u>	<u>Working Days</u>
1. Civil Services (MM)	10 Days after NTP
2. Electrical Services (C&W)	10 Days after NTP
3. Environmental Services (Submit Applications)	5 days after 1-2

Deliverables:

The ENGINEER shall provide the COUNTY with the following Deliverables:

<u>Phase 1</u>	
1. Environmental Services	PDF
2. Civil Engineering Design Plans	
90%	PDF & 1 Hard Copy
100%	PDF & ACAD File & 3 Hard Copy Sets