

## SECTION 00948 – Work Change Directive

No. 1

DATE OF ISSUANCE: 3-7-25  
 EFFECTIVE DATE: 3-14-25

OWNER: Indian River County  
 CONTRACTOR: Island Harbor Custom Builders  
 Project: Fran Adams Park Concession Remodel  
 OWNER'S Bid No. 2024051  
 FM No.:

You are directed to proceed promptly with the following changes:

**Description:**

1. Removal of old electrical panel that is damaged.
2. Replace with the single-phase panel alternate item listed and highlighted on Island Harbor Builders proposal.

**Reason for Change Order:** The existing panel has a 3-pole breaker that is broken, and this part cannot be sourced. The existing panel is 3 phase power, and it has been determined by staff, the electrical contractor and the architect that only single-phase power is needed so the replacement will only be single phase which is a cost savings of \$1355.00 over replacement with a new 3 phase panel.

**Attachments:** Proposal from Island Harbor Custom builders.

If OWNER or CONTRACTOR believe that the above change has affected Contract Price any Claim for a Change Order based thereon will involve one or more of the following methods as defined in the Contract Documents.

Method of determining change in  
Contract Prices

- ☐ Unit Prices  
☐ Lump Sum  
☐ Other: \_\_\_\_\_  
☐ By Change Order:

Estimated increase (decrease) of this Work  
Change Directive  
\$ 3050.00

If the change involves an increase, the estimated amount is not to be exceeded without further authorization.


Method of determining change in  
Contract Times


- ☐ Contractor's Records  
☐ Engineer's Records  
☐ Other: \_\_\_\_\_  
☐ By Change Order:

Estimated increase (decrease) in Contract Times:

Substantial Completion:    days;  
 Ready for Final Completion:    days.

If the change involves an increase, the estimated time is not to be exceeded without further authorization.

ACCEPTED:
By: 
CONTRACTOR (Signature)
Date: <u>3-7-2025</u>

RECOMMENDED:
By: 
ENGINEER (Signature) JOHN BINKLEY EDB ARCHITECTS
Date: <u>3/12/25</u>

APPROVED:
By: 
OWNER (Signature)
Date: <u>3/14/25</u>

Work Change Directive – 00948

F:\Parks &amp; Recreation Admin\Parks\Capital Projects\Fran Adams Restroom\Work Change Directive #1.docx

**\*\* END OF SECTION\*\***

Work Change Directive – 00948

F:\Parks & Recreation Admin\Parks\Capital Projects\Fran Adams Restroom\Work Change Directive #1.docx