

SECTION 00942 - Change Order FormNo. 04DATE OF ISSUANCE: 06/19/2025EFFECTIVE DATE: 07/15/2025OWNER: Indian River CountyCONTRACTOR Halley Engineering Contractors, Inc.Project: 66th Avenue Roadway Widening (49th Street to 69th Street)OWNER's Project No. IRC-1505FM NO: 436379-1-54-01 & 436379-1-54-02OWNER'S Bid No. 2021018

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items and time to finalize the contract.

Attachments:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$32,728,137.85</u>
Net Increase from previous Change Orders No. <u>01</u> to <u>03</u> :	<u>\$1,601,094.49</u>
Contract Price prior to this Change Order:	<u>\$34,329,232.34</u>
Net decrease of this Change Order:	<u>(\$1,322,311.29)</u>
Contract Price with all approved Change Orders:	<u>\$33,006,921.05</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	<u>720</u>
Final Completion:	<u>750</u>
Net change from previous Change Orders No. <u>01</u> to <u>03</u> :	(days)
Substantial Completion:	<u>60</u>
Final Completion:	<u>60</u>
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	<u>780</u>
Final Completion:	<u>810</u>
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>657</u>
Final Completion:	<u>657</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>1,437</u>
Final Completion:	<u>1,467</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
ENGINEER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date:

CHANGE ORDER NO. 4

DESCRIPTION OF ITEMIZED CHANGES

66TH AVENUE ROADWAY WIDENING (49TH STREET TO 69TH STREET)

PROJECT NO. IRC-1505 BID NO. 2021018

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
007 - 1A Road	0120 1 - REGULAR EXCAVATION	CY	529	3.50	1,851.50	
017 - 1A Road	0337 7 82 - ASPHALTIC CONCRETE FRICTION COURSE, TRAFFIC C, FC-9.5, PG 76-22 WCD004	TN	499.30	125.00	62,412.50	
018 - 1A Road	0339 1 - MISCELLANEOUS ASPHALT PAVEMENT	TN	4.20	250.00	1,050.00	
066 - 1A Road	IRC 5 - RELOCATE EXISTING FENCE	LF	2	13.00	26.00	
069 - 1A Road	0700 20 11 - SINGLE POST SIGN, F&I, LESS THAN 12 SF	AS	3	350.00	1,050.00	
071 - 1A Road	0700 1 50 - SINGLE POST SIGN, RELOCATE	AS	1	1,400.00	1,400.00	
075 - 1A Road	0711 11111 - THERMOPLASTIC, STANDARD, WHITE, SOLID, 6"	NM	0.02	5,300.00	106.00	
082 - 1A Road	0711 14170 - THERMOPLASTIC, STANDARD, WHITE, ARROW	EA	4	115.00	460.00	
098 - 1A Road	0630 2 11A - 2 - 2" PVC SIGNAL CONDUIT W/ 96-FIBER CABLE (50' COIL IN BOXES) OPEN TRENCH	LF	1	8.00	8.00	
099 - 1A Road	0630 2 12A - 2 - 2" PVC SIGNAL CONDUIT W/ 96-FIBER CABLE (50' COIL IN BOXES) DIRECTIONAL DRILL	LF	613	19.00	11,647.00	
173 - 1B Road	120-1 - REGULAR EXCAVATION	CY	32	3.50	112.00	
180 - 1B Road	327-70-01 - MILLING EXISTING ASPHALT PAVEMENT (1" AVG. DEPTH)	SY	794	15.00	11,910.00	
182 - 1B Road	337-7-82 - ASPHALTIC CONCRETE FRICTION COURSE (FC-9.5) (TRAFFIC C) (1")	TN	847	125.00	105,912.50	
183 - 1B Road	339-1 - MISCELLANEOUS ASPHALT PAVEMENT	TN	2.6	250.00	650.00	
185 - 1B Road	400-2-2 - CLASS II CONCRETE (ENDWALL)	CY	2.2	1,735.00	3,817.00	
208 - 1B Road	430-175-115 - PIPE CULVERT (RCP) (ROUND) (15" SS)	LF	11	59.00	649.00	
209 - 1B Road	430-175-118 - PIPE CULVERT (RCP) (ROUND) (18" SS)	LF	93	76.00	7,068.00	
227 - 1B Road	430-982-123 - MITERED END SECTION (CONC.) (15" CD)	EA	2	1,417.00	2,834.00	
254 - 1B Road	633-1-123 - FIBER OPTIC CABLE (F & I) (UNDERGROUND) (49-96 FIBERS)	LF	391	3.00	1,173.00	
263 - 1B S&M	706-3 - RETRO-REFLECTIVE PAVEMENT MARKERS	EA	1	4.50	4.50	
273 - 1B S&M	711-11-221 - THERMOPLASTIC, STD, YELLOW, SOLID 6"	LF	7	1.00	7.00	
276 - 1B Sig	630-2-11 - CONDUIT (SIGNAL) (F & I) (OPEN TRENCH)	LF	425	16.00	6,800.00	
CO-3 635-2-11	PULL & SPLICE BOX (F & I) (SIGNAL)	EA	1	1,680.00	1,680.00	
WCD006	MOB & DEMOB CLEARING & GRUBBING	LS	1	12,600.00	12,600.00	
WCD007	MANHOLE INCREASE	LS	1	2,665.16	2,665.16	
WCD008	MANHOLE INCREASE	LS	1	5,560.54	5,560.54	
WCD009	66" RCP EXTRA - FDOT NON	LS	1	18,084.80	18,084.80	
WCD010	RESET TOP OF INLET S-305	LS	1	3,960.42	3,960.42	
WCD011	RESET INLET S-1011A	LS	1	1,797.21	1,797.21	
WCD012 021-1A ROAD	0425 1 351 INLETS, CURB, TYPE P-5, <10' FDOT NON-PART	EA	4	5,187.00	20,748.00	
WCD012 026-1A ROAD	0425 2 41 MANHOLES, P-7, <10', FDOT NON PART	EA	1	4,760.00	4,760.00	

66TH AVENUE ROADWAY WIDENING (49TH STREET TO 69TH STREET)

PROJECT NO. IRC-1505 BID NO. 2021018

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
WCD012 033-1A ROAD	0430 175 118 PIPE CULVERT, RCP, ROUND, 18" S/CD FDOT NON-PARTICIPATING	LF	253	86.00	21,758.00	
WCD012 035-1A ROAD	0430 175 124 PIPE CULVERT, RCP, ROUND, 24" S/CD FDOT NON-PARTICIPATING	LF	59	102.00	6,018.00	
WCD012 NEW ITEM NO 1	0425 1 46 5 INLETS, CURB, TYPE J-6, PARTIAL FDOT NON-PART	EA	1	4,875.00	4,875.00	
WCD012 NEW ITEM NO 2	0425 1551 18 INLET TYPE E <10' FDOT NON-PARTICIPATING	EA	5	5,324.28	26,621.40	
WCD013	REPLACE HEADWALL W/TYPE C DBI - NON PART	LS	1	6,372.06	6,372.06	
WCD014 195-1B ROAD	425-1-521 INLETS (DT BOT) (TYPE C) (<10') FDOT NON-PART	EA	5	3,200.00	16,000.00	
WCD014 197-1B ROAD	425-531 INLETS (DT BOT) (TYPE C MOD) (<10') FDOT NON PART	EA	2	3,250.00	6,500.00	
WCD014 198-1B ROAD	425-1-541 INLETS (DT BOT) (TYPE D) (<10') FDOT NON-PART	EA	4	3,950.00	15,800.00	
WCD014 205-1B ROAD	425-2-61 MANHOLES (P-8)(<10) FDOT NON-PART	EA	2	4,600.00	9,200.00	
WCD014 207-1B ROAD	425-2-72 MANHOLES (J-7) (>10') FDOT NON-PART	LF	1	13,500.00	13,500.00	
WCD014 208-1B ROAD	430-175-115 PIPE CULVERT (RCP) (ROUND) (15"SS) FDOT NON	EA	65	59.00	3,835.00	
WCD014 227-1B ROAD	430-982-123 MITERED END SECTION (CONC) (15"CD) FDOT NON	EA	1	1,417.00	1,417.00	
WCD015	PRICE ADJ BITUMINOUS MAT'L FDOT PARTICIPATING	LS	1	20,839.92	20,839.92	
WCD016 173-1B ROAD	120-1 REGULAR EXCAVATION - FDOT NON-PART	CY	890	3.50	3,115.00	
WCD016 NEW PAY ITEM	LUMP SUM LABOR & EQUIP INSTALL TOE OF EACH PANEL ADD'L	LS	1	42,971.44	42,971.44	
WCD016 314 - 1B 61ST B	400-2-5 CONCRETE CALSS II, SUBSTRUCTURE	LB	1	1,260.00	1,260.00	
WCD016 319 - 1B 61ST B	415-1-5 REINFORCING STEEL - BRIDGE SUBSTRUCTURE	LS	8,064	2.00	16,128.00	
WCD016 330-1B 65TH B	400-2-5A CONCRETE CLASS II, SUBSTRUCTURE	CY	1	1,260.00	1,260.00	
WCD016 335-1B 65TH B	415-1-5A REINFORCING STEEL - BRIDGE SUBSTRUCTURE	LB	8,064	1.50	12,096.00	
WCD017	RESET DRAINAGE STR SS-311A-FDOT NON PART	LS	1	3,745.34	3,745.34	
WCD018	ADJ FOR BITUMINOUS MAT'L 7/1/2022 - 12/31/2022 FDOT PART	LS	1	54,868.71	54,868.71	
WCD019	700-2-12 MULTI-POST SIGN (F&I) (12-20SF) FDOT NON-PART	EA	2	4,400.00	8,800.00	
WCD020	FURNISH & INSTALL TWO LARGER PULL BOXES (17"X30") AT 57TH & 69TH - FDOT NON-PARTICIPATING	LS	1	2,070.00	2,070.00	
WCD023 054-1A ROAD	0522-2 SIDEWALK CONCRETE 6" THICK FDOT NON PARTICPATING	SY	2,390	38.25	91,428.21	
WCD023 235-1B ROAD	0522-2 SIDEWALK CONCRETE, 6" THICK FDOT NON PARTICIPATING	SYS	2,096	38.25	80,168.94	
WCD024	0536-73 GUARDRAIL REMOVE - FDOT NON PARTICIPATING	EA	1,176	5.00	5,880.00	
WCD025	ADJ FOR BITUMINOUS MAT'L 1/1/2023 - 3/31/2023 FDOT PART	LS	1	10,951.86	10,951.86	
WCD027	ABANDON EXISTING WELL AT STA 392+24.16' RT (65TH ST INTERSECTION) FDOT NON-PARTICIPATING	LS	1	7,568.45	7,568.45	
WCD028	PERFORM THERMAL INTEGRITY PROFILING (TIP) TESTING OF DRILLED SHAFT #4 AT THE SW CORNER OF 57TH ST & 66TH AVE	LS	1	2,083.73	2,083.73	
WCD029	INCORPORATE PLAN REVISION #19 BRIDGE WHICH DECREASED THE WIDTH OF THE CORNER ABUTMENT PANELS @ 61ST & 65TH STREET BRIDGES	LS	1	11,598.37	11,598.37	
WCD030	REIMBURSEMENT OF IDLE EQUIPMENT AT 61ST ST BRIDGE WHILE RECASTING 4 NEW CORNER PANELS	LS	1	49,699.20	49,699.20	
WCD031	RELOCATE PREVIOUSLY PLACED DRAINAGE STRUCTURE SS-329 AND 32 LF 18" RCP AT ST 206+80	LS	1	3,686.93	3,686.93	
WCD032	REGRADE ALONG 66TH AVE BETWEEN STA 329+00 AND 338+00 TO ADD A SWALE DITCH AND INSTALL ADDED DBI	LS	1	27,928.96	27,928.96	
WCD033	RE-GRADE TO REVISED EP ELEVATION IN PLAN REVISION 7, SHEET NO. 37	LS	1	4,087.99	4,087.99	

66TH AVENUE ROADWAY WIDENING (49TH STREET TO 69TH STREET)

PROJECT NO. IRC-1505 BID NO. 2021018

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
WCD034	HURRICANE PREPAREDNESS FOR TROPICAL STORM NICOLE	LS	1	2,590.13	2,590.13	
WCD035	ADJ FOR BITUMINOUS MAT'L 4/1/0223 TO 6/30/2023 FDOT PART	LS	1	10,792.62	10,792.62	
WCD036	EXTEND THE LIMITS OF THE DITCH LINING AT THE NR CANAL BRIDGE FROM 25' OUTSIDE THE BRIDGE EASTWARD	LS	1	55,767.85	55,767.85	
WCD038	ADJ FOR BITUMINOUS MAT'L 7/1/2023- 9/30/2023	LS	1	25,488.57	25,488.57	
WCD039	DELIVERY OF DRAINAGE STRUCTURES S-857 & EX-1 TO COUNTY MAINTENANCE YARD	LS	1	6,846.44	6,846.44	
WCD040	6" GRANULAR SUBBASE IN LIEU OF 12" TYPE B STABILIZATOIN FOR 300 LF 53RD ST WEST	LS	1	5,046.28	5,046.28	
WCD041	CONSTRUCT CURVED BARRIER WALL TO THE SW QUADRANT OF 53RD ST BRIDGE PER PLAN REV #7	LS	1	90,816.88	90,816.88	
WCD042	CONSTRUCT UTILITY PIPE CRADLES AS SHOWN IN EXHIBIT A	LS	1	20,794.56	20,794.56	
WCD043	CONSTRUCT CURVED BARRIER WALL TO SW QUADRANT OF 57TH ST BRIDGE PER PLAN REV #15	LS	1	105,167.31	105,167.31	
WCD044	CONSTRUCT CURVED BARRIER WALL TO NW & SW QUADRANTS OF BRIDGE AT 61ST & 65TH STREETS	LS	1	322,502.83	322,502.83	
WCD045	067 - 1A Road 0570 1 1 - PERFORMANCE TURF, SOD 1 - BAHIA	SY	14,680	3.00	44,040.00	
WCD045	251 - 1B Road 570-1-2A - PERFORMANCE TURF (SOD) (BAHIA)	SY	16,355	3.00	49,065.00	
WCD046	ADJ FOR BITUMINOUS MAT'L 6/1 - 6/30 THAT WAS LEFT OFF WCD035	LS	1	1,774.40	1,774.40	
WCD047	PERFORM THERMAL INTEGRITY PROFILING (TIP) TESTING OF DRILLED SHAFT B AT 53RD ST INTERSECTION	LS	1	2,607.41	2,607.41	
WCD048	PLACE 6" GRANULAR SUBBASE IN LIEU OF 12" TYPE B STABILIZATION FROM STA 185+00 TO 195+00 AND STA0195+00 TO 200+00 ON 69TH ST WEST (ABOUT 6,667 SY)	LS	1	22,195.81	22,195.81	
WCD049	PLACE 6" GRANULAR SUBBASE IN LIEU OF 12" TYPE B STABILIZATION FROM STA 208+66 TO 211+66 (AVG WIDTH 32') ON 65TH STREET	LS	1	6,379.05	6,379.05	
WCD050	CONSTRUCT AERIAL WATER MAIN CROSSING OVER NRC BRIDGE	LS	1	53,921.26	53,921.26	
WCD051	EXTEND THE HEIGHT OF SS-323 HEADWALL BY 3.8 FEET PER REVISION #24 PHASE 1B	LS	1	19,328.48	19,328.48	
WCD052	IMPLEMENT 53RD STREET BRIDGE PLAN REVISION #1 THAT REMOVED 36" SINGLE SLOPE TRAFFIC RAIL AND REPLACED W/9'-4" RAISED SIDEWALK	LS	1	31,144.36	31,144.36	
WCD053	APPLY CLASS 5 APPLIED FINISH COATINGS PER SECTION 975 TO ROADWAY BARRIER WALLS	LS	1	9,628.13	9,628.13	
WCD054	REGRADE & RESET FORMS FOR WESTERN APPROACH SLAB AT 57TH ST BRIDGE IN RESPONSE TO RFI 74	LS	1	9,372.30	9,372.30	
WCD055	REVISE THE SWALE ON 61ST ST PER PLAN REV #22 TO COLLECT STORMWATER BETWEEN STA 205+00 & 208+00	LS	1	7,657.46	7,657.46	
WCD056	MODIFY S-1605 ON 57TH ST TO ACCOMMODATE HISTORIC DRAINAGE FORM FIELD TO THE NORTH	LS	1	5,487.98	5,487.98	
WCD057	HURRICANE PREPAREDNESS FOR HURRICANE IAN	LS	1	6,403.12	6,403.12	
WCD058	PLACE 6" GRANULAR SUBBASE IN LIEU OF 12" TYPE B STABILIZATION ALONG 53RD ST WEST (APPROX 5187 SY)	LS	1	58,532.89	58,532.89	
WCD059	ABANDON EXISTING WELL ON 65TH ST EAST (ST 311+30.8, 3.2' LT, TOP ELEV 19.55)	LS	1	10,222.88	10,222.88	
WCD060	REIMBURSEMENT RAW MATERIAL PRICE INCREASE FOR WCD023 (FEBRUARY 2021)	SY	4,486	20.55	92,191.41	
WCD061	ADJ FOR BITUMINOUS MAT'L - 1/2024 - 3/2024	LS	1	27,362.76	27,362.76	
WCD062	RESET DRAINAGE STR SS-216 INLET TOP	LS	1	3,451.15	3,451.15	
WCD063	CONSTRUCT 69TH ST WEST AS SHOWN IN PLAN REV 29	LS	1	51,357.05	51,357.05	
WCD064	ABANDON IN[PLACE & FILL PARTIALLY INSTALLED PIPE RUNS ON 69TH ST WEST W/NON-EXCAVATABLE FLOWABLE FILL	LS	1	20,218.94	20,218.94	
WCD065	ADJ FOR BITUMINOUS MAT'L 4/1/2024 - 6/30/20204	LS	1	84,970.01	84,970.01	

66TH AVENUE ROADWAY WIDENING (49TH STREET TO 69TH STREET)

PROJECT NO. IRC-1505 BID NO. 2021018

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
WCD066	REMOVE AND DISPOSE 2 DBIS AT APPROX STA297+53.50RT AND STA300+53RT	LS	1	23,565.17	23,565.17	
WCD067	REIMBURSE CONTRACTOR FOR GUARDRAIL PRICE INCREASE AND ADD'L 6 ITEM 536-8 EOR REVISION	LS	1	41,975.00	41,975.00	
WCD069	REPLACE 1000' ROCK BASE WITH ASPHALT BASE FULL WIDTH LT ROADWAY FROM STA 367+10 TO STA 377+10	LS	1	417,155.16	417,155.16	
WCD070	DIRECTIONAL BORE UNDER SOUTHBOUND 66TH AVE AND INSTALL A 2" CONDUIT TO PASS THE ELECTRIC WIRES FROM WEST SIDE WHERE FPL POWER AVAILABLE FOR IRRIGATION PUMPS	LS	1	5,453.38	5,453.38	
WCD071	RELOCATE DRAINAGE STRUCTURE SS-314 AND PERFORM ALL WORK ASSOCIATED WTH PLAN REVISION 32	LS	1	16,308.21	16,308.21	
WCD072	SILT FENCE	LS	1	6,768.81	6,768.81	
WCD073	F&I SIDEWALK PLATES AT THE OPEN JOINTS ON THE 53RD ST BRIDGE	LS	1	8,786.98	8,786.98	
WCD074	ADJ BID UNIT PRICE FOR BITUMINOUS MATERIAL JULY 1, 2024 - SEPT 30, 2024	LS	1	52,380.08	52,380.08	
WCD075	HURRICANE MILTON PREPAREDNESS MEASURES	LS	1	5,336.55	5,336.55	
WCD076	RELOCATE HEADWALL SS-220 AND REGRADE ADJACENT SWALE ALONG 65TH STREET EAST PER PLAN REV #28	LS	1	5,659.00	5,659.00	
WCD077	PROVIDE A 12" WIDE SLOT AT ELEVATION 20.85 (APPROX 4") ON THE EAST SIDE OF DRAINAGE STRUCTURE SS-329	LS	1	718.91	718.91	
WCD079	F&I PEDESTRIAN HANDRAIL (PAY ITEM 515 1 2) AT FIVE LOCATIONS AND LENGTHS AS SHOWN ON WCD079 TOTAL 45 LF	LS	1	3,053.44	3,053.44	
WCD080	INCORPORATE FDOT DCE MEMO 22-03 FOR STEEL GUARDRAIL	LS	1	23,089.09	23,089.09	
WCD082	CONSTRUCT DRIVEWAY ON 57TH ST PER PLAN REV 16 AND ADD RADIUS CURBS AT DRIVEWAY ON 69TH ST	LS	1	10,190.36	10,190.36	
WCD083	REGRADE EMBANKMENT ON EAST SIDE OF NORTH RELIEF CANAL AT LATERAL A CANAL	LS	1	5,257.87	5,257.87	
WCD084	EXTEND PROPOSED FIBER OPTIC WORK FROM NW CORNER OF 66TH AVE AT 57TH ST TO STORM GROVE MIDDLE SCHOOL	LS	1	7,592.00	7,592.00	
WCD085	COMPENSATE CONTRACTOR FOR MATERIALS UNUSED IN MATERIAL DRAINAGE STRUCTURE S-412	LS	1	1,224.91	1,224.91	
WCD086	ADJ BID UNIT PRICE FOR BITUMINOUS MATERIAL JULY 1, 2024 - SEPT 30, 2024	LS	1	62,926.92	62,926.92	
WCD088	COMPENSATE CONTRACTOR FOR EXTENDED MOT & EROSION CONTROL 354 DAYS	LS	1	422,440.00	422,440.00	
WCD089	34 DAY NONCOMPENSABLE TIME FOR FPL DELAYS	LS	1	0.00	0.00	
WCD090	FINAL FIBER OPTIC CONNECTION CHANGES	LS	1	22,468.72	22,468.72	
WCD091	F&I DUAL 6" UNDERDRAIN/INFILTRATION SYSTEM CONNECTING TO STRUCTURE S-1508	LS	1	32,788.07	32,788.07	
WCD092	ADD'L PATCH PANEL AND SPLICES TO NEW FIBER OPTIC NETWORK AT 57TH STREET	LS	1	3,243.16	3,243.16	
WCD093	ADDITIONAL THERMOPLASTIC STRIPING FOR PH1A NOT INCLUDED ON TABULATION OF QUANTITIES	LS	1	6,864.00	6,864.00	
WCD095	ADJUST THE ROADWAY SHOULDER ELEVATION TO MATCH CURRENT ELEVATION OF ROADWAY ON 65TH STREET WEST FROM STA 182+20 TO 184+20	LS	1	4,959.22	4,959.22	
003-1A ROAD	IRC 1 - FIELD OFFICE	LS	1	3,000.00		3,000.00
008 - 1A Road	0120 4 - SUBSOIL EXCAVATION	CY	380	22.00		8,360.00
010 - 1A Road	0120 6 - EMBANKMENT, COMPACTED IN PLACE	CY	2,669	7.50		20,017.50
011 - 1A Road	0121 70 - FLOWABLE FILL	CY	100	170.00		17,000.00
012 - 1A Road	0160 4 - TYPE B STABILIZATION	SY	894	2.70		2,413.80
013 - 1A Road	285709 - OPTIONAL BASE, BASE GROUP 09	SY	699	13.00		9,087.00

66TH AVENUE ROADWAY WIDENING (49TH STREET TO 69TH STREET)

PROJECT NO. IRC-1505 BID NO. 2021018

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
014 - 1A Road	0286 1 - TURNOUT CONSTRUCTION	SY	619	26.00		16,094.00
015 - 1A Road	0286 2 - TURNOUT CONSTRUCTION-ASPHALT	TN	135	150.00		20,250.00
016 - 1A Road	0334 1 13 - SUPERPAVE ASPHALTIC CONCRETE, TRAFFIC C, SP-12.5 WCD004	TN	3	91.00		236.60
022 - 1A Road	0425 1 361 - INLETS, CURB, TYPE P-6, <10'	EA	2	5,500.00		11,000.00
024 - 1A Road	0425 1 461 - INLETS, CURB, TYPE J-6, <10'	EA	1	8,778.00		8,778.00
025 - 1A Road	0425 1 521 - INLETS, DITCH BOTTOM, TYPE C, <10'	EA	2	3,455.00		6,910.00
032 - 1A Road	IRC 4 - PIPE CULVERT, SCHEDULE 80 PVC, ROUND, 8"	LF	31	62.00		1,922.00
034 - 1A Road	0430 175 118A - PIPE CULVERT, CAP, ROUND, 18" S/CD	LF	40	140.00		5,600.00
039 - 1A Road	0430 175 136 - PIPE CULVERT, RCP, ROUND, 36" S/CD	LF	350	145.00		50,750.00
041 - 1A Road	0430 175 148 - PIPE CULVERT, RCP, ROUND, 48" S/CD	LF	50	249.00		12,450.00
044 - 1A Road	0430 175 166 - PIPE CULVERT RCP, ROUND, 66" S/CD	LF	45	535.00		24,075.00
046 - 1A Road	0430 982 125 - MITERED END SECTION, RCP, 18"	EA	12	1,470.00		17,640.00
051 - 1A Road	0514 71 2 - PLASTIC FILTER FABRIC, STABILIZATION	SY	351	4.00		1,404.00
052 - 1A Road	0520 1 7 - CONCRETE CURB & GUTTER, TYPE E (MODIFIED)	LF	208	13.50		2,808.00
053 - 1A Road	0520 1 10 - CONCRETE CURB & GUTTER, TYPE F	LF	730	12.50		9,125.00
054 - 1A Road	0522 2 - SIDEWALK CONCRETE, 6" THICK	SY	1,021	38.25		39,053.25
055 - 1A Road	0523 2 - PATTERNED PAVEMENT, CONCRETE, NON VEHICULAR AREAS	SY	143	85.00		12,155.00
057 - 1A Road	0530 3 3 - RIPRAP, RUBBLE, BANK AND SHORE	TN	479.59	151.00		72,418.09
058 - 1A Road	0536 1 1 - GUARDRAIL - ROADWAY (INCLUDES PIPE RAIL FULL LENGTH)	LF	68	21.00		1,428.00
061 - 1A Road	0536 82 - GUARDRAIL ANCHORAGE - CONCRETE BARRIER WALL	EA	1	4,000.00		4,000.00
063 - 1A Road	0536 85 25 - GUARDRAIL END ANCHORAGE ASSEMBLY - TYPE II	EA	1	1,415.00		1,415.00
065 - 1A Road	0550 60214 - FENCE GATE, TYPE B, SINGLE, 18.1-20.0' OPENING	EA	3	3,000.00		9,000.00
067 - 1A Road	0570 1 1 - PERFORMANCE TURF, SOD 1 - BAHIA	SY	1,247	3.00		3,741.00
068 - 1A Road	0570 1 2 - PERFORMANCE TURF, SOD 2 - ST AUGUSTINE	SY	14,680	4.50		66,060.00
070 - 1A Road	0700 20 13 - SINGLE POST SIGN, F&I, 21-30 SF	AS	2	4,400.00		8,800.00
072 - 1A Road	0700 1 60 - SINGLE POST SIGN, REMOVE	AS	5	30.00		150.00
073 - 1A Road	0706 3 - RETRO REFLECTIVE PAVEMENT MARKERS (AMBER/AMBER)	EA	39	4.50		175.50
074 - 1A Road	0706 3A - RETRO REFLECTIVE PAVEMENT MARKERS (WHITE/RED)	EA	35	4.50		157.50
077 - 1A Road	0711 11123 - THERMOPLASTIC, STANDARD, WHITE, SOLID, 12"	LF	3	2.50		7.50
078 - 1A Road	0711 11124 - THERMOPLASTIC, STANDARD, WHITE, SOLID, 18"	LF	3	3.50		10.50
080 - 1A Road	0711 11131 - THERMOPLASTIC, STANDARD, WHITE, SKIP, 6", 10-30 SKIP	GM	0.022	1,350.00		29.70
084 - 1A Road	0711 11211 - THERMOPLASTIC, STANDARD, YELLOW, SOLID, 6"	NM	0.123	5,300.00		651.90
085 - 1A Road	0711 11224 - THERMOPLASTIC, STANDARD, YELLOW, SOLID, 18"	LF	2	3.00		6.00

66TH AVENUE ROADWAY WIDENING (49TH STREET TO 69TH STREET)

PROJECT NO. IRC-1505 BID NO. 2021018

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
086 - 1A Road	0711 11241 - THERMOPLASTIC, STANDARD, YELLOW, DOTTED/GUIDELINE/6-10 GAP EXTENSION, 6"	LF	223	1.00		223.00
102 - 1A Road	0635 2 13 - 30" X 48" SPLICE BOX FOR FIBER OPTIC	EA	3	1,200.00		3,600.00
172-1B Road	110-7-1 - MAILBOX F & I	EA	31	100.00		3,100.00
174 - 1B Road	120-4 - SUBSOIL EXCAVATION	CY	282	22.00		6,204.00
175 - 1B Road	120-5 - CHANNEL EXCAVATION	CY	890	3.50		3,115.00
176 - 1B Road	120-6 - EMBANKMENT	CY	1,061	7.50		7,957.50
177 - 1B Road	160-4 - TYPE "B" STABILIZATION	SY	3,511	2.70		9,479.70
178 - 1B Road	285-709 - OPTIONAL BASE (BASE GROUP 9)	SY	2,909	13.00		37,817.00
179 - 1B Road	286-1 - TURNOUT CONSTRUCTION	SY	2,320	26.00		60,320.00
181 - 1B Road	334-1-13 - SUPERPAVE ASPHALT CONCRETE (SP-12.5) (TRAFFIC C) (2")	TN	4.3	91.00		391.30
184 - 1B Road	400-1-2 - CLASS I CONCRETE (ENDWALL)	CY	1.3	1,100.00		1,430.00
188 - 1B Road	425-1-351 - INLETS (CURB) (TYPE P-5) (<10')	EA	2	4,880.00		9,760.00
189 - 1B Road	425-1-361 - INLETS (CURB) (TYPE P-6) (<10')	EA	2	4,900.00		9,800.00
199 - 1B Road	425-1-541A - INLETS (DT BOT)(TYPE D) (<10') (CONTROL STRUCTURE W/ EXTERNAL SKIMMER)	EA	5	6,400.00		32,000.00
211 - 1B Road	430-175-124 - PIPE CULVERT (RCP) (ROUND) (24" SS)	LF	3	82.00		246.00
224 - 1B Road	430-175-218 - PIPE CULVERT (ERCP) (14" X 23" SS)	LF	58	80.00		4,640.00
228 - 1B Road	430-982-125 - MITERED END SECTION (CONC.) (18" CD)	EA	3	1,470.00		4,410.00
230 - 1B Road	430-982-625 - MITERED END SECTION (CONC.) (14"X23"CD)	EA	3	1,600.00		4,800.00
231 - 1B Road	440-1-20 - UNDERDRAIN	LF	25	50.00		1,250.00
232 - 1B Road	440-1-60 - ROCK DRAIN	LF	100	31.00		3,100.00
233 - 1B Road	520-1-10 - CONCRETE CURB & GUTTER (TYPE F)	LF	311	12.50		3,887.50
235 - 1B Road	522-2 - CONCRETE SIDEWALK , 6" THICK	SY	310	38.25		11,857.50
237 - 1B Road	530-3-4 - RIPRAP, RUBBLE (F&I) (DITCH LINING)	TN	449.63	151.00		67,894.13
238 - 1B Road	536-1-1 - GUARDRAIL (ROADWAY)	LF	110	21.00		2,310.00
240 - 1B Road	536-85-25 - GUARDRAIL END ANCHORAGE ASSEMBLY (TYPE II)	EA	2	1,400.00		2,800.00
242 - 1B Road	550-10-110A - FENCING (TYPE A) (5.0') (STANDARD)	LF	88	19.00		1,672.00
243 - 1B Road	550-10-110B - FENCING (TYPE A) (4.0') (STANDARD)	LF	328	16.00		5,248.00
244 - 1B Road	550-10-220 - FENCING (TYPE B) (6.0') (STANDARD)	LF	661	18.00		11,898.00
246 - 1B Road	550-10-410A - FENCING (WOOD) (4.0') (3 RAIL SPLIT RAIL)	LF	267	11.00		2,937.00
247 - 1B Road	550-10-410B - FENCING (WOOD) (5.0') (3 RAIL SPLIT RAIL)	LF	696	11.00		7,656.00
248 - 1B Road	550-60-213 - FENCE GATE (TYPE B) (SINGLE) (16.0' OPENING)	EA	1	2,800.00		2,800.00
250 - 1B Road	550-60-912 - FENCE GATE (WOOD) (SINGLE) (10.0' OPENING)	EA	1	2,800.00		2,800.00
251 - 1B Road	570-1-2A - PERFORMANCE TURF (SOD) (BAHIA)	SY	362	3.00		1,086.00

PROJECT NO. IRC-1505 BID NO. 2021018

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
252 - 1B Road	630-2-11A - CONDUIT (OPEN TRENCH) (F&I) (2")	LF	18	4.00		72.00
253 - 1B Road	630-2-11B - CONDUIT (OPEN TRENCH) (F) (2")	LF	18	4.00		72.00
264 - 1B S&M	711-11-121 - THERMOPLASTIC, STD, WHITE, SOLID, 6"	LF	511	1.00		511.00
265 - 1B S&M	711-11-122 - THERMOPLASTIC, STD, WHITE, SOLID, 8"	LF	515	1.00		515.00
266 - 1B S&M	711-11-123 - THERMOPLASTIC, STD, WHITE, SOLID, 12"	LF	7	2.50		17.50
267 - 1B S&M	711-11-124 - THERMOPLASTIC, STD, WHITE, SOLID, 18"	LF	4	3.50		14.00
269 - 1B S&M	711-11-131 - THERMOPLASTIC, STD, WHITE, SKIP (10'-30'), 6"	LF	9	1.00		9.00
270 - 1B S&M	711-11-141 - THERMOPLASTIC, STD, WHITE, SKIP (2'-4' / 6'-10'), 6"	LF	2	1.00		2.00
274 - 1B S&M	711-11-224 - THERMOPLASTIC, STD, YELLOW, SOLID 18"	LF	10	3.50		35.00
275 - 1B S&M	711-11-241 - THERMOPLASTIC, STD, YELLOW, SKIP (2'-4' / 6'-10'), 6"	LF	1,109	1.00		1,109.00
306 - 1B LS & Irr	570-1-2B - PERFORMANCE TURF (SOD) (ST AUGUSTINE 'FLORAT)	SY	16,355	4.50		73,597.50
339 - 1B 65th B	455-34-3A - PRESTRESSED CONCRETE PILING, 18" SQ	LF	208	37.00		7,696.00
CO-3 635-2-12	PULL & SPLICE BOX (F & I) (SIGNAL) (24 x 36)	EA	1	2,630.25		2,630.25
WCD003	Overrun Underrun Pay Items 649 (Signal Mast Arms) Phase 1B Plan R	LS	1	17,300.00		17,300.00
WCD004	ASPHALT PAVEMENT DESIGN TYPICAL SECTION PHASE 1A	LS	1	29,920.00		29,920.00
WCD068	REIMBRUSEMENT TO IRC FOR COST OF RESOLUTION TESTING FOR 2 STABILIZING SUBGRADE SAMPLES WHERE VT RESULTS WERE USED FOR ACCEPTANCE	LS	1	243.20		243.20
WCD078	REIMBURSEMENT TO IRC FOR COST OF 1,799 LF OF PEDESTRIAN PIPE RAIL NOT INSTALLED ON PHASE 1A PORTION OF THE PROJECT	LS	1	16,191.00		16,191.00
WCD081	CREDIT TO COUNTY FOR REDUCTION IN MAST ARM LENGTHS OF SIGNALIZATION POLES AT 66TH AVE & 57TH St	LS	1	11,283.00		11,283.00
WCD087	REIMBURSE IRC FOR RESOLUTION TESTING & DEFECTIVE ASPHALT	LS	1	1,079.84		1,079.84
WCD097	ASPHALT PAY QUANTITY ADJUSTMENT (PAY ITEM 337 7 82) LIMIT TO MAX OF 105% OF THE SPREAD RATE	LS	1	203,612.50		203,612.50
FA	FORCE ACCOUNT					3,500,000.00
	SUBTOTALS				3,340,267.97	4,662,579.26
66TH AVE (49TH ST - 69TH ST)				TOTAL	\$	(1,322,311.29)