

SECTION 00942 – Change Order Form

No. 002

DATE OF ISSUANCE: 06/10/2024

EFFECTIVE DATE: 6/11/2024
~~02/28/2024~~ *EL*

OWNER: Indian River County
 CONTRACTOR: Dickerson Infrastructure Inc., dba Dickerson Florida Inc.
 Project: SECTOR 3 HURRICANES IAN AND NICOLE DUNE RENOURISHMENT PROJECT
 OWNER's Project No. IRC-2315 OWNER'S Bid No. 2024004

You are directed to make the following changes in the Contract Documents:
 Description: Decrease the amount of sand furnished and installed by 51,327.9 cubic yards to reflect volume placed based on surveys and compliance with fill templates.
 Decrease the Force Account by \$1,485,031.87 to account for unused dollars in this category.

Reason for Change Order: Completion of project and supporting surveys identified a decrease in the amount of sand needed to fill the project template.

Attachments: (List documents supporting change):

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$ <u>13,078,244.36</u>
Net Increase (Decrease) from previous Change Orders No. <u>001</u> to <u>001</u> :	\$ <u>0.00</u>
Contract Price prior to this Change Order:	\$ <u>13,078,244.36</u>
Net increase (decrease) of this Change Order:	<u>(\$3,486,820.36)</u>
Contract Price with all approved Change Orders:	\$ <u>9,591,424.00</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates) <u>180</u>
Final Completion:	
Net change from previous Change Orders No. <u>001</u> to <u>001</u> :	(days) <u>+ 21</u>
Final Completion:	
Contract Time prior to this Change Order:	(days or dates) <u>201</u>
Final Completion:	
Net increase (decrease) this Change Order:	(days or dates) <u>0</u>
Final Completion:	
Contract Time with all approved Change Orders:	201 (days or dates)
Final Completion:	

ACCEPTED:
 By: *m/d. B.J.*
 CONTRACTOR (Signature)
 Date: 6/10/2024

RECOMMENDED:
 By: *[Signature]*
 ENGINEER (Signature)
 Date: 6/10/24

APPROVED:
 By: *[Signature]*
 OWNER (Signature)
 Date: 6/11/2024