

**SECTION 00942 - Change Order Form**

No. 1

DATE OF ISSUANCE: 12/12/2023

EFFECTIVE DATE: 12/12/2023

OWNER: Indian River County

CONTRACTOR Don Hinkle Construction, Inc.

Project: **INFORMATION TECHNOLOGY SECURITY UPGRADES**

OWNER's Project No. **IRC-2206**

OWNER'S Bid No. **2023052**

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount, release retainage to the Contractor and make final contract time adjustments.

Attachments: (List documents supporting change)

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$49,842.72
Net decrease of this Change Order:	(\$7,700.00)
Contract Price with all approved Change Orders:	\$42,142.72

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Final Completion:	<u>60</u>
Net increase this Change Order:	(days)
Final Completion:	<u>3</u>
Contract Time with all approved Change Orders:	(days)
Final Completion:	<u>63</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
PROJECT MANAGER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date:

