

**SECTION 00942 – Change Order Form**No. OneDATE OF ISSUANCE: April 8, 2025EFFECTIVE DATE: April 8, 2025

OWNER: Indian River County  
CONTRACTOR Proctor Construction Company, LLC  
Project: Fire Station 11 Renovations

You are directed to make the following changes in the Contract Documents:

Description:

Reason for Change Order:

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price with Latent Defect Allowance	<u>\$511,512.00</u>
Net Increase (Decrease) from previous Change Orders No. _____ to _____:	<u>\$ 0</u>
Contract Price prior to this Change Order:	<u>\$511,512.00</u>
Net increase (decrease) of this Change Order:	<u>\$13,775.69</u>
Contract Price with all approved Change Orders:	<u>\$525,287.69</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	_____
Final Completion:	_____
Net change from previous Change Orders No. _____ to _____:	(days)
Substantial Completion:	_____
Final Completion:	_____
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	_____
Final Completion:	_____
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	_____
Final Completion:	_____
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	_____
Final Completion:	_____

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
ENGINEER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date: