

**SECTION 00942 - Change Order Form**No. 1DATE OF ISSUANCE: 11/18/2025EFFECTIVE DATE: 11/18/2025OWNER: Indian River CountyCONTRACTOR Timothy Rose Contracting, Inc.Project: 43rd Avenue Bicycle and Pedestrian Improvements14th Lane and 15th Place ResurfacingOWNER's Project No. IRC-1818AOWNER'S Bid No. 2024043

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items and time to finalize the contract.

Attachments: Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$388,803.64</u>
Net decrease of this Change Order:	<u>\$(97,271.74)</u>
Contract Price with all approved Change Orders:	<u>\$291,531.90</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>150</u>
Final Completion:	<u>180</u>
Net increase this Change Order:	(days)
Substantial Completion:	<u>1</u>
Final Completion:	<u>1</u>
Contract Time with all approved Change Orders:	(days)
Substantial Completion:	<u>151</u>
Final Completion:	<u>181</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
ENGINEER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date:

# CHANGE ORDER NO. 1

## DESCRIPTION OF ITEMIZED CHANGES

**PROJECT NAME: 43rd Avenue Bicycle and Pedestrian Improvements  
14th Lane and 15th Place Resurfacing**

**PROJECT NO. IRC-1818A      BID NO. 2024043**

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
430-175-115	PIPE CULVERT, ROUND, 15" S/CD (POLYPROPYLENE)	LF	10	151.31	1,513.10	
526-1-101	REMOVE AND REPLACE BRICK PAVERS	SF	194	11.48	2,227.12	
530-3-4	RIPRAP, RUBBLE, F&I, (CULVERT INSTALLATION)	TN	2	244.59	489.18	
570-1-1A	PERFORMANCE TURF (SOD) (BAHIA)	SY	131	5.42	710.02	
570-1-1B	PERFORMANCE TURF (SOD) (ST. AUGUSTINE)	SY	300.00	7.37		2,211.00
999-1	FORCE ACCOUNT	LS	1	100,000.00		100,000.00
1A	ROUNDING ISSUE	LS	1	0.16		0.16
	SUBTOTALS				4,939.42	102,211.16
43rd Avenue Bicycle and Pedestrian Improvements 14th Lane and 15th Place Resurfacing					TOTAL	\$ (97,271.74)