
PAYMENT APPLICATION Page 1 

TO: lnidan River County PROJECT 202300 APPLICATION# 8 Final Distribution to: 
1801 27th St NAME AND Sector 3 Beach and Dune Restoration Project PERIOD THRU: 12/13/2021 lx]OWNERLOCATION: 
Vero Beach, FL 32960 PROJECT#s: 202300 lx]ARCHITECT 
Attn: 

DATE OF CONTRACT: 12/01/2020 0 CONTRACTOR 
FROM: Guettler Brothers Construction, LLC ARCHITECT: 

□ P. 0. Box 12271
□ Fort Pierce, FL 34979-2271

FOR: Sector 3 Beach and Dune Restoration Project

CONTRACTOR'S SUMMARY OF WORK 
Contractor's signature below is his assurance to Owner, concerning the payment herein applied for, 
that: (1) the Work has been performed as required in the Contract Documents, (2) all sums previously 

Application is made for payment as shown below. 
paid to Contractor under the Contract have been used to pay Contractor's costs for labor, materials 
and other obligations under the Contract for Work previously paid for, and (3) Contractor is legally 

Continuation Page is attached. entitled to this payment. 

1. CONTRACT AMOUNT $11,987,010.00 CONTRACTOR: Guettler Brothers Construction, LLC 

2. SUM OF ALL CHANGE ORDERS $2,793.20 By: <YJ1<=-Q /2 Date: 12/13/2021 

3. CURRENT CONTRACT AMOUNT (Line 1 +/- 2) $11,989,803.20 Ben Guettler 
State of: FLORIDA 

4. TOTAL COMPLETED AND STORED $11,989,803.20 
(Column G on Continuation Page) County of: ST. LUCIE ,-;,.(t..'l f>/;Q( SHARON M. MORRIS 

Subscribed and sworn to before �
o

f;,,, Commission # GG 2334225. RETAINAGE: 

v{.h. 1Et
-'

·: Expires July 31, 2022 
a. 0.00% of Completed Work $0.00 me this ;,/Vh day of 

I 
Zo 2 � ,;, Bondod Thru Budgot Nomry Soivlco� o, f\.u 

(Columns D + E on Continuation Page) 

�M'7<. /YJ. ?:;ll/rMAb. 0.00% of Material Stored $0.00 Notary Public: 
(Column F on Continuation Page) 

My Commission Expires: ..:::rw l
tt 

J / J Zozz.
Total Retainage (Line 5a + 5b or 

Column I on Continuation Page) $0.00 ENGINEER'S CERTIFICATION 
6. TOTAL COMPLETED AND STORED LESS RETAINAGE $11,989,803.20 Engineer's signature below is his assurance to Owner, concerning the payment herein applied for, 

(Line 4 minus Line 5 Total) that: (1) Engineer has inspected the Work represented by this Application, (2) such Work has been 

7. LESS PREVIOUS PAYMENT APPLICATIONS $11,390,313.04 
completed to the extent indicated in this Application, and the quality of workmanship and materials 
conforms with the Contract Documents, (3) this Application for Payment accurately states the amount 

8. PAYMENT DUE I $599,490.16 I 
of Work completed and payment due therefor, and (4) Engineer knows of no reason why payment 
should not be made. 

9. BALANCE TO COMPLETION CERTIFIED AMOUNT ......................................................................................... 

(Line 3 minus Line 6) $0.00 (If the certified amount is different from the payment due, you should attach an explanation. In itial all 
the figures that are changed to match the certified amount.) 

SUMMARY OF CHANGE ORDERS ADDITIONS DEDUCTIONS 
Total changes approved in Engineer: 
previous months $2,487,100.00 ($2,484,306.80) 

By: Date: 
Total approved this month $0.00 $0.00 

Neither this Application nor payment applied for herein is assignable or negotiable. Payment shall be 
TOTALS $2,487,100.00 ($2,484,306.80) made only to Contractor, and is without prejudice to any rights of Owner or Contractor under the 

NET CHANGES $2,793.20 Contract Documents or otherwise. 
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Payment Application containing Contractor's signature is attached. 

A B C 

ITEM# WORK DESCRIPTION 
SCHEDULED 

AMOUNT 

QTY $ AMT 

01 Mobilization $195,000.00 

$195,000.00 PER LS 1.00 
--------------- ------------------------------------------ -----------------------

02 Fumnish and Install Sand $9,916,100.00 

$32.30 PER CY 307,000.00 
---------·----- ------------------------------------------ -----------------------

03 Beach nlling $13,200.00 

$1,500.00 PER AC 8.80 
--------------- ------------------------------------------ --------------·-· -----..

04 Surveys $157,000.00 

$157,000.00 PER LS 1.00 
--------------- -----.... --------......... --...... ----------........ ----------·------------

05 Dune Vegetation $200,710.00 

$1.00 PER EA 200,710.00 
--------------· ------------------------------------------ ----... -----------........ 

06 Environmental Compliance $85,000.00 

$85,000.00 PER LS 1.00 
--------------- ------------------------------.. ----.... ----- ---- . ------------------

07 Site Restoration $20,000.00 

$20,000.00 PER LS 1.00 
-----------···· .......... -.. -........ ----------.......... --------.. ---.. -.. --. -. -. ----------------

08-AM1 F&I Additional Sand $2,487,100.00 

$32.30 PER CY 77,000.00 
............................ -... ·--... ------....... -.. -......

.......................... .. ..
.
.. ..

..................

99 Force Account 

---··---------- ----· --------------· ... -------...... -. ---....... ... ..... .....................

99.1 Force Account Balance $1,188,928.90 

fll-#1�1�.','�'#### PER LS 1.00 

SUB-TOTALS $14,263,038.90 

CONTINUATION PAGE 

PROJECT: 

D 

Page 2 of 3 

202300 APPLICATION#: 

Sector 3 Beach and Dune Restoration Project DATE OF APPLICATION: 

PERIOD THRU: 

PROJECT#s: 

E F G H 

8 Final 

12/13/2021 

12/13/2021 

202300 

I 

COMPLETED WORK STORED TOTAL % BALANCE RETAINAGE 

MATERIALS COMPLETED AND COMP TO {If Variable) 
AMOUNT AMOUNT 

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (GI C) COMPLETION 

PERIODS (D+E+F) (C-G) 

$195,000.00 $0.00 $0.00 $195,000.00 100% $0.00 
$0.00 

1.00 0.00 0.00 1.00 0.00 
-----------------...... -- ............................... --------------------- ------------------------ ---------- ----------------------- ----·------------

$9,916,100.00 $0.00 $0.00 $9,916,100.00 100% $0.00 
$0.00 

307,000.00 0.00 0.00 307,000.00 0.00 
---------------------- ---------------------- ................................... ------------------------ ---------- ----------------------- ----·------------

$13,200.00 $0.00 $0.00 $13,200.00 100% $0.00 
$0.00 

8.80 0.00 0.00 8.80 0.00 
---------------------- ---------------------- ·-------------------- ------------------------ ---------- ---------------------·- ...... --------------

$157,000.00 $0.00 $0.00 $157,000.00 100% $0.00 
$0.00 

1.00 0.00 0.00 1.00 0.00 
-------------------·-- ---------------------- ---------------...... -·- ---·------·------------· --------·- ----------.... ----------- ·------·---------

$200,710.00 $0.00 $0.00 $200,710.00 100% $0.00 
$0.00 

200,710.00 0.00 0.00 200,710.00 0.00 
---------------------- ------------------.... -- ........................... ------------------------ ---------- ....... ------------------ -----------------

$85,000.00 $0.00 $0.00 $85,000.00 100% $0.00 
$0.00 

1.00 0.00 0.00 1.00 0.00 
---------·------------ ---------------------- --------------------- --------------------. --- ---------- .... -------.. ------...... -...... -----------------

$20,000.00 $0.00 $0.00 $20,000.00 100% $0.00 
$0.00 

1.00 0.00 0.00 1.00 0.00 
.... ·-····· ........ ------- ------------------... -- _______________ ,._,. ___ -------------·-·-------- ---------- .. -----... ----·-· -------- ---··------------

$2,487,100.00 $0.00 $0.00 $2,487,100.00 100% $0.00 
$0.00 

77,000.00 0.00 0.00 77,000.00 0.00 
------·-·····-.. ---·--- --·--··--·-------·-·-- ------·----·---·-··· .. ---·-------·····-···· .... ---------- ---------... --.............. _ ..................... ___

--------·-----------·- .. ....... ----------------- -------...... ----------- -----------·-----··-· --- ---------- ----.......... ----.... ----- ............. -·-· ........

$1,188,928.90 $0.00 $0.00 $1,188,928.90 100% $0.00 
$0.00 

1.00 0.00 0.00 1.00 0.00 

$14,263,038.90 $0.00 $0.00 $14,263,038.90 100% $0.00 $0.00 
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PROJECT: 202300 APPLICATION#: 

Sector 3 Beach and Dune Restoration Project DATE OF APPLICATION: 

Payment Application containing Contractor's signature is attached. PERIOD THRU: 

A 

ITEM# 

99.2 

99.3 

100.3 

B C D E F 

COMPLETED WORK STORED 

WORK DESCRIPTION 
SCHEDULED 

AMOUNT MATERIALS 
AMOUNT AMOUNT 

PREVIOUS THIS PERIOD (NOT IN D OR E) 

PERIODS 
QTY $ AMT 

Work Change Directive (Sea Oats) $202,614.10 $202,614.10 $0.00 $0.00 

$202,614.10 PER LS 1.00 1.00 0.00 0.00 

Remobilization & Walk Over Repair $8,457.00 $8,457.00 $0.00 $0.00 

$8,457.00 PER LS 1.00 1.00 0.00 0.00 
-----------------------.. --......... ----------- ------ ---------------.... ......... ----------------- ---------------------- .... -------------------

Credit Item 08-AM-1 Additional ($1,355,081.90) ($1,355,081.90) $0.00 $0.00 

Sand 
lli/11/1, .LI ff!f,l'!J PER LS -1.00 -1.00 0.00 0.00 

PROJECT#s: 

G 

TOTAL % 
COMPLETED AND COMP 

STORED (GI C) 
(D + E + F) 

$202,614.10 100% 

1.00 

$8,457.00 100% 

1.00 

($1,355,081.90) 100% 

H 

BALANCE 
TO 

COMPLETION 
(C-G) 

$0.00 

0.00 

$0.00 

0.00 

$0.00 

-1.00 0.00 

8 Final 

12/13/2021 

12/13/2021 

202300 

RETAINAGE 
(If Variable) 

$0.00 

$0.00 

$0.00 

------------------------ ---------- ----------------------- -----------------

100.4 Credit 99.1 Force Account ($1,129,224.90) ($1,129,224.90) $0.00 $0.00 

il/t.'ffflf'Hl/!111'// PER LS -1.00 -1.00 0.00 0.00 

($1, 129,224.90) 100% $0.00 

-1.00 0.00 

$0.00 

--------------- ------------------------------------------ ----. -. ---------------- -------·-------------- ---------------------- --------------------- ------------------------ --. ------- ..... ---. ----. ----------- ------------. - ---

............. - ------
·········· . ....................... ---·

·········· .. ····· .. -- .....................
. ........................ ................................ ............................... ............... ............................... ------·· ............ .. 

. . . .. ..... -.... ......... . ............ ---...................................... ·-.... - ---. - .. ---............. -·· ... .................. ·-....... ........ --· ... ----............ ... -----....... ...... . ... ... . ......... -.. --.. --.. -........ --- -
·
-........ --.... --............. -·-....... ......................... ..

.. ... ..... ....... ... -----............................... --.. --...... -... ----- -· -----.................... --------...... --------- -............................ .... -------. -.. ------.. - -- - - -------....... -.. ------- --· .......... -----... -----...... -·---- -----------.. ----

TOTALS $11,989,803.20 $11,989,803.20 $0.00 $0.00 $11,989,803.20 100% $0.00 $0.00 
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