
 

 

 
 

   
 
 

 
 

     
 

   
 

 
 

               

 
 

 
       

       
   

               
           

      
 
 

 
                 

         
           

  
 

 
       
    

      
 
 

 
           

             
       
   

  
 

Consent Item 

Indian River County, Florida  
Department of Utility Services 

Board Memorandum 

Date: June 17, 2021 

To: Jason E. Brown, County Administrator 

From: Vincent Burke, PE, Director of Utility Services 

Prepared By: John M. Boyer, PE, Utilities Engineer 

Subject: North County Water and Sewer Project Phase 2 Bid No. 2021019, Change Order #1 – 
Increased Materials Cost 

Background: 

On January 29, 2021, the Indian River County (IRC) Purchasing Department opened sealed contractor’s bids 
for the North County Water and Sewer Project Phase 2. The Board of County Commissioners (BCC) awarded 
the bid to Centerline, Inc., (Centerline) during the April 20, 2021, meeting. Prior to the April 20, 2021, BCC 
meeting, Centerline  showed good  faith  in  IRC and  the project by holding  their bid price past  the  
required 60 days. However, material prices, specifically PVC pipe, have now increased to the point 
where Centerline has asked for an increase. 

Analysis: 

Indian River County Department of Utility Services (IRCDUS) staff is aware of the recent rapid increase 
in  the cost of construction materials. A one‐time update of  the  requested contract  unit prices  to  
market prices  is warranted.  Staff  recommends  the contract  with  Centerline  for the North County 
Water and Sewer Phase 2 be modified by change order (see attached). 

Summary: 
Original Contract Price:   $3,881,269.00 
Change Order #1 (Market Adjustment):  $  159,297.70 

        Total  Contract:  $4,040,566.70  

Funding: 

Much of the project cost will be covered by grant funds from the Florida Department of Environmental 
Protection  (FDEP),  the  Indian  River  Lagoon National  Estuary  Program (IRLNEP), and  the St Johns River 
Water Management District (SJRWMD).  The remainder will be paid for by Optional Sales Tax funds and 
assessment  funds. Funds  for  the water portion of  the project are derived  from the assessment  levied 
against the benefiting properties. 
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North County Water & Sewer Phase 2 
Change Order #1 Bid #2021019 

Project Funding: 

Agency  Account Number Amount 

FDEP Water Quality Grant  N/A  $3,250,000.00 
Indian River Lagoon Cost Share Grant  N/A  $  204,017.69 
SJRWMD N/A  $1,280,818.77 
IRC Optional Sales Tax 31526836‐006510‐17513  $   561,996.00 
Sebastian Phase 2 Water & Sewer 473‐169000‐17513  $  361,890.00 
Water Impact Fee 472034‐343650  $  209,300.00 
Miscellaneous Income  471034‐343670  $  33,067.79 

Total Project Funding:  $5,901,090.25 

Project Costs to Date: 

Masteller & Moler, Inc. WO 10 w/ Addendum 1: $   344,430.00 
Centerline, Inc. w/ CO #1:  $4,040,566.70

              Total:  $4,384,996.20 

Even with the  proposed change order,  the total  available  project  funding  of  $5,901,090.25  will  be 
sufficient. 

Recommendation: 

Staff  recommends  the  Board  of  County  Commissioners  approve  Change  Order  #1  in  the  amount  of  
$159,297.70 for the North County Water and Sewer Project Phase 2 and bring the total contract amount 
to $4,040,566.70. 

Attachments: 
1. Change Order #1; Centerline, Inc. 
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