
   
  

 
 

 
 

 
 

     
      

         
   

 
  

        
    

  
          

    
      
  

    
 

   
   
 

           
             

   
 

      
 
   
 

    
              
 
 
    
  
 
 
    
  

 

CCNA2018 WORK ORDER 08 

Central WWTF Sludge Tank Odor Control Facility 

This Work Order Number _08__ is entered into as of this ___ day of ________, 202_, pursuant to that 
certain Continuing Consulting Engineering Services Agreement for Professional Services entered into as of 
this 17th day of April, 2018 (collectively referred to as the “Agreement”), by and between INDIAN RIVER 
COUNTY, a political subdivision of the State of Florida (“COUNTY”) and _Atkins_ (“Consultant”). 

The COUNTY has selected the Consultant to perform the professional services set forth on Exhibit A (Scope 
of Work) attached to this Work Order and made part hereof by this reference. The professional services will 
be performed by the Consultant for the fee schedule set forth in Exhibit B (Fee Schedule), attached to this 
Work Order and made a part hereof by this reference. The Consultant will perform the professional services 
within the timeframe more particularly set forth in Exhibit C (Time Schedule), attached to this Work Order 
all in accordance with the terms and provisions set forth in the Agreement. Pursuant to Paragraph ¼ of the 
Agreement, nothing contained in any Work Order shall conflict with the terms of the Agreement and the 
terms of the Agreement shall be deemed to be incorporated in each individual Work Order as if fully set 
forth herein. 

IN WITNESS WHEREOF, the parties hereto have executed this Work Order as of the date first written above. 

CONSULTANT: BOARD OF COUNTY COMMISSIONERS 
OF INDIAN RIVER COUNTY 

By: 

Print Name: Chris Rader, PE 

By: 
Joseph H. Earman, Chairman 

Title: Sr. Division Manager BCC Approved Date: 

Attest:  Jeffrey R. Smith, Clerk of Court and Comptroller 

By: 
Deputy Clerk 

Approved: 
Jason E. Brown, County Administrator 

Approved as to form and legal sufficiency: 
Dylan T. Reingold, County Attorney 
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INDIAN RIVER COUNTY UTILITIES DEPARTMENT 
WORK ORDER No. 8 

Exhibit A: SCOPE OF SERVICES 
Central WWTF Sludge Tank Odor Control Facility 

Background 
In March 2022, Indian River County Utilities Department (County) requested that Atkins 
(Consultant) provide technical services to design an odor control system for the sludge holding 
tank at the Central (Gifford) WWTF. The original odor control facility at this location was 
demolished in 2012 as part of the Central Wastewater Treatment Facility Sludge Handling Facility 
Modifications Project and was not replaced due to budget constraints. However, the adjacent 
land is being developed and the County would like to ensure that any potential odor issues 
associated with the sludge holding tanks are addressed. 

To determine the scope of services required, Atkins visited the Central WWTF on March 25 and 
discussed the anticipated improvements at the existing facility with County Staff. During that site 
visit, it was determined that the integrity of existing odor control fiberglass reinforced piping 
(FRP) had been compromised and would require replacement. In addition, it was determined 
that there was sufficient space to locate the odor control facility on either side of the sludge 
holding tank. 

Scope of Services 
This Scope of Services is for technical services associated with the design of an odor control 
facility for the Central WWTF Sludge Holding Tank. Upon Notice to Proceed, the Consultant will 
provide professional services associated with improvements. The design services will culminate 
in Contract Bid Documents and will include permitting and bidding services. 

Task 01 Project Management 
a. General Project Administration 

This task consists of overall management of the Project including contract 
administration, budget management, invoicing, monthly status reports, project 
scheduling, facilitating and coordinating internal design meetings, and 
coordination with the Consultant’s subconsultants. 

b. Meetings 
Consultant will facilitate three in-person submittal review workshops and up to six 
virtual project progress meetings with the County, including scheduling, preparing 
agendas and distributing meeting minutes. 

Task 02 Survey 

a. Survey 

Surveying will be provided by the Consultant’s in-house surveying crew. The 
survey will be utilized to verify the elevations of existing grade and elements 



   
    

 

 
 

      
 

  
  

    
     

    
        

  
      

     

  
    

     
    

  

  
  

     
  

   
 

  
   

    
     

  

     
     

      
     

   
    

  

  
    

    
 

IRC Central WWTF Sludge Tank Odor Control 
Exhibit A. Scope of Work 

associated with the sludge tanks and odor control piping and pipe supports at the 
Central WWTF Sludge Tanks. 

Task 03 Preliminary Design Report 
a. Draft Preliminary Design Report 

The Consultant will prepare a Preliminary Design Report (PDR) containing process 
flow diagrams, preliminary equipment layouts and equipment cutsheets, and 
preliminary electrical one-line diagrams. Upon submittal, the Consultant will 
schedule a review meeting with County Staff. The Consultant will prepare a 
meeting agenda and up to three members of the Consultant’s Team will attend 
the Workshop. Meeting notes will be taken by the Consultant and distributed 
within three (3) days of the review meeting. 

b. Final Preliminary Design Report 
Following the Workshop, the PDR will be updated to address review comments. 
One (1) electronic copy and two (2) hard copies of the Final PDR, along with an 
electronic version of a spreadsheet showing adjudication of Client review 
comments, will be provided to the County PM for distribution. 

Task 04 Final Design 

a. 90% Contract Documents 

The Consultant will prepare and submit 90% construction documents. The 
construction documents will consist of the following: 

 Up to 20 technical specification sections inclusive of Division 1 and 
technical specifications. 

 Up to 25 design drawings including general, mechanical process, 
structural, electrical, and instrumentation and control disciplines. The list 
of drawings are provided in Exhibit A. 

A draft Bid Form and Consultant’s opinion of probable cost will be submitted with 
the construction documents. 

The Consultant will provide one (1) electronic copy and four (4) draft hard copies 
to the County PM for distribution and review. Upon the submittal of the 90% 
Design Documents, the Consultant will schedule an in-person meeting to discuss 
review comments with the County PM and Plant Staff. Consultant will prepare a 
meeting agenda and up to four members of the Consultant’s Team will attend the 
meeting. Meeting notes will be taken by the Consultant and distributed within 
three (3) days of the review meeting. 

b. 100% Contract Documents 

The Consultant shall address comments from the 90% contract documents Review 
Meeting and will prepare and submit 100% construction documents, consisting of 
the following: 
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IRC Central WWTF Sludge Tank Odor Control 
Exhibit A. Scope of Work 

 One (1) copy of a summary of the Consultant's responses to comments 
provided during the 90% review meeting. 

 Four (4) hard copies and one (1) electronic copy in PDF format of the signed 
and sealed Construction Documents. 

 One (1) copy of the updated Consultant's revised OPCC and Bid Form. 
Task 05 Bidding Support Services 

a. Pre-bid Meeting 

Consultant will attend a pre-bid meeting scheduled by the County and present 
technical information, project details and all information prudent to bidders. 

b. RFI/Addendum 

Consultant will consider written questions from bidders related to the Project and 
prepare all addenda as required to interpret, clarify or expand the Contract 
Documents. Submit maximum of two (2) addenda to County Project Manager in a 
timely manner that allows reception of addenda by all bidders with the final 
addendum to be provided no later than a minimum of five (5) days prior to bid 
opening date. 

c. Bid Recommendation 

Then Consultant will review the Contractor’s bid submittals and make a 
recommendation to the County. 

Deliverables 
Task Deliverable 

1 Project Management 

2 Survey 

3 Preliminary Design Report 

4 Final Design 

5 Bidding Support Services 

Schedule 
The anticipated schedule shown below is based on the weeks after the formal issuance of the 
notice to proceed by County: 

Task Duration from NTP 

Project Kick-Off Meeting 2 weeks 

Begin Survey Activities 6 weeks 

Data Collection and Review 4 weeks 

Draft Preliminary Design Report 12 weeks 
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IRC Central WWTF Sludge Tank Odor Control 
Exhibit A. Scope of Work 

Task Duration from NTP 

Review Meeting 14 weeks 

Final Preliminary Design Report 17 weeks 

90% Design 26 weeks 

Review Meeting 28 weeks 

Final Design – Bid Documents 32 weeks 

Bidding Support Services TBD 

Quality Control 
Consultant will be responsible for the professional quality of all deliverables. This shall include 
an internal Quality Assurance Plan that, as a minimum, provides review of all deliverables and 
significant calculations by another qualified professional that was not responsible for preparing 
the deliverable or calculation. 

Assumptions 
The following assumptions have been made in the development of this scope of work, 
schedule, and fee: 

General 
 The record drawings, “as-builts,” calculations, and information on any upgrades for the 

sludge holding tank and I&C system are available and will be furnished to consultant. 

 The design will be based on the federal, state, and local codes and standards in effect at 
the start of the project. Any changes in these codes may necessitate a change in scope. 

 The drawings will follow Atkins CAD standards.  Atkins master specifications will be used 
as the basis for Division 1 and all technical specifications. 

 County Staff will provide Division 0 and associated front end documents. 

 Electronic seal and signatures are acceptable. 

 Attendees of the review meetings are designated as decision makers. 

 Data requests will be addressed within five (5) calendar days. 

 Facilities or areas to be surveyed are readily accessible. 

 FDEP permitting is not required for this project. No permitting support or fees are 
included in this scope. 

Existing Conditions/ Scope of Work 
 The existing electrical feed to the facility will be sufficient for any increase in power 

required for the new odor control equipment. This will be verified during preliminary 
engineering to allow adequate time for external coordination, if required. 

 Landscaping will not be included in this project. 

5 



   
    

 

 
 

   
   

     

  
 

 
   

   
 

    

  
 

 
  

  

  

  

 
    

 

        

 

   
   
   
   
   
   

    
    

 

 

IRC Central WWTF Sludge Tank Odor Control 
Exhibit A. Scope of Work 

 Existing concrete pads, driveways, stairways, and housekeeping pads will remain as is 
and are sufficient for use in supporting the odor control system. New housekeeping 
pads for the Odor Control system will be provided. 

 The location of subsurface improvements such as underground utilities are not included 
in this proposal. 

Technical 
 An overall hydraulic profile will not be included in the drawings. 

 No site civil work beyond odorous air pipe routing will be required as part of this 
project. 

 No SCADA updates are required beyond I/O re-routing associated with odor control. 

 The existing survey controls points are located on-site or no farther than a quarter mile 
away from the facilities. 

Exclusions 
The following items are excluded from this scope of work: 

 Destructive inspection. 

 Material testing or sampling. 

 Inspections of enclosed areas. 

Compensation 
Consultant proposes to perform the work described in Tasks 1 – 5 on a Fixed Fee basis with 
budgets between the sub-tasks and expenses being interchangeable as needed. The estimated 
total engineering fee including labor and expenses associated with the scope of work is not to 
exceed $129,149 as summarized in the table below and presented in detail in Exhibits B and D. 

Task No. Task Fee 

1 Project Management $18,282 

2 Survey $14,688 

3 Preliminary Design Report $32,590 

4 Final Design $55,025 

5 Bidding Support Services $7,134 

Expenses $1,430 

Total Fee $129,149 
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Exhibit B 

Atkins Cost Detail 



                                                          

                                                            

                                                                  

                                           

                                    

                                                              

                 

               

                                                                  

                                                                  

                                                               

                                                            

                                                            

                                                            

                                        

               

                                                            

                                                            

                                                          

                                                            

                                                            

Year 1 1

Year 1 7

Year 1 8
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Year 1 1

Year 1 7

Year 1 9

Year 1 13

Year 1 14

Year 1 15

Year 1 1

Year 1 5

Year 1 7

Year 1 8

Year 1 9

Cost Proposal - Detail 
Central WWTF Sludge Tank Odor Control Facility 

Indian River County 

Submittal Date: Nov-30-2022 

Task# Resource Description 
Category 

O/H 
Pool 

Rate Unit Qty Extended Price 

01 Project Management 

Labor 

Sr Project Manager 

Sr Engineer I 

Engineer II 

Home 

Home 

Home 

220.00 Hr 

136.00 Hr 

110.00 Hr 

48.0 10,560.00 

42.0 5,712.00 

6.0 660.00 

Labor Total 96 16,932.00 

Subcontract & Consultants 

Bailey Electrical 1.0 LS 

1,350.0 1,350.00 

1,350.0 1,350.00 

Subcontract and Expenses Total 1,350.00 

01 Project Management Total 18,282.00 

02 Data Collection/Survey 

Labor 

Sr Project Manager Home 220.00 Hr 2.0 440.00 

Sr Engineer I Home 136.00 Hr 2.0 272.00 

Sr Designer II Home 154.00 Hr 8.0 1,232.00 

Sr Surveyor I Home 136.00 Hr 24.0 3,264.00 

Surveyor II Home 110.00 Hr 48.0 5,280.00 

Surveyor I Home 105.00 Hr 40.0 4,200.00 

Labor Total 124 14,688.00 

02 Data Collection/Survey Total 14,688.00 

03 Preliminary Design Report 

Labor 

Sr Project Manager 

Sr Engineer IV 

Sr Engineer I 

Engineer II 

Sr Designer II 

Home 

Home 

Home 

Home 

Home 

220.00 

240.00 

136.00 

110.00 

154.00 

Hr 

Hr 

Hr 

Hr 

Hr 

24.0 

16.0 

76.0 

28.0 

26.0 

5,280.00 

3,840.00 

10,336.00 

3,080.00 

4,004.00 
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Year 1 1

Year 1 5

Year 1 7

Year 1 8

Year 1 9

5

Year 1 1

Year 1 7

Year 1 9

Cost Proposal - Detail 
Central WWTF Sludge Tank Odor Control Facility 

Indian River County 

Submittal Date: Nov-30-2022 

Task# Resource 
Category 

Description O/H 
Pool 

Rate Unit Qty Extended Price 

Labor Total 170 26,540.00 

Subcontract & Consultants 

Bailey Electrical 1.0 LS 6,050.0 

6,050.00 

6,050.00 

Subcontract and Expenses Total 6,050.00 

03 Preliminary Design Report Total 32,590.00 

04 Final Design 

Labor 

Sr Project Manager 

Sr Engineer IV 

Sr Engineer I 

Engineer II 

Sr Designer II 

Home 

Home 

Home 

Home 

Home 

220.00 

240.00 

136.00 

110.00 

154.00 

Hr 

Hr 

Hr 

Hr 

Hr 

36.0 

42.0 

88.0 

32.0 

68.0 

7,920.00 

10,080.00 

11,968.00 

3,520.00 

10,472.00 

Labor Total 266 43,960.00 

Subcontract & Consultants 

Bailey Electrical 1.0 LS 11,065.0 

11,065.00 

11,065.00 

Subcontract and Expenses Total 11,065.00 

04 Final Design Total 55,025.00 

05 Bidding Suport Services 

Labor 

Sr Project Manager 

Sr Engineer I 

Sr Designer II 

Home 

Home 

Home 

220.00 

136.00 

154.00 

Hr 

Hr 

Hr 

12.0 

18.0 

4.0 

2,640.00 

2,448.00 

616.00 

Labor Total 34 5,704.00 
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Cost Proposal - Detail 
Central WWTF Sludge Tank Odor Control Facility 

Indian River County 

Submittal Date: Nov-30-2022 

Task# Resource Description 
Category 

Subcontract & Consultants 

Bailey Electrical 

O/H 
Pool 

Rate 

1.0 

Unit 

LS 

Qty Extended Price 

1,430.00 

1,430.0 1,430.00 

Subcontract and Expenses Total 1,430.00 

05 Bidding Suport Services Total 7,134.00 

06 Expenses 

ODCs 1,180.00 

Mileage 0.58 MI 1,000.0 580.00 

Shipping & Postage 1.0 LS 100.0 100.00 

Copies & Prints 1.0 - 500.0 500.00 

ODCs 

Survey Expenses 1.0 LS 

250.0 

250.0 

250.00 

250.00 

Subcontract and Expenses Total 1,430.00 

06 Expenses Total 1,430.00 

Sub Total 

Proposed Profit 
Success Fee 

Total Extended Price 

0.00% 

129,149.00 

-
-

129,149.00 



   
  

 
 

 

 
 

 
 

Exhibit C 

Schedule 



   
  

 
 

 
 

 
 

  

   

  

  

   

   

   

   

   

     

  
 
 
 
 
 
  

Schedule 
The anticipated schedule shown below is based on the weeks after the formal issuance of the 
notice to proceed by County: 

Task Duration from NTP 

Project Kick-Off Meeting 2 weeks 

Begin Survey Activities 6 weeks 

Data Collection and Review 4 weeks 

Draft Preliminary Design Report 12 weeks 

Review Meeting 14 weeks 

Final Preliminary Design Report 17 weeks 

90% Design 26 weeks 

Review Meeting 28 weeks 

Final Design – Bid Documents 32 weeks 

Bidding Support Services TBD 



 
   
 

 

  

 
 

 

Exhibit D 

Bailey Electrical Proposal 



 
          

    
 
 

 
   

 
 
 

     
    

    
    

 
           

   
 

   
 

              
               

              
                  
            
                  

      

        

               
       

    

   

      

       

             
   

       

                
   

  

             
    

 

May 13th , 2021 

Ms. Yvonne Picard, PE 
ATKINS North America, Inc. 
482 South Keller Road 
Orlando, FL 32810-6101 

Re: Indian River Central WWTF Sludge Tank Odor Control Facility 
Vero Beach, Florida 

Dear Ms. Picard: 

We are pleased to submit our proposal for electrical and instrumentation engineering services for 
the above project. The following serves to provide an overview of the engineering services 
Bailey Engineering Consultants, Inc. (BEC) intends to furnish on the above referenced project to 
Atkins. Your signature on this agreement will serve as your letter of intent. Our services shall 
include completed drawings for the work, specifications, opinion of probable construction cost 
estimate covering all phases of our design in accordance with a format determined by you. Our 
work scope shall include the following: 

Task 01 – Project Management & Progress Meetings 

1. BEC shall attend the kick-off meeting for the project to discuss the detailed project 
approach, the project schedule, and the budget. 

Task 02 – Survey 

1. By Others. 

Task 03 – Preliminary Design Report 

1. Data Collection, Review, and Conceptual Design 

a. Conduct site visit as required to identify site-conditions for the associated electrical 
and instrumentation improvements. 

b. Evaluate options for the proposed improvements. 

c. Attend one (1) meeting with CITY to present and review the findings and results of 
the preliminary engineering. 

2. Deliverables: 

a. Draft Preliminary Design Report. BEC shall submit electronic copies in PDF. 
Additional reproduction by others. 

1 0 6 2 0 G R I F F I N R O A D , S U I T E 2 0 2 • C O O P E R C I T Y , F L • 3 3 3 2 8 
P H O N E : 9 5 4 - 4 4 8 - 7 9 3 0 • F A X : 9 5 4 - 7 1 3 - 9 9 5 9 



 
         

 
 
 

 
 
 
 

             
    

    

     

             
 

            
 

           
 

         
 

             
 

  
              

             
        

 
              

             
        

 
 

      

 
     

 
               

  
 

Ms. Yvonne Picard, PE Page 2 May 13th , 2021 

b. Final Preliminary Design Report. BEC shall submit electronic copies in PDF. 
Additional reproduction by others. 

Task 04 – Final Design 

1. Design of electrical system and I&C as required for Odor Control facility. 

2. Design of the interface with existing WWTF electrical and I&C system. 

3. Miscellaneous Odor Control building electrical and I&C design. 

4. Review and coordination of the Odor Control specifications. 

5. Attend one (1) meeting as requested to review status and design requirements. 

6. Deliverables: 
a. 90% Submittal. BEC shall submit electronic copies of the plans (in AutoCAD 

format and PDF), specifications (in MS Word and PDF) and cost opinion (in 
PDF) to Atkins. Additional reproduction by others. 

b. 100% Submittal. BEC shall submit electronic copies of the plans (in AutoCAD 
format and PDF), specifications (in MS Word and PDF) and cost opinion (in 
PDF) to Atkins. Additional reproduction by others. 

Task 05 – Bidding Support Services 

1. Pre-Bid meeting by others. 

2. BEC will review the bid submittals and make a recommendation as related to electrical 
and I&C. 



 
         

 
 
 

 
 
 
 

                 
              

 
                

                   
                    

           
 

        
                   
          
         
          

    

 

   

 
 
 

                                                                                                                          
 

 

Ms. Yvonne Picard, PE Page 3 May 13th , 2021 

SUPPLEMENTAL SERVICES - Any work requested by the City that is not included in one of the 
items listed in any other phase will be classified as supplemental services. 

The attached spreadsheet provides an estimate of our anticipated work effort. Travel to and from 
the site and other direct costs are included in the overhead rate and will not be billed as a 
separate line item. Our fee for this work shall be lump sum and shall be billed monthly based on 
percentage of completion. Our fee shall be payable as follows: 

Task 01 – Project Management $ 1,350.00 
Task 02 – Survey $ 00.00 
Task 03 – Preliminary Design Report $ 6,050.00 
Task 04 – Final Design $ 11,065.00 
Task 05 – Bidding Support Services $ 1,430.00 
Total: $ 19,895.00 

Sincerely, 

ACCEPTED DATE 

ATK-22-002D 
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Drawings List 



   
    

 

 

 

 
  

   
  

  
  

  
    

   
  

  
    

   
  

  
  

    
   

  
   

   
   

    
   

  
  

  
  

  
  

    
   

  
  

  
    

   
   

  
 

IRC Central WWTF Sludge Tank Odor Control 
Exhibit A. Scope of Work 

IRC Central WWTF Sludge Tank Odor Control SHEET LIST 
Sheet Title Sheet  Number 
General 
Cover G-100 
Vicinity/Location Map G-101 
General Notes & Civil Legend G-102 
Mechanical Legend G-103 

Demolition 
Structural/Mechanical Demo Plan SMD-100 
Structural/Mechanical Demo Sections SMD-101 

Civil 
Site Plan C-100 
Odor Control Piping Plan C-101 
Odor Control Piping Sections and Details C-102 

Structural-Mechanical 
Odor Control Plan SM-101 
Odor Control Sections SM-102 
Odor Control Sections and Details SM-103 
Odor Control Sections and Details SM-104 

Electrical 
Electrical Legend E-100 
Electrical Site Plan E-101 
Single Line Diagram E-102 
Electrical Plan View E-103 
Electrical Standard Details E-104 
Electrical Standard Details E-105 

Instrumentation & Control 
I&C Legend N-100 
Odor Control P&ID N-101 
Instrumentation Details N-102 

Details 
Structural Standard Details D-100 
Mechanical Standard Details D-101 
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