
 

CCNA2018 WORK ORDER 47 
AMENDMENT NO. 1 

 

Roadway Improvements and Drainage Improvements at the IRC Landfill 
 

 This Amendment No. 1 to Work Order Number 47 is entered into as of this ___ day of ________, 
2022, pursuant to that certain Continuing Consulting Engineering Services Agreement for Professional 
Services entered into as of the 17th day of April, 2018, as renewed and amended as of the 18th day of 
May, 2021 (the “Agreement”), by and between INDIAN RIVER COUNTY, a political subdivision of the 
State of Florida (“COUNTY”) and   Kimley-Horn and Associates, Inc. (“Consultant”). 

 

The COUNTY has selected the Consultant to perform the professional services set forth on 
Exhibit A (Scope of Work), attached to this Work Order and made part hereof by this reference. The 
professional services will be performed by the Consultant for the fee schedule set forth in Exhibit B 
(Fee Schedule), attached to this Work Order and made a part hereof by this reference. The Consultant 
will perform the professional services within the timeframe more particularly set forth in Exhibit C 
(Time Schedule), attached to this Work Order and made a part hereof by this reference all in 
accordance with the terms and provisions set forth in the Agreement. Pursuant to paragraph 1.4 of the 
Agreement, nothing contained in any Work Order shall conflict with the terms of the Agreement and 
the terms of the Agreement shall be deemed to be incorporated in each individual Work Order as if 
fully set forth herein.   

 

IN WITNESS WHEREOF, the parties hereto have executed this Work Order as of the date first 
written above. 
 

CONSULTANT:  BOARD OF COUNTY COMMISSIONERS  

Kimley-Horn and Associates, Inc.  OF INDIAN RIVER COUNTY 

    

By:    By:   

 

Print Name:  

Brian A. Good, P.E.            Peter D. O’Bryan, Chairman 

    

Title:   Senior Vice President BCC Approved Date:  

    

  Attest: Jeffrey R. Smith, Clerk of Court and Comptroller 

    

  By:   

   Deputy Clerk  

    

  Approved:  

   Jason E. Brown, County Administrator 

    
 

Approved as to form and legal sufficiency:  

   Dylan T. Reingold, County Attorney 
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AMENDMENT NO. 1 

WORK ORDER NUMBER 47 

ROADWAY IMPROVEMENTS AND DRAINAGE IMPROVEMENTS AT THE IRC 

LANDFILL 

EXHIBIT A 

SCOPE OF WORK 

 
PROJECT UNDERSTANDING 

 
Indian River County (County) solid waste disposal district (SWDD) previously authorized 
Kimley-Horn and Associates (Consultant) to provide engineering services related to the paving of 
the yard waste drop-off area driveway and minor drainage improvements. As the design of the 
drainage improvements progressed, SWDD staff requested a modification to add a weir structure 
to an existing swale that was not originally accounted for in the design effort. This amendment 
provides for additional design and construction observation services associated with the weir 
structure, and minor revisions to the stormwater design.  
 
In addition, the site plan permitting process has required slightly more coordination with the teams 
designing the various ongoing projects than initially anticipated. Amendment No. 1 includes 
additional time for this effort. The amended scope of services is presented below.  
 

SCOPE OF SERVICES 
 
Task 1:  Landfill Roadway Improvements 
No change.  
 
Task 2:  Drainage Improvements (Lump Sum) 
This task has been amended to include the addition of a weir structure between the C&D landfill 
swale and the eastern swale. This connection is currently bermed and the original design called 
for removal of the berm and restoration of the flow between the two segments. SWDD has since 
requested that the berm be replaced with a drivable weir structure, which requires additional civil 
and structural design services.  
 
Task 3:  Site Plan Coordination 
This task was initially intended to compile design documents from the various design teams 
working on the ongoing landfill projects into a single Major Site Plan Permit application ot the 
County’s Planning Department. The task required more effort than originally anticipated. An 
additional fee is being requested to complete the permit process.  
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EXHIBIT B 
 

AMENDED FEE SCHEDULE 
 
The Consultant will provide these services in accordance with our Continuing Consulting Engineering Services Agreement for 
Professional Services dated May 18, 2021, by and between INDIAN RIVER COUNTY, a political subdivision of the State of 
Florida (“COUNTY”) and Kimley-Horn and Associates, Inc. (“Consultant”). 
 
Kimley-Horn will perform Tasks 1 through 3 for the total lump sum fee as detailed below. Individual task amounts are 
informational purposes only. All permitting, application, and similar project fees will be paid directly by the County.  
 

ESTIMATE FOR ENGINEERING SERVICES 

         
PROJECT: Roadway and Drainage Improvements at the IRC Landfill 
    

CLIENT: Indian River County                 

ESTIMATOR: JTG                 

  DIRECT LABOR (MAN-HOURS) AMENDMENT 1 

TASK 

 Senior 
Project 

Manager  

 Senior 
Civil 

Engineer  
 Landscape 
Architect  

 Civil 
Engineer  

 Project 
Administration  

 Amendment 
No. 1 Total  

 Original 
Authorization  

Amended 
Total 

Task 1 - Landfill Roadway Improvements                  
Subtask 1.1 - Conceptual Layout and 

Construction Sequencing (Lump Sum) 0 0 0 0 0  $              -     $          3,320   $   3,320  
Subtask 1.2 - Design (Lump Sum) 0 0 0 0 0  $              -     $          8,710   $   8,710  

1.2.1 - 30% Design 0 0 0 0 0  $              -     $         1,360   $   1,360  
1.2.2 - 60% Design 0 0 0 0 0  $              -     $         1,360   $   1,360  
1.2.3 - 90% Design and Final Bid Package 0 0 0 0 0  $              -     $         5,990   $   5,990  

Subtask 1.3 - Permitting (Lump Sum) 0 0 0 0 0  $              -     $          3,760   $   3,760  
Subtask 1.4 - Construction Services (Not-to-

Exceed) 0 0 0 0 0  $              -     $          5,260   $   5,260  
Task 2 - Drainage Improvements (Lump Sum) 4 8 0 12 0  $        4,320   $          7,480   $ 11,800  
Task 3 - Site Plan Coordination (Not-to-Exceed) 8 8 0 4 0  $        4,260   $          8,530   $ 12,790  
Totals 12 16 0 16 0  $        8,580   $        37,060   $ 45,640  

 
Lump sum fees will be invoiced monthly based upon the overall percentage of services completed. Payment will be due per the 
contract terms. 
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ADDITIONAL SERVICES 
 
The following services are not included in the Scope of Services for this project but may be 
required depending on circumstances that may arise during the execution of this project. 
Additional services may include, but not be limited to the following:   
 

 Environmental Services (surface water impacts, gopher tortoise relocation, etc.) 
 Permit or application fees 
 Design services related to the non-Kimley-Horn design projects listed herein. 
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EXHIBIT C 
 

TIME SCHEDULE* 
 
Task 1.1 Deliverables:   No change 
Task 1.2 Deliverables: 30 Percent Design – No Change 
  60 Percent Design – Additional 4 weeks 
  90 Percent Design – No Change 
  Final Bid Documents – Additional 4 weeks 
Task 1.3 Deliverables: PERMITS TBD  
Task 1.4 Duration:  Approximately 3 Months 
Task 2 Duration:  No Change 
Task 3 Duration:  Additional 4 weeks 
 


