
 INDIAN RIVER COUNTY, FLORIDA 
 MEMORANDUM  
 

TO:   Jason E. Brown, County Administrator 
 
THROUGH:  Richard B. Szpyrka, P.E., Public Works Director 
       
FROM:   James W. Ennis, P.E., PMP, Assistant Public Works Director 
  
SUBJECT:  FDOT Supplemental Agreement No. 3 to  Agreement FM No. 431759-2-54-01 

and Resolution Authorizing the Chairman’s Signature for the Construction of 
Intersection Improvements at SR-60 and 43rd Avenue, IRC-0853 

   
DATE:   September 20, 2022 
  
 
DESCRIPTION AND CONDITIONS 
 
On March 7, 2017, the Board of County Commissioners approved Resolution No. 2017-020 and County 
Incentive Grant Program (CIGP) Agreement FM No. 431759-2-54-01 with the Florida Department of 
Transportation (FDOT) for the construction and construction engineering inspection (CEI) Services for 
intersection improvements at SR-60 and 43rd Avenue.  The FDOT CIGP grant amount approved was 
$7,291,146.00 to be shared equally by FDOT and Indian River County for a total of $3,645,573.00 each 
and was executed by the FDOT on March 20, 2017.  On June 4, 2019, the Board approved Resolution 
No. 2019-038 and Amendment Number One to increase funding by $5,880,636.00 for a new total 
amount of $13,171,782.00 (with the FDOT and IRC sharing equally in the amount of $6,585,891 each). 
Amendment Number Two and Resolution 2020-067 were approved by the Board on September 15, 
2020 to update deliverables and extend the completion date of the agreement until December 31, 
2022. 
 
The FDOT has requested Indian River County execute and deliver Supplemental Agreement No. 3 to 
CIGP Agreement FM No. 431759-2-54-01 which increases funding by $403,538.00, updates 
deliverables and extends the contract time for unforeseen, pre-existing conditions that affected 
project construction. During construction, a drainage trunk line located under Eastbound SR60 was 
found to have leaks and Supplemental Agreement No. 3 is to provide compensation to the Contractor 
for the repair work. The new total amount will be $13,575,320.00. The FDOT is funding the $403,538 
in full, making their total share of the grant $6,989,429.00 and the County’s share $6,585,891.00. The 
term of the Agreement will be extended from December 31, 2022 to June 30, 2023. Because the 
original CIGP was signed in 2017, FDOT has added as Exhibit A an updated agreement with revised 
financial compliance and audit language. A Resolution authorizing the Board of County Commissioners 
to execute this Supplemental Agreement No. 3 to CIGP Agreement FM No. 431759-2-54-01 is also 
included. 
 
FUNDING 
 
The FDOT is funding $6,989,429.00 (which includes the full amount of Supplemental Agreement No. 
3). Funding for the County’s total grant cost share amount of $6,585,891.00 will be funded by Optional 
Sales Tax/43rd Ave – 18th St to 26th St/Account Number 31521441-066510-06041. 
 

DEPARTMENTAL 
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RECOMMENDATION 
 
Staff recommends the Board of County Commissioners approve Supplemental Agreement No. 3  to 
the CIGP Agreement FM No. 431759-2-54-01 and Resolution and authorize the chairman to execute 
the same.   
 
ATTACHMENTS 
 

1. Authorizing Resolution  
2. Supplemental Agreement No. 3 to CIGP Agreement FM No. 431759-2-54-01 

 
 
APPROVED AGENDA ITEM FOR OCTOBER 4, 2022 
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