
 
   

       

     
 

   
 
 

    
             

                           
      

       
    

     
   
 

         
 

     
            
       
                               
    

                                                           
            
       

        

 
  

 
           

               
             
             

            
                

          
            

              
                

           
               

           
        

 
       

               
             

        
 
 
 
 
 
 

SECTION 00622 - Contractor's Application for Payment 

CP-2529 Victor Hart Restroom-Concession Bldg. 

Application for Payment No. 8 
For Work Accomplished through the period of December 1,2025_through December 31, 2025 . 

To: Indian River County (OWNER) 
From: Don Hinkle Construction Inc..(CONTRACTOR) 
Project No.: CP-2529 
Bid No.: 2024052 

1) Attach detailed schedule and copies of all paid invoices. 

1. Original Contract Price: $873,556.50 
2. Net change by Change Orders and Written Amendments (+ or -): $(105,626.20) 
3. Current Contract Price (1 plus 2): $767,930.30 
4. Total completed and stored to date: $ 
5. Retainage (per Agreement): 

5% retainage: $ 
6. Total completed and stored to date less retainage (4 minus 5): $767,930.30 
7. Less previous Application for Payments: $689,298.25 

8. DUE THIS APPLICATION (6 MINUS 7): $78,632.05 

CONTRACTOR'S CERTIFICATION: 

UNDER PENALTY OF PERJURY, the undersigned CONTRACTOR certifies that (1) the labor 
and materials listed on this request for payment have been used in the construction of this Work; (2) 
payment received from the last pay request has been used to make payments to all subcontractors, 
laborers, materialmen and suppliers except as listed on Attachment A, below; (3) title of all Work, 
materials and equipment incorporated in said Work or otherwise listed in or covered by this 
Application for Payment will pass to OWNER at time of payment free and clear of all Liens, security 
interests and encumbrances (except such as are covered by a Bond acceptable to OWNER 
indemnifying OWNER against any such Lien, security interest or encumbrance); (4) all Work 
covered by this Application for Payment is in accordance with the Contract Documents and not 
defective; and (5) If this Periodic Estimate is for a Final Payment to project or improvement, I further 
certify that all persons doing work upon or furnishing materials or supplies for this project or 
improvement under this foregoing contract have been paid in full, and that all taxes imposed by 
Chapter 212 Florida Statutes, (Sales and Use Tax Act, as Amended) have been paid and 
discharged, and that I have no claims against the OWNER. 

Attached to or submitted with this form are: 
1. Signed release of lien forms (partial or final as applicable) from all subcontractors, laborers, 

materialmen and suppliers except as listed on Attachment A, together with an explanation as 
to why any release of lien form is not included; 
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CERTIFICATION OF INDIAN RIVER COUNTY PROJECT MANAGER: 

I certify that I have reviewed the above and foregoing Periodic Estimate for Partial 
Payment; that to the best of my knowledge and belief it appears to be a reasonably 
accurate statement of the work performed and/or material supplied by the Contractor. I am 
not certifying as to whether or not the Contractor has paid all subcontractors, laborers, 
materialmen and suppliers because I am not in a position to accurately determine that issue. 

Dated 
SIGNATURE 

CERTIFICATION OF INDIAN RIVER COUNTY INSPECTOR: 
I have checked the estimate against the Contractor's Schedule of Amounts for Contract 

Payments and the notes and reports of my inspections of the project. To the best of my 
knowledge, this statement of work performed and/or materials supplied appears to be 
reasonably accurate, that the Contractor appears to be observing the requirements of the 
Contract with respect to construction, and that the Contractor should be paid the amount 
requested above, unless otherwise noted by me. I am not certifying as to whether or not the 
Contractor has paid all subcontractors, laborers, materialmen and suppliers because I am 
not in a position to accurately determine that issue. 

Dated 
SIGNATURE 

**************************************************************************************************** 
[The Remainder of This Page Was Left Blank Intentionally] 
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ATTACHMENT A 

1. List of all subcontractors, laborers, materialmen and suppliers who have not been 
paid from the payment received from the last Pay Request and the reason why 
they were not paid (attach additional pages as necessary): 

2. List of all subcontractors, laborers, materialmen and suppliers for which a signed 
release of lien form (partial or final as applicable) is not included with this Pay 
Request, together with an explanation as to why the release of lien form is not 
included (attach additional pages as necessary): 

All payments have been made

All  Release forms are attached.
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Victor Hart Restroom
Pay App 8 

12/1/2025 - 12/31/2025 

SCHEDULED VALUE PREVIOUS APPLICATION THIS PERIOD TOTAL COMPLETED MATERIALS % BALANCE TO FINISH 

Item No. Description UNIT QTY Unit Price Amount QUANTITY Amount QUANTITY Amount QUANTITY Amount STORED QUANTITY Amount 

SITE PREP - MOBILIZATION, TEMP FENCING, SILT FENCE, ETC. 
LS 1 89,261.50 89,261.50 1.00 89,261.50 0.00 0.00 1.00 89,261.50 0.00 100.00% 0.00 0.00 

MASONRY 
LS 1 75,270.00 75,270.00 1.00 75,270.00 0.00 0.00 1.00 75,270.00 0.00 100.00% 0.00 0.00 

PLUMBING 
LS 1 48,100.00 48,100.00 1.00 48,100.00 0.00 0.00 1.00 48,100.00 0.00 100.00% 0.00 0.00 

ELECTRICAL 
LS 1 52,000.00 52,000.00 1.00 52,000.00 0.00 0.00 1.00 52,000.00 0.00 100.00% 0.00 0.00 

TRUSSES 
LS 1  6,500.00 6,500.00 1.00 6,500.00 0.00 0.00 1.00 6,500.00 0.00 100.00% 0.00 0.00 

FRAMING 
LS 1 18,750.00 18,750.00 1.00 18,750.00 0.00 0.00 1.00 18,750.00 0.00 100.00% 0.00 0.00 

ROOFING 
LS 1 18,200.00 18,200.00 1.00 18,200.00 0.00 0.00 1.00 18,200.00 0.00 100.00% 0.00 0.00 

WINDOWS/DOORS/LOUVERS/GLASS BLOCK 
LS 1 25,625.00 25,625.00 1.00 25,625.00 0.00 0.00 1.00 25,625.00 0.00 100.00% 0.00 0.00 

INSULATION 
LS 1  7,000.00 7,000.00 1.00 7,000.00 0.00 0.00 1.00 7,000.00 0.00 100.00% 0.00 0.00 

STUCCO 
LS 1 27,000.00 27,000.00 1.00 27,000.00 0.00 0.00 1.00 27,000.00 0.00 100.00% 0.00 0.00 

PAINT 
LS 1 13,000.00 13,000.00 1.00 13,000.00 0.00 0.00 1.00 13,000.00 0.00 100.00% 0.00 0.00 

EPOXY FLOORING 
LS 1 17,300.00 17,300.00 1.00 17,300.00 0.00 0.00 1.00 17,300.00 0.00 100.00% 0.00 0.00 

FINAL GRADE AND SOD 
LS 1 26,000.00 26,000.00 1.00 26,000.00 0.00 0.00 1.00 26,000.00 0.00 100.00% 0.00 0.00 

PARITITONS, COUNTERTOP, GRAB BARS, SIGNAGE, TPH, PTH, 

CHANGING STATIONS, ETC. 
LS 1 30,550.00 30,550.00 1.00 30,550.00 0.00 0.00 1.00 30,550.00 0.00 100.00% 0.00 0.00 

LIFT STATION FORCE MAIN 
LS 1 260,000.00 260,000.00 1.00 260,000.00 0.00 0.00 1.00 260,000.00 0.00 100.00% 0.00 0.00 

EXISITING BATHROOM DEMO 
LS 1 39,000.00 39,000.00 0.00 0.00 1.00 39,000.00 1.00 39,000.00 0.00 100.00% 0.00 0.00 

SUBTOTAL 
753,556.50 0.00 714,556.50 39,000.00 0.00 753,556.50 0.00 100.00% 0.00 0.00 

FORCE ACCOUNT LS 1 120,000.00 0.00 0.00 0.00 0.00 0.00 1.00 120,000.00 

WCD-1 CURB LS 1 7,320.60 7,320.60 1.00 7,320.60 0.00 0.00 1.00 7,320.60 0.00 100.00% 0.00 0.00 

WCD-2 ADA LANDING AND CURB LS 1 3,700.00 3,700.00 1.00 3,700.00 0.00 0.00 1.00 3,700.00 0.00 100.00% 0.00 0.00 

INSURANCE REINSTATEMENT LS 1 3,353.20 3,353.20 1.00 3,353.20 0.00 0.00 1.00 3,353.20 0.00 100.00% 0.00 0.00 

SUBTOTAL WORK CHANGE DIRECTIVES 11,020.60 0.00 14,373.80 -105,626.20 

CP-2529 Victor Hardt Concession Stand 
TOTAL 873,556.50 TOTAL 725,577.10 TOTAL 39,000.00 TOTAL 767,930.30 0.00 TOTAL 14,373.80 

AMOUNT COMPLETED TO DATE 

MATERIALS STORED TO DATE Minus Force Account 

SUB-TOTAL MATERIALS STORED AND COMPLETE TO DATE 

RETAINAGE OF WORK COMPLETED AT 5% 

TOTAL COMPLETED AND STORED LESS RETAINAGE 

LESS PREVIOUS PAYMENT 

AMOUNT DUE CONTRACTOR 

$873,556.50 

-$105,626.20 

$767,930.30 

$767,930.30 

$689,298.25 

$78,632.05 
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