
  
  

 

 

                 

     

 
                 

     
                     

    
                     

   
                     

   
                     

   
                   

     
                   

                     

   
                 

  
                     

  
              

  

  

              

           

    
              

  

             

                 

 
              

  

               

                  

                

                 

 

              

  

            

         

            
              

  
                   

       
              

  

                  

                   

                                 

                      

  

           

              

               

              

          

              

                   

  
            

            
              

  

                

               

          
              

                   

                     

  
             

                 

  
            

              
           

CR512 N. BROADWAY ST. DRAINAGE RESTORATION 
PAY APP NO 2006-11
 FORCE ACCT REV 

FINAL 

F:\Public Works\ENGINEERING DIVISION PROJECTS\2006 CR512 Drainage Restoration (Fellsmere)\4-Construction\Contractor Pay Apps\Pay Apps\PA11\IRC-2006_SES_P11 final 

SCHEDULED VALUE PREVIOUS APPLICATION THIS PERIOD TOTAL COMPLETED MATERIALS % BALANCE TO FINISH 

Item No. Description UNIT QTY Unit Price Amount QUANTITY Amount QUANTITY Amount QUANTITY Amount STORED QUANTITY Amount 

102-1 MAINTENANCE OF TRAFFIC 
LS 1 500.00 500.00 1.00 500.00 0.00 1.00 500.00 0.00 100.00% 0.00 0.00 

104-2 

PREVENTION, CONTROL & ABATEMENT OF EROSION AND 

WATER POLLUTION 
LS 1 500.00 500.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00% 1.00 500.00 

430-1 LIGHT CLEANING DRAINAGE PIPE 12" - 36" 
LF 7.85 0.00 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 

430-2 LIGHT CLEANING DRAINAGE PIPE 42" - 66" 
LF 7.85 0.00 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 

430-3 HEAVY CLEANING DRAINAGE PIPE 12" - 36" 
LF 5,094 8.25 42,025.50 5,094.0000 42,025.50 0.00 5,094.00 42,025.50 0.00 100.00% 0.00 0.00 

430-4 HEAVY CLEANING DRAINAGE PIPE 42" - 66" 
LF 3,740 8.25 30,855.00 3,740.0003 30,855.00 0.00 3,740.00 30,855.00 0.00 100.00% 0.00 0.00 

430-5 DRAINAGE STRUCTURE CLEANING TO 6' DEPTH 
EA 55 70.00 3,850.00 55.00 3,850.00 0.00 55.00 3,850.00 0.00 100.00% 0.00 0.00 

430-6 DRAINAGE STRUCTURE CLEANING, GREATER THAN 6' DEPTH 
EA 30 85.00 2,550.00 30.00 2,550.00 0.00 30.00 2,550.00 0.00 100.00% 0.00 0.00 

430-7 CCTV INSPECTION 
LF 8,834 1.70 15,017.80 8,834.00 15,017.80 0.00 8,834.00 15,017.80 0.00 100.00% 0.00 0.00 

430-8 DIVING INSPECTION & REPAIR 
DAY 5 850.00 4,250.00 5.00 4,250.00 0.00 5.00 4,250.00 0.00 100.00% 0.00 0.00 

570-1 PERFORMANCE TURF (SOD) (BAHIA) 
SY 500 0.44 220.00 500.00 220.00 0.00 500.00 220.00 0.00 100.00% 0.00 0.00 

999-1 RECORD DRAWINGS 
LS 1 2,500.00 2,500.00 1.00 2,500.00 0.00 1.00 2,500.00 0.00 100.00% 0.00 0.00 

SUBTOTAL 
102,268.30 101,768.30 0.00 101,768.30 0.00 500.00 

CHANGE ORDER NO. 1 

CO1 - 2 

1-21 to 1-20 (P29) grout joint at 15.5' grout hole in pipe at 4 o'clock at 32.3' grout hole in pipe at 9 

o'clock at 40.6' 1-21 to 8 (P30) grout joint 11.2' grout defect at 15.1' grout defect at 23.4' grout 

defect at 12 o'clock at 38.9'(1) day. 
LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 3 

1-24 to MH 9 (P35) grout defect at 8 o'clock at 70.4' grout defect at 4 o'clock at 78.5' grout defect 

at 4 o'clock at 95.5' grout defect at 3 o'clock at 98.8' remove scale and grout at 99.1' grout joint at 

100.1' (1) day. 
LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 4 

1-28 to MH 10 grout defect at 7 o'clock at 14.5' grout defect at 7 o'clock at 22.2' grout defect at 7 

o'clock at 30.1' grout defect at 11 o'clock at 47.1' grout defect at 2 o'clock at 55.8 ' grout defect at 

7 o'clock at 64.7' grout joint at 68.9' grout defect at 7 o'clock at 72.8' grout defect at 7 o'clock at 

78.5' grout defect at 2 o'clock at 81' grout defect at 7 o'clock at 88.6' grout defect at 7 o'clock at 

105.1' (2) days 

LS 2 5,400.00 10,800.00 2.00 10,800.00 0.00 2.00 10,800.00 0.00 100.00% 0.00 0.00 

CO1 - 5 

1-30 to1-29 grout defect at 8 o'clock at 22.7' grout defect at 10 o'clock at 38.6' grout defect at 3 

o'clock at 45.6' 1-30 to MH 10 grout defect at 3 o'clock at 12.6' grout defect at 9 o'clock at 21' 

grout defect at 12 o'clock at 27.7' grout defect at 9 o'clock at 36.5' (1) day 
LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 6 
1-33 to 1-32 grout joint at 9' grout defect at 4 o'clock at 13.8' grout defect at 2 o'clock at 21.7' 

grout joint at 25.5' grout defect at 38' (1) day 
LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 7 

1-33 to MH 11 grout defect at 12 o'clock at 12' grout defect at 12 o'clock at 19.2' grout joint at 25' 

grout defect at 3 o'clock at 49' grout defect at 3 o'clock at 54.6' grout defect at 3 o'clock at 62.5' 

grout defect at 2 o'clock at 70.1' grout defect at 4 o'clock at 79.4' grout defect at 3 o'clock at 100' 

(2) days 

LS 2 5,400.00 10,800.00 2.00 10,800.00 0.00 2.00 10,800.00 0.00 100.00% 0.00 0.00 

CO1 - 8 MH 11 to MH 12 grout at 133.6' grout at 166' (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 9 

1-19 to MH 8 (P28) Inclusive of chain cutting grout defect at 14.3' grout defect at 22.1' grout old 

lift ring at 30' (chain cut) grout defect at 38.1' (chain cut) grout lift ring hole at 46.4' grout lift ring 

hole at 55.9' grout hole at 6 o'clock at 62.4' grout hole in joint (1W) at 66.9' grout hole at 9 o'clock 

at 70.5' grout joint out of tolerance at 74.9' grout hole at 7'o'clock at 78.4' grout joint out of 

tolerance (I&I) at 2.9' grout joint out of tolerance at 91.1' (4) days 

LS 4 5,400.00 21,600.00 4.00 21,600.00 0.00 4.00 21,600.00 0.00 100.00% 0.00 0.00 

CO1 - 10 MH 6 to MH 7 Chain cut and grout at 183' (2) days LS 2 5,400.00 10,800.00 2.00 10,800.00 0.00 2.00 10,800.00 0.00 100.00% 0.00 0.00 

CO1 - 11 
1-9 to 1-10 (P-14) grout hole at 6 o'clock at 20' grout hole at 2 o'clock at 28.5' grout hole at 9 

o'clock at 36.1' grout hole at 2 o'clock at 45.2' I-10 to MH 5 No access concrete in pipe. (1) day 
LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 12 

o'clock at 37' grout hole at 6 o'clock at 45' grout hole at 7 o'clock at 50' grout hole at 3 o'clock at 

52' install interior band at 66' grout hole at 2 o'clock at 70' grout hole at 4 o'clock at 77' grout hole 

at 7 o'clock at 85' grout hole at 2 o'clock at 92' (2) days 
LS 2 5,400.00 10,800.00 2.00 10,800.00 0.00 2.00 10,800.00 0.00 100.00% 0.00 0.00 

CO1 - 13 1-7 to 1-8 install band at 21' (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 14 P-12 grout hole at 7 o'clock at 25.3' (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 15 
1-16 to 1-17 (P-24) grout hole at 15' (roots l&I) grout hole at 3 o'clock at 23' (18d) grout hole at 11 

o'clock at 40' (1&I) (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 16 
1-17 to MH 7 (P-25) grout at 67' (heavy l&I at 1-17) 1-13 to 1-1.4 (P-21) concrete wire blocking at 

1-13 (1) day LS 1 5,400.00 5,400.00 1.00 
1 

5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 
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CO1 - 17 
1-15 to M H 7 (P-23) grout hole at 3 o'clock at 53' grout hole at 3 o'clock at 60' grout hole at 9 

o'clock at 84.5' grout hole at 9 o'clock at 93' (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 18 
1-26 to I -25 (P-36) (SD 26 to SD 25) grout hole at 3 o'clock at 16.1' grout hole at 2 o'clock at 23,6' 

grout hole at 7 o'clock at 31.4' grout joint at 35.4' grout hole at 9 o'clock at 40' (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 19 
SD -26 to MH 9 (P-37) (1-26 to MH 9) grout hole at 7 o'clock at 2' grout hole at 7 o'clock at 16' 

grout hole at 7 o'clock at 24.2' grout hole at 6 o'clock at 31.5' (1 day) LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 20 
SD-24 to. SD -23 (P-34) grout hole at 11 o'clock at 15.1' grout hole at 10 o'clock at 23.2' grout hole 

at 5 o'clock at 38.4' (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 21 
1-19 to 1-18 (P-27) grout hole at 7 o'clock at 14' grout hole at 7 o'clock at 22.1' grout hole at 1 

o'clock at 30.4' grout hole at 9 o'clock at 38.6' (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 22 1-35 to M1-1 11 (P-50) install band at joint at 40.5' (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 23 1-28 to 1-27 (P-39) grout hole at 3 o'clock at 23.5' grout hole at 1 o'clock at 31' (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 24 
1-37 to MH 12 (P-55) grout hole at 12 o'clock at 27.5' grout hole at 7 o'clock at 45.3' grout hole at 

7 o'clock at 42.5 grout hole at 4 o'clock at 70' (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 25 1-36 to 1-37 (P-54) grout hole at 3 o'clock at 14' grout hole at 9 o'clock at 36' (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 26 
1-39 to• 1-40 (P-60) grout hole at 11 o'clock at 7.3' grout joint out of tolerance at 20.5' grout joint 

at 29' (1&1) (1) day LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 27 

1-38 to MH 13 grout hole at 8 o'clock at 12.4' grout hole at 9 o'clock at 19.5' grout hole at 8 

o'clock at 28.2' grout hole at 10 o'clock at 36.5' grout hole at 8 o'clock at 44.8' grout hole at 4 

o'clock at 53' grout hole at 1.2 o'clock at 61.2' (1) day 
LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 28 

1-38 to catch basin (P-59C) grout hole at 2 o'clock at 10.9' grout hole at 2 o'clock at 17.9' grout 

hole at 4 o'clock at 52.3' grout hole at 10 o'clock at 68.4' grout hole at 2 o'clock at 76.6' grout hole 

at 12 o'clock at 84.2' grout hole at 12 o'clock at 92' grout hole at 11 'clock at 102' (1) day 

LS 1 5,400.00 5,400.00 1.00 5,400.00 0.00 1.00 5,400.00 0.00 100.00% 0.00 0.00 

CO1 - 29 MH 1 to 1-2 (P-2) install interior band TBD & grout. (1-1/2) days LS 1 7,500.00 7,500.00 1.00 7,500.00 0.00 1.00 7,500.00 0.00 100.00% 0.00 0.00 

CO1 - 30 Raise manhole #13 to grade. (1/2) day LS 1 1,850.00 1,850.00 1.00 1,850.00 0.00 1.00 1,850.00 0.00 100.00% 0.00 0.00 

CO1 - 31 Raise manhole #14 to grade. (1/2) day LS 1 1,850.00 1,850.00 1.00 1,850.00 0.00 1.00 1,850.00 0.00 100.00% 0.00 0.00 

CO1 - 32 Raise manhole #15 to asphalt grade. (1/2) day LS 1 2,450.00 2,450.00 0.76 1,850.00 0.00 0.76 1,850.00 0.00 75.51% 0.24 600.00 

CO1 - 33 Raise manhole #16 to grade. (1/2) day LS 1 1,850.00 1,850.00 1.00 1,850.00 0.00 1.00 1,850.00 0.00 100.00% 0.00 0.00 

CO1 - 34 Raise manhole #17 to grade. (1/2) day LS 1 1,850.00 1,850.00 1.00 1,850.00 0.00 1.00 1,850.00 0.00 100.00% 0.00 0.00 

CO1 - 35 Raise manhole #23 to grade. (1/2) day LS 1 1,850.00 1,850.00 1.00 1,850.00 0.00 1.00 1,850.00 0.00 100.00% 0.00 0.00 

CO1 - 36 Raise manhole #24 to grade. (1/2) day LS 1 1,850.00 1,850.00 1.00 1,850.00 0.00 1.00 1,850.00 0.00 100.00% 0.00 0.00 

CO1 - 37 BOND INCREASE FOR CHANGE ORDER NO. 1 LS 1 6,458.00 6,458.00 1.00 6,458.00 0.00 1.00 6,458.00 0.00 100.00% 0.00 0.00 

211,108.00 210,508.00 0.00 210,508.00 0.00 0.00 600.00 
SUBTOTAL 

  
  

 

 

  
                  

                      

  
               

                            

  
                

                       

  
               

                  

  
            

                      

                        

                           

  
               

                      

                           

  
              

                 

  

              

                

      
              

  

             

               

                 

              

                       

                    

                    

                     

                    

                    

                    

                    

                   

    

 

   

   

                

  

  

   

    

        

  

 

 

 

           

1 

REVISION - LINE ITEMS 430-1 THROUGH 430-4 LS 

344-FA FORCE ACCOUNT LS 

1 

FORCE ACCOUNT BALANCE 

REIMBURSEMENT FOR ADDITIONAL CLEANING NECESSARY FOR 
1WCD-1 LS

36" AND 66" PIPES 

WCD-2 1RAISE MANHOLE # 19 TO GRADE LS 

WCD TOTAL 

CR512 & N. BROADWAY ST 

DRAINAGE RESTORATION 

100,000.00 

12,966.40 

88,340.00 

1,850.00 

TOTAL 

100,000.00 

12,966.40 

22,776.40 

88,340.00 

1,850.00 

90,190.00 

426,342.70 

0.00 

0.00 

1.00 

1.00 

TOTAL 

0.00 0.00 

0.00 0.00 

88,340.00 0.00 

1,850.00 0.00 

90,190.00 0.00 

402,466.30 TOTAL 0.00 

0.00 

0.00 

1.0000 

1.0000 

TOTAL 

0.00 

0.00 

88,340.00 

1,850.00 

90,190.00 

402,466.30 

0.00 

0.00 

0.00 

100.00% 

100.00% 

1.00 

0.00 

0.0000 

0.0000 

TOTAL 

100,000.00 

22,776.40 

0.00 

0.00 

0.00 

23,876.40 

AMOUNT COMPLETED TO DATE $402,466.30 

MATERIALS STORED TO DATE $0.00 

SUB-TOTAL MATERIALS STORED AND COMPLETE TO DATE $402,466.30 

RETAINAGE OF WORK COMPLETED AT 5% 

TOTAL COMPLETED AND STORED LESS RETAINAGE $402,466.30 

LESS PREVIOUS PAYMENT $382,342.99 

AMOUNT DUE CONTRACTOR $20,123.31 
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