
Section III. Budget/Costs 

In this section, provide details of all the estimated costs of the project. As this information is used for the Benefit-Cost Analysis, 
reasonable cost estimates are essential. Do not include contingency costs in the budget. Avoid the use of lump sum costs. 

Note: To be eligible for HMA funding, pre-award costs must be identified as separate line items in the cost estimate of the application. 
This must be done in addition to filling out the HMGP Pre-Award Cost Request Form. Please mark each pre-award cost with an asterisk 

C'l. 
A. Materials 

Item Dimension Quantity Cost per Unit Cost 
Structure Elevation-See attached Brownie Companies Estimate 23 ,850.00 

!Foundation Option-See attached Brownie Companies Estimate 18,685.00 

!Brownie Companies estimate addendum items (see attachment) 12,950.00 

B. Labor (Include equipment costs. Please indicate all "soft" or in-kind matches. All in-kind match 
must be identified in the Section III. Budget/Costs of this application.) 

D escription Hi ours R ate C ost 
General Contractor (See Brownie Companies estimate addendum items) 25% of total 13,871 

C. Fees Paid (Include any other costs associated with the project.) 

Description of Task Hours Rate Cost 

Total Estimated Project Cost$ 69,356 

Attach any continuations or additional items to this page Form No. HMGP 001, Eff. 06/2012 
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D. Funding Sources (Round figures to the nearest dollar.) 

The maximum FEMA share for HMGP projects is 75%. The other 25% can be made up of State and Local funds as well as 
in-kind services. The FMA program requires that the maximum in-kind match be no more than 12.5% of the total project 
costs. HMGP/FMA funds may be packaged with other Federal funds, but other Federal funds (except for Federal funds that 
lose their Federal identity at the State level such as CDBG and certain tribal funds) may not be used for the non-Federal share 
of the costs. 

Esti.mated FEMA Share 

Non-Federal Share 

Estimated Local Share 

$ 52,017 

$ 17,339 

$ 

$ 

75 % of Total (maximum of75%) 

25 % of Total (Cash) 

% of Total (In-kind*) 

% of Total (Project Global Match**) 

Global Match Project Title: 

Other Agency Share $ % of Total 

(Identify Other Non-Federal Agency and availability date: ) 

Total Funding sources from above $69,356 100 Total% (should equal 100%) 

*Identify proposed eligible activities directly related to project to be considered for In-kind seni ces. (Note on Section B) 
**Separate project application must be submitted for each project (Global) Match project. 

E. Project Milestones/Schedule of Work 
List the major milestones in this project by providing an estimated time-line for the critical activities not to exceed a period of 
3 years for performance, e.g. Designing, Engineering, Permitting, etc. These milestones should correspond with the scope of 
work and budget. 

Milestone Number of Davs to Comvlete 
[Example: Demolition of 6 structures and removal of debris 14 days] 

County Advertisement, Selection and Award of Contract Bids 90 days 

Engineering/Design of Structure Foundation 60 days 

IObtain Building Permits 90 days 

!Project Mobilization 30 days 

IUtility Disconnects/Demolition of Existing Structure Foundation 130 days 

!Excavation of fill/ Installation of Lifting System/Elevation of Structure ~O days 

IFonn/lnspect/Pour Concrete Pad Footings 130 days 

IFonn/lnspect/Pour Tapered Concrete Piers BO days 

!Lower Structure onto Foundation and Secure with Hurricane Tie-down Straps BO days 

IR.emove structure lifting system so days 

!Utility Re-connects ~o days 

:Clean, rough grade site, and demobilize 130 days 

Surveys and Final Elevation Certificate &O days 

IFinaI Inspections/Closeout 90 days 

!Weather Delays 60 days 

Attach any continuations or additional items to this page Form No. HMGP 001, Eff. 06/2012 



Submittal Date: April 22, 2017 

Est. 1922 
385 NE Baker Road, Stuart, Florida 34994 

Telephone: (772) 460-5660 Fax: (772) 460-5650 
Website: www.BrownieCompanies.com 

Email: jamison@browniecompanies.com 
CGC 1519113 

PROPOSAL 

Proposal Submitted To: Indian River County Community Development 
Address: 1801 27th St., Vero Beach, FL 32960 
Telephone Number: 772-226-1240 
Contact: Steven Hitt 
[obsite Location: 7770 [ungle Trail. Vero Beach, FL 32963 
We hereby submit specifications and estimates for: 
The elevation of an existing 1,400 sq. ft. wood frame residential structure. 
Our work will include the following: 

• Mobilization of machinery, equipment, and personnel to jobsite location. 
• Excavate fill material from around and underneath existing structure. 
• Provide and install temporary shoring equipment. 
• Installation of temporary steel lifting sub-frame and hydraulic jacks. 
• Provide Unified Hydraulic Jacking System. 

Elevate structure approximately 2' above new proposed F.F.E. of 7.5' NAVO to allow for the installation of a new 
foundation. 

• Lower structure onto new foundation. 
• Remove temporary steel lifting sub-frame and hydraulic lifting equipment. 
• Clean, rough grade site, and demobilize completely from job-site location. 

Foundation Option: 
Provide signed and sealed engineered foundation plans. 

• Provide labor and material to form thirty-six (36) new concrete pad footings 24"x 24"x 12". 
• Place concrete in new pad footings. 
• Form twenty-four (24) new perimeter tapered concrete piers approximately four feet ( 4') in height. 
• Erect twelve (12) new CMU interior piers approximately four feet (4') in height. 
• Place concrete in all new foundation piers. 
• Install new hurricane tie-down straps from new piers to sill beam. 
• Nail new hurricane straps to existing sill beams. 
Add $18,685.00 to Tot.al Dollar Amount Below for Foundation Option 

Exclusions: Permit fees, termite treabnent, density tests, de-watering. demolition, construction, sill beam repairs, site prep, pilings, 
dumpsters, utility disconnects/ reconnects, and surveys. 

Twenty-Three Thousand Eight Hundred Fifty Dollars and 00 /100 
TOTAL DOLLAR AMOUNT OF THE ABOVE SPECIFIED WORK $23,850.00 
We propose to hereby furnish material and labor-complete in accordance with the above specifications. All material is guaranteed to be as specified. 
All work to be completed in a workman like manner according to standard practices. Any alterations or deviations from the above specifications 
involving extra costs will be executed only upon written orders, and will become and extra charge over and above the estimate. All agreements 
contingent upon strikes, accidents, acts of God, or other delays beyond our control. Owner to carry fire, wind damage and other necessary insurance. 

ACCEPTANCE OF PROPOSAL 
The above prices, specifications and conditions are satisfactory and are hereby accepted. This Proposal may be withdrawn by us if not accepted 
within (30} thirty days of the above submittal date. Upon acceptance of this proposal, you are authorizing us to do the work as specified above. We 
will return an authorized, signed copy of this proposal to you upon your returned acceptance of this proposal to Brownie Companies, LLC. Payment is 
expected after Service is Completed, unless prior arrangements have been made (subject to Management approval}. 

Signature/ Authorized Acceptance Date 

Signature/Brownie Co. Acceptance Date 



Steven Hitt 

From: 
Sent: 

Jamison Brownie <jamison@browniecompanies.com> 
Thursday, May 18, 2017 8:49 AM 

To: Steven Hitt 
Subject: Re: Emailing - Indian River County:7770 Jungle Trail.pdf 

Steven, 
I apologize for not getting this to you sooner. The figures I am associating with what I have in my proposal as 
exclusions are only budget numbers they are not hard numbers. I would also add around 25% to these numbers 
to allow for a general contractor to manage and coordinate the project. I hope this helps, please let me know if I 
can be of further assistance. 

Add 12 tapered concrete columns- $2,800.00 
Termite treatment-$750.00 
Density Tests-$350.00 
De-Watering- Time and material and only if it is needed. 
Demolition (removal and haul away existing concrete foundation only)-$2,600.00 
Sill Beam Repairs-Unknown at this time. Can not determine until structure is elevated and might not be needed 
at all. 
Pilings- Unknown at this time. Need a soil investigative report/ soils report to determine if the existing 
subsurface ground conditions are suitable to support the existing structure. 
Site Prep-Unknown without further information of final site plan. 
Dumpsters- $450.00 per dumpster. 
Utility Disconnects and Re-connects-$3,500.00 
Surveys and Final Elevation Certificate-$2,500.00 

Thank You, 
Jamison Brownie 
Cell-772-260-3799 
Office-772-460-5660 
Fax-772-460-5650 
jamison@browniecompanies.com 
www.browniecompanies.com 

On May 2, 2017, at 12:05 PM, Steven Hitt <shitt@ircgov.com> wrote: 

Good Afternoon Jamison, 

Sorry it has taken so long for me to get back with you to thank you for the estimate. r have passed this 
along to other departments and actually wanted to know if it would be possible to update the estimate 
to include the foundation option with all 36 piers being tapered piers instead having any CMU piers. 
Also, our public works department wanted to see the estimate include the costs for those things that 
were listed as exclusions. Please let me know if you have any questions. 
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Regards, 

Steven Hitt 
Senior Environmental Planner 
1801 27th Street, Bldg. A 
Vero Beach, FL 32960-3365 
Phone: 772-226-1240 

From: Jamison Brownie [mailto:jamison@browniecompanies.com] 
Sent: Sunday, April 23, 2017 9:19 AM 
To: Steven Hitt <shitt@ircgov.com> 
Subject: Emailing Indian River County:7770 Jungle Trail.pdf 

Steven, 
Attached is the proposal for elevating the residence on Jungle Trail. Once you have reviewed 
please contact me with any questions or concerns you may have. Thank you for the opportunity 
to present you with this proposal and we look forward to working with you and your team. 
Regards, 
Jamison Brownie 
Cell-772-260-3799 
Office-772-460-5660 
Fax-772-460-5650 
jamison@browniecompanies.com 
www.browniecompanies.com 
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