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January 3, 2017 

Mr. Himanshu H. Mehta, P.E. 
Managing Director 
Indian River County 
Solid Waste Disposal District 
1325 74th Avenue SW 
Vero Beach, Florida 32960 

Subject: Permit Compliance Assistance for the Calendar Year 2018 
Indian River County Solid Waste Disposal District 
CDM Smith CCNA-2014 WO NO. 13 

Dear Mr. Mehta: 

Transmitted herewith is one copy of CCNA-2014 WO No. 13 to provide selected annual operating 

permit compliance assistance services, which are required by the Florida Department of 

Environmental Protection (FDEP) during calendar year 2018. The services provided in this work 

order include semi-annual sampling and reporting, Title V permit compliance and reporting, 

evaluation monitoring for the C&D debris disposal facility, and general technical and miscellaneous 

permit compliance reporting. The Scope of Services, Project Budget, and Project Schedule are 

provided herewith as Exhibits A, B, and C, respectively. 

If you have any questions or require additional information, please call me at your convenience. 

Sincerely, Approved by: 

Kevin N. Vann, P.E., BCEE Eric J. Grotke, P.E., BCEE 
Principal Environmental Engineer Vice President 
CDM Smith Inc. CDM Smith Inc. 

KNV/EJG/jj 
Attachments 
File: 0000-EJGMK-MG.IRC 

cc: Vincent Burke, IRC 



WORK ORDER NUMBER CCNA2014WO13 

Permit Compliance Assistance for the Calendar Year 2018 

This Work Order Number 13 is entered into as of this _ day of ___ , 2018, pursuant to that 
certain Extension and Amendment of Continuing Contract Agreement for Professional Services entered into as 
of this 4th day of November, 2014 (collectively referred to as the "Agreement") and that certain Extension of 
Continuing Contract Agreement for Professional Services entered into as of this 24th day of October, 2017 

(collectively referred to as the "Agreement"), by and between INDIAN RIVER COUNTY, a political 

subdivision of the State of Florida ("COUNTY") and CDM Smith Inc., (CDM Smith) ("Consultant"). 

The COUNTY has selected the Consultant to perform the professional services set forth on 

Exhibit A (Scope of Work), attached to this Work Order and made part hereof by this reference. The 

professional services will be performed by the Consultant for the fee schedule set forth in Exhibit B 

(Fee Schedule), attached to this Work Order and made a part hereof by this reference. The Consultant 

will perform the professional services within the timeframe more particularly set forth in Exhibit C 

(Time Schedule), attached to this Work Order and made a part hereof by this reference all in 

accordance with the terms and provisions set forth in the Agreement. Pursuant to paragraph 1.4 of 

the Agreement, nothing contained in any Work Order shall conflict with the terms of the Agreement 

and the terms of the Agreement shall be deemed to be incorporated in each individual Work Order as 

if fully set forth herein. 

IN WITNESS WHEREOF, the parties hereto have executed this Work Order as of the date first 

written above. 

CONSULTANT: 

COM Smith Inc. 

  �
 

By: 

BOARD OF COUNTY COMMISSIONERS 

OF INDIAN RIVER COUNTY 

----------------

, Chairman 

BCC Approved Date: 
------------

Attest: Jeffrey R. Smith, Clerk of Court and Comptroller 

By: 
----------------

Deputy Clerk 

Approved: 
----------------

Jason E. Brown, County Administrator 

Approved as to form and legal sufficiency: 
----------------

Dy I an T. Reingold, County Attorney 
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EXHIBIT A 

AUTHORIZATION FOR PROFESSIONAL SERVICES 

INDIAN RIVER COUNTY SOLID WASTE DISPOSAL DISTRICT 

ENGINEERING SERVICES FOR 

2018 PERMIT COMPLIANCE MONITORING AND REPORTING 

CCNA-2014 WO NO. 13 

This Authorization, when executed, shall be incorporated in, and become part of the Continuing 

Contract Agreement for Professional Services between the Indian River County Solid Waste 

Disposal District (COUNTY), and CDM Smith Inc. (CONSULTANT), dated December 6, 2011, and the 

Extensions and Amendments of Continuing Contract Agreement for Professional Services, dated 

November 4, 2014 and October 24, 2017, hereafter referred to as the Contract. 

BACKGROUND 

Solid Waste Operation Permit Water Quality Compliance 

Semi-annual reports of groundwater quality at the COUNTY Landfill must be submitted to the 

Florida Department of Environmental Protection (FDEP) in accordance with Chapter 62-701.510, 

Florida Administrative Code (F.A.C.) and the Water Quality Monitoring Plan (WQMP) included as 

Appendix 3 of Permit Nos. 0128769-022-SC and 0128769-023-SO for the Class I landfill and the 

WQMP included as Appendix 3 of Permit No. 0128769-025-SO-24 dated July 13, 2017 for the C&D 

debris disposal facility. 

Two semi-annual monitoring reports that document the sampling events will be required in 
calendar year 2018. 

Semi-annual sampling of the Class I and C&D debris disposal facility groundwater monitor wells 

shall be performed in January and July of 2018. The samples collected from the Class I monitoring 

wells during these events will be analyzed for the routine monitoring parameters listed in 

Paragraph 7 of the WQMP and Chapter 62-701.510(7)(a), F.A.C. The samples collected from the 

C&D debris disposal facility monitoring wells, except for MW-21, will be analyzed for the routine 

monitoring parameters listed in Paragraph 8 of the WQMP and Chapter 62-701.730(8)(c), F.A.C. In 

total, 39 wells (29 Class I and 10 C&D) will be sampled in January and 26 wells (16 Class I and 10 

C&D) will be sampled in July. Samples from one surface water site shall be collected in January and 

July, if water is discharging from the stormwater pond. The samples, if collected, will be analyzed 

for the parameters listed in Paragraph 13 of the WQMP and Chapter 62-701.510(7)(b), F.A.C. 

All laboratory analyses will be performed by the COUNTY contract laboratory (ENCO). 

Evaluation Monitoring for the C&D Debris Disposal Facility 

Results of routine semi-annual monitoring of groundwater quality at the C&D debris disposal 

facility in January 2017 indicated that confirmed concentrations of benzene and sodium exceeded 

the Primary Drinking Water Standard Maximum Contaminant Levels (MCLs) in samples collected 

from monitor well MW-21S. MW-21S is one of the 10 detection monitor wells that comprise the 

monitoring network for the C&D debris disposal facility. In accordance with Florida Department of 

A-1 jj2146_WO No.13.docx 
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Environmental Protection (FDEP) rules and the permit for the facility, the COUNTY reported the 

exceedances of the MCLs to the FDEP in March 2017. In a letter dated June 22, 2017, FDEP 

requested that the COUNTY initiate evaluation monitoring in accordance with the requirements of 

Chapter 62-701.510(6), Florida Administrative Code (F.A.C.). In July2017, the COUNTY installed one 

monitor well (MW-49S) and performed two quarterly sampling events (July 2017 and October 

2017). 

Monitoring wells MW-21 and MW-49S will be sampled quarterly in January 2018, April 2018, July 
2018, and October 2018. The samples collected in January, April and July will be analyzed for the 
parameters listed in Chapter 62-701.510(7)(a), F.A.C. The samples collected in October 2018 will be 
analyzed for the parameters listed in Chapter 62-701.510(7)(c), F.A.C. 

Title V Operation Permit Air Quality Compliance 

The COUNTY Landfill also operates under a Title V permit (Permit No. 0610015-005-AV) effective 

on June 1, 2017, which contains monitoring and reporting requirements related to the landfill gas 

collection and control system. The COUNTY is required to prepare and submit the following to 

FDEP and the U.S. Environmental Protection Agency (USEPA), Region 4: 

• Annual Statement of Compliance (within 60 days after the end of the calendar year);
• Electronic Annual Operating Report and Title V Emission Fee (on or before April 1 of the

following year);
• Semi-Annual Monitoring Report (target submittal dates on March 1 and August 29), and
• Results of an annual landfill gas sulfur content test (included in the Electronic Annual Operating

Report).

Effective December 31, 2013, the Major Air Pollution Source Annual Emissions Fee is calculated by 

FDEP’s Electronic Annual Operating Report (EAOR) application that is used to produce the Annual 

Operating Report listed above. The emissions fee for 2017 is due by April 1, 2018. 

SCOPE OF SERVICES 

CONSULTANT will undertake the necessary annual permit compliance monitoring and reporting, 

which will include the following tasks: 

Task 1.0: Project Quality Management 

Task 2.0: Semi-Annual Water Quality Sampling and Reporting 

Task 3.0: Title V Permit Compliance and Reporting 

Task 4.0: Evaluation Monitoring for the C&D Debris Disposal Facility 

Task 5.0: General Technical and Miscellaneous Permit Compliance Reporting 

The below Scope of Services is based on regulations and monitoring and reporting requirements as 

of the authorization date of this Work Order. An amendment to this Scope of Services may be 

needed if there are any regulatory changes that result in additional work. 

TASK 1.0 – PROJECT QUALITY MANAGEMENT 

Activities performed under this task consist of those generally administrative functions required to 

assure that the project remains on schedule, within budget, and that the quality of the work 

products defined within this scope is consistent with CONSULTANT’s standards and the COUNTY’s 

expectations. 

A-2 jj2146_WO No.13.docx 
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CONSULTANT maintains a Quality Management System (QMS) on all projects. The CONSULTANT 

will comply with its QMS, which includes independent review of deliverables, monthly project 

status reviews, and project close-out activities. CONSULTANT will meet with COUNTY staff for 

project planning and coordination, as needed. CONSULTANT’s project manager will attend status 

reporting meetings as needed throughout the life of the project. Preparation of invoices and project 

administration will also be performed under this task. 

TASK 2.0 –SEMI-ANNUAL WATER QUALITY SAMPLING AND REPORTING 

CONSULTANT will assist COUNTY with all sampling preparation activities, including scheduling, 

staffing, subcontracting, and field equipment preparation. CONSULTANT will perform the field 

testing, sample collection, and water-level measurements. CONSULTANT will contract with Ideal 

Tech Services Inc. (ITS) to perform the groundwater and surface water sampling. Prior to collecting 

groundwater samples in January and July 2018, CONSULTANT/ITS will collect water level data 

from 58 groundwater monitor wells and 1 staff gauge (SG-12). CONSULTANT/ITS will perform 

semi-annual sampling of the Class I and C&D debris disposal facility groundwater monitor wells in 

January (39 wells) and July (26 wells) of 2018. 

CONSULTANT/ITS will also perform semi-annual (January and July) sampling of the surface water 

site, if discharging. 

It is estimated that data collection and sampling will take four days to complete in January and 

three days to complete in July. In the event that FDEP requires resampling of groundwater 

monitoring wells, the labor and materials will be invoiced under Task 5 of this Scope of Services. If 

the resampling is the result from errors made by the sampling staff, the COUNTY will not be 

invoiced. CONSULTANT/ITS will deliver the samples to the COUNTY contract laboratory (ENCO) 

Orlando office for analysis. 

Unless otherwise determined by the COUNTY, ENCO will perform the laboratory analysis under the 

COUNTY’s contract. CONSULTANT will assist the COUNTY in coordinating the analytical testing 

activities with ENCO, notify FDEP prior to sampling as required by the MPIS, review and evaluate 

the analytical test results, and prepare the semi-annual reports. 

CONSULTANT will prepare a semi-annual report for each of the two monitoring events that will be 

submitted to FDEP within 60 days of receipt of valid laboratory results from the laboratory that is 

contracted by the COUNTY to analyze samples. Services included in preparing the semi-annual 

reports entail: 

• Review of laboratory results with respect to FDEP groundwater quality criteria and historical

laboratory results. If review of the data indicates potential errors in the results or concentrations

of analyses that could potentially result in enforcement action, CONSULTANT will notify the

COUNTY prior to preparing the report and request confirmatory samples, if needed.

• Preparation of semi-annual monitoring reports for the January and July monitoring events. The

reports will include brief discussions of the results, water level contour maps, and copies of the

analytical reports. A draft report will be submitted for review, if requested.

• CONSULTANT will provide the final report in portable document file (PDF) format and analytical

data in ADaPT format for submittal to FDEP in accordance with Paragraph V.7 of the WQMP.
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TASK 3.0 – TITLE V PERMIT COMPLIANCE AND REPORTING 

Title V Permit No. 0610015-005-AV, which is the current permit as of the date of this work order, 

contains monitoring and reporting requirements related to the landfill gas collection and control 

system. CONSULTANT will assist COUNTY, as described below, in fulfilling all air permit 

requirements and conditions within the required regulatory timeframes. 

Statement of Compliance 

CONSULTANT will prepare and submit the annual Statement of Compliance for the COUNTY 

Landfill. This document must be submitted to FDEP within 60 days after the end of the calendar 

year, as required by Rule 62-213.440(3)(a)(2), F.A.C. 

Electronic Annual Operating Report (EAOR) 

CONSULTANT will prepare and submit the EAOR for the COUNTY Landfill. This report must be 

submitted to FDEP on or before April 1 of each calendar year, as required by Rule 62-210.370(3), 

F.A.C. 

CONSULTANT will estimate the annual emission rates of non-methane organic compounds and 

volatile organic compounds from the landfill gas to determine the COUNTY’s status with regard to 

operation and reporting requirements of the active landfill gas collection and control system under 

the New Source Performance Standards requirements. Results of the annual landfill gas sulfur 

content test will be used in calculations that are included with the EAOR. 

Semi-Annual Monitoring Report 

CONSULTANT will prepare and submit two semi-annual monitoring reports to demonstrate 

compliance with the federal requirements. The report includes the following information: 

a. Submittal of reports of any required monitoring at least every 6 months. All instances of

deviations from permit requirements must be clearly identified in such reports;

b. Reporting, in accordance with requirements of subsection 62-210.700(6) and Rule 62-4.130,

F.A.C., of deviations from permit requirements, including those attributable to upset conditions as

defined in the permit. Reports shall include the probable cause of such deviations, and any

corrective actions or preventive measures taken.

c. All reports shall be accompanied by a certification by a responsible official, pursuant to

subsection 62-213.420(4), F.A.C.

The reports will only cover deviations from Title V permit conditions. Landfill and landfill gas 

operational data is not required to be reviewed and submitted to FDEP per the Title V permit. 

Annual Title V Emissions Fee 

The EAOR application used for reporting to FDEP will automatically calculate the annual emission 

fee for the facility. CONSULTANT will notify COUNTY of the fee amount. Once the check is in-hand, 

CONSULTANT will submit the fee on COUNTY’s behalf prior to the April 1 deadline. 

Annual Landfill Gas Sulfur Content Test 

CONSULTANT will take three samples of landfill gas annually to determine the sulfur content in 

accordance with Method ASTM D5504-12 or D7493. CONSULTANT will coordinate as needed with 

certified air testing laboratory. Calculated sulfur emissions using the laboratory results will be 

included in the EAOR. The landfill gas sulfur content test can be completed anytime during the 
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calendar year, but will be completed no later than February 28, 2018 so that results can be included 

with the EAOR. 

TASK 4.0 – EVALUATION MONITORING FOR THE C&D DEBRIS DISPOSAL FACILITY 

CONSULTANT, using Ideal Tech Services, Inc. (ITS) as a subcontractor, will perform the quarterly 

sampling events for Calendar Year 2018 (January 2018, April 2018, July 2018 and October 2018) 

for MW-49S an MW-21S. The samples collected in January, April and July will be analyzed for the 

parameters listed in Chapter 62-701.510(7)(a), F.A.C. The samples collected in October 2018 will be 

analyzed for the parameters listed in Chapter 62-701.510(7)(c), F.A.C. The January 2018 and July 

2018 events will be performed concurrently with the routine groundwater monitoring scheduled 

for late January and July 2018. CONSULTANT /ITS will coordinate with and deliver samples to 

COUNTY’S contract analytical laboratory. ENCO will perform the laboratory analysis under 

COUNTY’S contract. 

CONSULTANT will prepare an Evaluation Monitoring Report for each of the four quarterly 

monitoring events. Draft reports will be submitted to the COUNTY for review and comment. The 

reports will be finalized and submitted to FDEP after resolution of COUNTY comments. The reports 

will be letter reports. 

In the event that FDEP requires changes to the monitoring and reporting requirements, the 

additional services will be performed under Task 5 below. 

TASK 5.0 – GENERAL TECHNICAL AND MISCELLANEOUS PERMIT COMPLIANCE REPORTING 

CONSULTANT will provide general technical and permit compliance assistance to COUNTY staff on 

an as needed basis. COUNTY staff is performing a number of the tasks required annually by the 

current FDEP landfill permits. CONSULTANT will provide support as needed for the COUNTY staff 

as they perform these tasks. 

General technical and permit compliance assistance tasks may include: 

• Reporting required by the Multi-Sector Generic Permit for stormwater discharge;
• Quarterly monitoring and reporting of the landfill gas monitoring wells located at the COUNTY;

Landfill site boundary, as well as enclosed structures located on site;
• Preparing agenda items for and attending Board of County Commissioners meetings;
• Developing annual COUNTY budgets;
• Miscellaneous permit renewals or technical support;
• Preparation of contamination evaluation plan if required by FDEP;
• Abandon up to four groundwater monitor wells;
• Install up to two additional evaluation monitoring wells for the C&D debris disposal facility, and
• Sampling and reporting for additional monitor wells, surface water, leachate, etc.

ASSUMPTIONS 

• This Scope of Services and cost proposal is based on solid waste operations Permit Nos.
0128769-022-SC and 0128769-023-SO for the Class I landfill and the WQMP included as
Appendix 3 of Permit No. 0128769-025-SO-24 dated July 13, 2017 for the C&D debris disposal
facility.

• Laboratory analysis is not included in this Work Order.
• This Work Order is based on the Title V Permit No. 0610015-005-AV (effective June 1, 2017),

which is the current permit as of the date of this Work Order and expires on June 1, 2022. Title

A-5 jj2146_WO No.13.docx 
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V compliance requirements will not change from those listed in Title V Permit No. 0610015-
005-AV.

• Tasks 1 and 2 do not include meetings with the Florida Department of Environmental
Protection.

• The semi-annual water quality data for the Class I landfill and C&D debris disposal facility will
be submitted as a combined single report.

• Valid laboratory analytical results are received in January, April, July, and October.
• Sampling of C&D debris disposal facility wells will be completed under existing WQMP

requirements.
• This Work Order does not include Site Assessment activities, if required by FDEP.
• The flare visible emissions test has not been included since the testing is only necessary if

required by the FDEP. Note that a visible emissions test will need to be completed in 5 years for
the next permit renewal.

• As reported in Title V Permit No. 0610015-005-AV, the NMOC emissions are predicted to be less
than the current threshold (50 Mg/year). Therefore, the NMOC Emission Rate Report can be
completed in 5 years for the next permit renewal. If annual NMOC emissions start exceeding the
threshold, the NMOC Emission Rate Report will be required annually.

• As stated in the Title V Permit No. 0610015-005-AV, the landfill is not subject to the gas
collection and control requirements of 40 CFR 60, Subpart WWW. Therefore, gas system
operational compliance monitoring is not required to be reported in the semi-annual
monitoring report. The semi-annual monitoring reports will only cover deviations from Title V
permit conditions. Landfill and landfill gas operational data is not required to be reviewed and
submitted to FDEP per the Title V permit.

• The scope of services in this Work Order is based on regulations and monitoring and reporting
requirements as of the authorization date of this Work Order. An amendment to this Work
Order may be needed if there are any regulatory changes that result in additional work.

• If FDEP requires contamination beyond the zone of discharge, a separate work order will be
required.

DATA OR ASSISTANCE TO BE PROVIDED BY COUNTY 

• Existing data available on construction of the existing groundwater monitor wells.
• Available site surveys.
• Available record information.
• Laboratory analytical reports and direct access to laboratory personnel.
• COUNTY contract laboratory will provide copies of analytical reports in electronic format

(ADaPT) and in PDF format.
• Access and clearance of vegetation to sampling/monitoring sites.
• Maintenance of wells and staff gauge.
• Annual operations data needed for emissions estimating including, but not limited to, tonnages

of waste accepted, quantity of landfill gas collected, and hours of emergency engine operation.
• Annual Title V emissions fee.

PAYMENT AND COMPENSATION 

Compensation for the Work Order described herein shall be made on the basis of a lump sum fee. 

The annual lump sum fee for Tasks 1.0 through 5.0, inclusive, is $150,990 as shown in Exhibits B. 

CONSULTANT will invoice the COUNTY on a monthly basis based on percent complete of each task. 

For invoice purposes only, the value of each task is as shown in the Table 1. 
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Table 1 

TASK VALUE FOR INVOICE PURPOSE 

TASK DESCRIPTION VALUE 

1.0 Project Quality Management $23,540 

2.0 Semi-Annual Water Quality Sampling and Reporting $44,740 

3.0 Title V Permit Compliance and Reporting $24,760 

4.0 Evaluation Monitoring for the C&D Debris Disposal Facility $26,840 

5.0 General Technical and Miscellaneous Permit Compliance Reporting $31,110 

TOTAL WORK ORDER NO. 13 - LUMP SUM $150,990 
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EXHIBIT B 

PROJECT BUDGET 

INDIAN RIVER COUNTY SOLID WASTE DISPOSAL DISTRICT 

ENGINEERING SERVICES FOR 

2018 PERMIT COMPLIANCE MONITORING AND REPORTING 

CCNA-2014 WO NO. 13 

PROJECT: IRC SWDD Annual Permit Compliance 
Monitoring Reporting Services 

DESCRIPTION: Task 1.0 – Project Quality Management 
CONTRACT 
REFERENCE: Agreement between the Indian River County Board of County 

Commissioners and CDM Smith Inc. 

Labor Category Hours Rate Total 
Sr. Officer 8 $220 $1,760 
Associate 50 $200 $10,000 
Principal 12 $195 $2,340 
Senior Professional 24 $165 $3,960 
Professional II 24 $130 $3,120 
Project Administration 16 $85 $1,360 
Total Hours 134 

Total Salary Cost $22,540 

Other Direct Costs $1,000 

TOTAL LUMP SUM FEE $23,540 

For the basic services under this Agreement, COUNTY agrees to pay the Consultant a lump sum fee 
$23,540. CONSULTANT will submit monthly invoices based on the percent complete for the work 
performed. 
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EXHIBIT B 

PROJECT BUDGET 

INDIAN RIVER COUNTY SOLID WASTE DISPOSAL DISTRICT 

ENGINEERING SERVICES FOR 

2018 PERMIT COMPLIANCE MONITORING AND REPORTING 

CCNA-2014 WO NO. 13 

PROJECT: IRC SWDD Annual Permit Compliance 
Monitoring Reporting Services 

DESCRIPTION: Task 2.0 – Semi-Annual Water Quality Sampling and Reporting 

CONTRACT 
REFERENCE: Agreement between the Indian River County Board of County 

Commissioners and CDM Smith Inc. 

Labor Category Hours Rate Total 
Sr. Officer 8 $220 $1,760 
Associate 20 $200 $4,000 
Principal 10 $195 $1,950 
Senior Professional 48 $165 $7,920 
Professional II 30 $130 $3,900 
Professional I 20 $110 $2,200 
Senior Support 6 $120 $720 
Staff Support 12 $85 $1,020 
Project Administration 16 $85 $1,360 
Total Hours 170 

Total Salary Cost $24,830 

Other Direct Costs $1,900 

Outside Professional Services 
Ideal Tech Services, Inc. $10,010 
Beeson Consulting, Inc. $8,000 

TOTAL LUMP SUM FEE $44,740 

For the basic services under this Agreement, COUNTY agrees to pay the Consultant a lump sum fee 
of $44,740. CONSULTANT will submit monthly invoices based on the percent complete for the work 
performed. 
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EXHIBIT B 

PROJECT BUDGET 

INDIAN RIVER COUNTY SOLID WASTE DISPOSAL DISTRICT 

ENGINEERING SERVICES FOR 

2018 PERMIT COMPLIANCE MONITORING AND REPORTING 

CCNA-2014 WO NO. 13 

PROJECT: IRC SWDD Annual Permit Compliance 
Monitoring Reporting Services 

DESCRIPTION: Task 3.0 – Title V Permit Compliance and Reporting 
CONTRACT 
REFERENCE: Agreement between the Indian River County Board of County 

Commissioners and CDM Smith Inc. 

Labor Category Hours Rate Total 
Sr. Officer 6 $220 $1,320 
Associate 16 $200 $3,200 
Principal 4 $195 $780 
Senior Professional 60 $165 $9,900 
Professional II 36 $130 $4,680 
Professional I 8 $110 $880 
Senior Support 8 $120 $960 
Staff Support 2 $85 $170 
Project Administration 12 $85 $1,020 
Total Hours 152 

Total Salary Cost $22,910 

Other Direct Costs $1,850 

TOTAL LUMP SUM FEE $24,760 

For the basic services under this Agreement, COUNTY agrees to pay the Consultant a lump sum fee 
$24,760. CONSULTANT will submit monthly invoices based on the percent complete for the work 
performed. 
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EXHIBIT B 

PROJECT BUDGET 

INDIAN RIVER COUNTY SOLID WASTE DISPOSAL DISTRICT 

ENGINEERING SERVICES FOR 

2018 PERMIT COMPLIANCE MONITORING AND REPORTING 

CCNA-2014 WO NO. 13 

PROJECT: IRC SWDD Annual Permit Compliance 
Monitoring Reporting Services 

DESCRIPTION: Task 4.0 – Evaluation Monitoring for the C&D Debris Disposal Facility 
CONTRACT 
REFERENCE: Agreement between the Indian River County Board of County 

Commissioners and CDM Smith Inc. 

Labor Category Hours Rate Total 
Sr. Officer 4 $220 $880 
Associate 8 $200 $1,600 
Principal 4 $195 $780 
Senior Professional 30 $165 $4,950 
Professional II 30 $130 $3,900 
Professional I 20 $110 $2,200 
Senior Support 12 $120 $1,440 
Staff Support 4 $85 $340 
Project Administration 24 $85 $2,040 
Total Hours 136 

Total Salary Cost $18,130 

Other Direct Costs $1,400 

Outside Professionals 
Beeson Consulting $5,000 
Ideal Tech $2,310 

TOTAL LUMP SUM FEE $26,840 

For the basic services under this Agreement, COUNTY agrees to pay the Consultant a lump sum of 
$26,840. CONSULTANT will submit monthly invoices based on the percent complete for the work 
performed. 
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EXHIBIT B 

PROJECT BUDGET 

INDIAN RIVER COUNTY SOLID WASTE DISPOSAL DISTRICT 

ENGINEERING SERVICES FOR 

2018 PERMIT COMPLIANCE MONITORING AND REPORTING 

CCNA-2014 WO NO. 13 

PROJECT: IRC SWDD Annual Permit Compliance 
Monitoring Reporting Services 

DESCRIPTION: Task 5.0 – General Technical and Miscellaneous Permit Compliance 
Reporting 

CONTRACT 
REFERENCE: Agreement between the Indian River County Board of County 

Commissioners and CDM Smith Inc. 

Labor Category Hours Rate Total 
Sr. Officer 14 $220 $3,080 
Associate 4 $200 $800 
Principal 20 $195 $3,900 
Senior Professional 40 $165 $6,600 
Professional II 14 $130 $1,820 
Professional I 12 $110 $1,320 
Senior Support 2 $120 $240 
Staff Support 4 $85 $340 
Project Administration 6 $85 $510 
Total Hours 116 

Total Salary Cost $18,610 

Other Direct Costs $2,500 

Outside Professional 
(Driller, Surveyor, Beeson Consulting, etc.) $10,000 

TOTAL LUMP SUM FEE $31,110 

For the basic services under this Agreement, COUNTY agrees to pay the Consultant a lump sum of 
$31,110. CONSULTANT will submit monthly invoices based on the percent complete for the work 
performed. 
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EXHIBIT C 

PROJECT SCHEDULE 

INDIAN RIVER COUNTY SOLID WASTE DISPOSAL DISTRICT 

ENGINEERING SERVICES FOR 

2018 PERMIT COMPLIANCE MONITORING AND REPORTING 

CCNA-2014 WO NO. 13 

The following project schedule has been developed based on receiving authorization on or before 

January 16, 2018. 

Task Completion Date 

Task 1.0: January 1, 2018 through December 31, 2018 

Task 2.0: Sampling events: January 2018 and July 2018: report submittals March 2018 and 
September 2018 (Includes sampling events, review and validation of results, and 
completion/submittal of reports within 60 days of receipt of laboratory analysis) 

Task 3.0: Statement of Compliance March 1, 2018 

Electronic Annual Operating Report April 1, 2018 

Annual Title V Emissions Fee April 1, 2018 

Semi-Annual Monitoring Report March 1, 2018 and August 29, 2018 

Annual Landfill Gas Sulfur Content Test February 28, 2018 

Task 4.0: Sampling events: January 2018, April 2018, July 2018, and October 2018: report 
submittals March 2018, June 2018, September 2018, and December 2018 

Task 5.0: January 1, 2018 through December 31, 2018 
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