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File #: 24-0211 Version: 1

Type: Department Staff Report Status: Agenda Ready

File created: 2/26/2024 In control: Utilities Services

On agenda: 3/5/2024 Final action: 3/5/2024

Title: CR-612/8th Street Utilities Relocation at 74th Avenue Bridge, Notice of Intent #6 Sewer Line Delay,
IRCDUS Project ID 41.20.502

Sponsors:

Indexes: 8th Street and 74th Avenue, FDOT, Notice of Intent, Utility Relocations

Code sections:

Attachments: 1. Staff Report, 2. Utility Work Schedule, 3. DOT Letter re Notice of Non-Pursuit, 4. DOT Letter re
Notice of Potential Delay, 5. IRCDUS Plan to Bring Dept into Compliance, 6. FDOT Invoice Letter

Date Ver. Action By Action Result

3/5/2024 1 Board of County Commissioners Approved Pass

CR-612/8th Street Utilities Relocation at 74th Avenue Bridge, Notice of Intent #6 Sewer Line Delay, IRCDUS
Project ID 41.20.502

Staff recommends that the Board of County Commissioners authorize the Indian River County Department of
Utility Services to remit payment to Florida Department of Transportation in the amount of $235,325.81 for
Notice of Intent #6 Sewer Line Delay from Cone & Graham, Inc., and authorize the Chairman to execute any
related agreement, subject to legal department review, on their behalf.
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