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Legislation Details (With Text)

File #: 18-1865 Version: 1

Type: Consent Staff Report Status: Agenda Ready

File created: 5/21/2018 In control: Board of County Commissioners

On agenda: 6/5/2018 Final action:

Title: Forest Park Water Main Extension: Approval of Change Order and Final Pay for Blue Goose
Construction Work Authorization No. 2017-008

Sponsors:

Indexes: Blue Goose Construction, Change Order, Final Payment, Forest Park, Water Distribution, Work

Authorization
Code sections:

Attachments: 1. Staff Report, 2. Change Order #1, 3. Blue Goose Construction Final Pay Request

Date Ver. Action By Action Result

6/5/2018 1 Board of County Commissioners Approved staff's recommendation

Forest Park Water Main Extension: Approval of Change Order and Final Pay for Blue Goose Construction
Work Authorization No. 2017-008

Staff recommends that the Board of County Commissioners approve Change Order #1 to Work Authorization
No. 2017-008 to reduce the labor amount to $60,388.40, and to authorize final payment to Blue Goose
Construction including contractor-purchased materials in the amount of $5,169.41.
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