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File #: 19-0572 Version: 1

Type: Department Staff Report Status: Agenda Ready

File created: 6/25/2019 In control: Public Works

On agenda: 7/2/2019 Final action: 7/2/2019

Title: Change Order No. 1, CR 512 Resurfacing & Shoulder Widening from Myrtle Street to 125th Avenue
Project (IRC-1305)

Sponsors:

Indexes: Change Order, Engineering, Public Works

Code sections:

Attachments: 1. Staff Report, 2. Change Order No. 1

Date Ver. Action By Action Result
7/2/2019 1 Board of County Commissioners Approved Pass
Change Order No. 1, CR 512 Resurfacing & Shoulder Widening from Myrtle Street to 125th Avenue Project
(IRC-1305)

Staff recommends approving Change Order No. 1 authorizing the addition of 242-days of Contract time and
additional funding in the amount of $203,406.67. The new total contract price will be $2,119,723.64.
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