
 
 

 
 

  
 

   
    

   
 

   
 

  
   

 
   

 
  

 
             

          
    

  
 

             
                 

 
            

        
             

       
      

    
 

 
 

      
 

 
 

  
 

                  
         

                 
 

 
 

     
             

 

 

INDIAN RIVER COUNTY, FLORIDA 
MEMORANDUM 

CONSENT 

TO: Board of County Commissioners 

THROUGH: John A. Titkanich, Jr. County Administrator 
Richard B. Szpyrka, P.E., Public Works Director 
Kirstin Leiendecker, P.E., Assistant Public Works Director 

FROM: Richard Reichenbach, P.E., Project Engineer 

SUBJECT: Release of Retainage and Change Order No. 1 
Moorhen Marsh Low Energy Aquatic Plant System (LEAPS), IRC-2107 

DATE: July 11, 2023 

DESCRIPTION AND CONDITIONS 

On June 8, 2021 Indian River County Commissioners awarded Bid No. 2021038 to Allen Concrete and 
Masonry, Inc. inthe amount of $10,987,684.90 for the for the construction of the Moorhen Marsh 
Low Energy Aquatic Plant Systems (LEAPS) facility located at 6520 53rd Street, Vero Beach, Florida 
32967. 

Change Order No. 1 makes final adjustments to the contract bid items for plan omissions and design 
changes for an increase to the total contract price by $82,659.57 for a final cost of $11,070,344.47. 

Allen Concrete and Masonry Inc. has completed the project and been paid $10,413,782.88 with 
$548,094.03 held in retainage to date. Allen Concrete and Masonry Inc. has submitted 
Contractor’s Application for Payment No. 2107-18 for the amount of $644,859.15 for plan 
changes and release of retainage for Part A of the contract. Part B of the contract, that contains 
the one-year landscape and warranty line items in the amount of $11,702.44, will remain open 
as outlined in the bid documents. 

FUNDING 

Funding is budgeted and available in: 

Optional Sales Tax/Public Works CIP Moorhen 
Marsh-PC North 

Account No. 31524338-066510-16018 
$96,765.12 

Optional Sales Tax/ Moorhen Marsh-PC 
North/Retainage – Allen Concrete 

Account No. 315-206000-16018 
$548,094.03  

RECOMMENDATION 

Staff recommends approval of Change Order No. 1 and payment of Contractor’s Application for 
Payment No. 2107-18 to Allen Concrete and Masonry Inc. in the amount of $644,859.15 for final 
payment for Part A and release of retainage. 

https://644,859.15
https://11,702.44
https://644,859.15
https://548,094.03
https://10,413,782.88
https://11,070,344.47
https://82,659.57
https://10,987,684.90


 
    

 
 
 

 

 
  

 
   
    

 
   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page Two 
Release of Retainage and CO 1: Moorhen Marsh Low Energy Aquatic Plant Systems (LEAPS) (IRC-2107) 
BCC Meeting 7/11/2023 

ATTACHMENTS ARE AVAILABLE FOR VIEWING IN THE ENGINEERING DIVISION 

1. Change Order 1 
2. Contractors Application for Payment No. 2107-18 

APPROVED AGENDA ITEM FOR JULY 11, 2023 
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