
APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 OUR INVOICE No. 210572-16Ret 
TO OWNER: Indian River County Utilities Depa PROJECT: APPLICATION NO.: 16Ret Distribution to: 

1801 27th Street North County W&S System Ph.2 PERIOD TO: 4/19/2023 D OWNER 

Vero Beach, FL 32960 CL PROJECT NO.: 210572 o ARCHITECT 
Final Retainage D CONTRACTOR 

CONTRACT DATE: 4/20/2021 X ENGINEER 

FROM CONTRACTOR: CENTERLINE, INC. 
2180 SW Poma Drive 
Palm City, FL 34990 
(561) 689-3917 

CONTRACT FOR: Water & Sewer System 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with the 
Contract Continuation Sheet, AIA Document G703, is attached. 

1. ORIGINAL CONTRACT SUM . . •. . 3,881,269.00 

2. Net change by Change Orders . 356,498.78 

3. CONTRACT SUM TO DATE (Line 1 + 2) .......•....•.....•. $4,237,767.78 

4. TOTAL COMPLETED & STORED TO DATE .. .. • . ..•.. .. • . 4,237,767.78 
(Column G on G703) 

5. RETAINAGE: 
a. 0.0% of Completed Work , .• , 0.00 

(Columns D + E on G 703) 
b. 0.0% of Stored Material . 0.00 

(Column F on G703) 
Total Retainage (Line 5a + 5b or 

Total in Column 1 of G703) 0.00 

6. TOTAL EARNED LESS RETAINAGE . . . . . . · ·· · · .. ........ .. 4,237,767.78 
(Line 4 less Line 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT .... .•. . .. .•. 4,025,879.39 
(Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE .... , ............. . .. $211,888.391 

9. BALANCE TO FINISH, INCLUDING RETAINAGE 
(Line 3 less Line 6) ... 0.00 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
Total changes approve in previous 
months by Owner 
Total approved this Month 

$ 420,163.71 

··························· $ (63,664.93) 
TOTALS $420,163.71 $ (63,664.93) 

NET CHANGES by Change Order See line 2. 

The undersigned Contractor certifies that to the best of the Contractor's 
knowledge, information and belief the Work covered by this Application for 
Payment has been completed in accordance with the Contract Documents, 
that all amounts have been paid by the Contractor for Work for which 
previous Certificates for Payment were issued and payments received from 
the Owner, and that current payment shown herein is now due. 

CONTRACTOR: CENTERLINE UTILITIES, INC, 

t/-19 - z r~~rue, 
nty of: Martin 

me this 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and 
the data comprising this application, the Architect certifies to the Owner that to the 
best of Architect's knowledge, information and belief the Work has progressed 
as indicated, the quality of the Work is in accordance with the Contract 
Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED . ... . ........ , ..... $ 211,888.39 
(attach explanation if amount certified differs from the amount applied for. Initial all 
figures on this Application and on the Continuation Sheet that are changed to 
confonn to the amount certified.) 

Engineer MASTELLER & MOLER, INC. - Sean C. Green, PE - Exec. Vice President 

Digilaly ~igned by S...nCGreen 
DN:,,.US,o• """8TELLERANDMOI.ERINC., D t 4/28/2023 E:-E~~;:::~ssooo1BAFa e: 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 
Contractor named herein. Issuance, payment and acceptance of payment are 
without prejudice to any rights of the Owner or Contractor under this Contract. 

https://211,888.39


CONTINUATION SHEET AIA DOCUMENT G703 INVOICE No. 210572-16Ret 

APPLICATION NUMBER: 16Ret 
Contractors signed AIA Document G702, appllcation & certificate for payment, APPLICATION DATE· 4/19/2023 
is attached. PERIOD TO 4/19/2023 

A B 

ITEM 
NO 

DESCRIPTION OF WORK 

Sewer Construction Costs 
1 Standsrd Manholes 0'-6' s 
2 Standard Manholes 6'-8' '3 Standard Manholes 8'-10' $ 

4 Standard Manholes 10'-12' $ 
5 $!andar(I Manholes 12'-14' •;;-- Core & Connect to existing Manhole 0'·6' •7 Core & Connect to Existing Manhole 8'-10' •
' Core & Connect to Existing Manhole 10'-12' $ 

9 Reroute Existing Sewer Laterals '10 Lift Station "A" '11 4" Force Main (w/ Fitlincs & Testing) $ 

12 4· Gate Valve w/ Valve Box & Concrete Pad $ 
13 s· 0 HOPE Fo1c1 Milin Directional Bo~WIM,J. FICl!ngs - Roseland Road STA. J-00 $ 

16 2"Fou:e Main Seivice Stuboutw/4" Tee & 4" Gi!IB Valllo, Bolt. Pild. &Cap s 
17 4" x8"W e $ 
18 Sanitar-1 Manual Air Release Valve $ 
19 8" PVC Sewer 0'-6' $ 
20 8" PVC Sewer 6'-8' •
21 8" PVC Sewer 8'-10' $ 

22 8" PVC Sewer 10'-12' $ 
p 8" PVC Sewer 12'-14' $ 
24 6" Sin le La teral w/ Cleanout $ 
25 6" Double Lateral w/Cleanoul $ 

26 Remove & Reolace COcen Cut) - PavementAsohnll 2" Thick $ 

27 Remove & Ren1:,r J> {Coen Cut) - s· BaseROClc $ 
28 Remove & Reolace {Qoen Cut) - a·stabilized Subgrade $ 

29 Curb Replacement- Tvpe "P' Curb & Gutter $ 
29A Remove & Replace {Open Cut) - Pavemen!Concrete 6" Thick $ 
30 Grassing - Sod (Bahia) $ 

31 Grassinl:j - Seed & Mulch $ 
SUBTOTAL; $ 

Water Construction 
32 4" PVC Waler Main (W/ Testing &Chlorination) s 
33 4" Gate Valve w/ Vatve Box & Cone. Pad s 

~ 
6" PVC Water Ma.in wJ Te11i na &Chlorination) s 
B"DIP.Water Maio w/ Testing, Chlorlna:tlon & Ullhl EncasemenlJ s 

35 6" Gate Valve w/Valve Box & Cone. Pad $ 

~~ 
6" 90" Restrained Bend $ 
6"45• Restrained Bend $ 

38 6" 22 5• Restrained Bend $ 
39 6" 11 25" Restrained Bend $ 
40 6" x 6" x 2' Restrained Tee $ 

41 6" x 6" x 6" Restrained Tee $ 

42 6" x 6" x 8" Restrained Tee $ 

43 6" Reslrained Cross $ 
44 a· PVC Waler Main (w/Testina &Chlorination) $ 
44A Ex 8" PVC Water Main Ad'uslment $ 
45 8" Gate Valve wl Valve Box & Cone. Pad $ 
46 9" 90" Restrained Bend •47 8" 45~ Restrained Bend $ 
48 6" x 4" Restrained Reducer $ 
49 8" x 6" Restrained Reducer $ 

50 Connect to Exisling Water Main $ 
51 Connect lo Existino 6' Gale Valve $ 
52 Connect to Existing s• Gate Valve '53 6" x a· Wet Tao w/Taoping Valve & Sleeve s 
S4 s•" 12· we1 T.ip wl T-aopif'la Valve & Sleeve $ 
55 Temoorary Jumper s 
58 LF II" HOPE OirecUonal Borew!M.J. Fitun9$- 61st AVE (STA. 3+70 lo STA. 5+101 5 
59 a• HOPE Direcllonal Bore wl M.J. FiWngs-1-'IOlh ST (STA. -0+1510 STA 0..-40) s 
60 I O" HDPE Directional Borew/M.J F111111a, , Bay ST (STA. O-t-30 to J+50J s 
61 10" HOPE Directional Bore wl MJ r!rtiiigli - Bay ST (STA. 3•57) $ 
62 Fire Hydrant Assembly •63 Bacteriological Sample Points $ 

C 

SCHEDULED CONTRACT 
VALUE QUANTITY 

UNIT PRICE 

148,500.00 33 EA $ 4,500 00 
60,000.00 12 EA $ 5,000 00 
33,500,00 s EA $ 6 ,700 00 
17,000.00 2 EA • 8.500 00 
10,900.00 1 EA s 10,900 00 
5,000,00 1 EA ' 5,000.00 
6,500,00 1 EA • 6 500.00 
e.000.00 1 EA $ 6,000.00 
4.500 00 1 EA ' 4.500.00 

249,500.00 1 LS $ 249,500.00 
39,574.00 1684 LF s 23.50 
2,480 00 , EA $ i ,240,00 
B.140.00 44 LF $ 165.00 

30,800 00 14 EA s 2,200,00 
1, 10000 2 EA s 550,00 
2,600 OD 1 EA s 2,600.00 

255,670 .00 6910 LF $ 37,00 
165, 862.50 4423 LF $ 37.50 
85,275.00 1895 LF • 45.00 
31,740.00 529 LF • 60.00 
29,705.00 457 LF $ 65.00 

225,760.00 166 EA s 1.360.00 
15,300 .00 10 EA $ 1,530 OD 

395,486 ,00 7462 SY $ 53.00 
43,266.00 1492 SY $ 2900 
54,925,00 4225 SY $ 1300 
1,800.00 40 LF $ 4500 
5,"//to.00 105 SY $ 55.00 
9.196,00 2090 SY • 440 

801 .00 267 SY $ 3 00 
1,948,667.60 

2,943.00 109 LF ' 27.00 
1,240.00 1 EA $ 1.240.00 

346,216.00 14509 LF $ 24,00 
6,912.00 72 LF s 98.00 

38,475 00 27 EA $ 1,425 .00 
6,020.00 14 EA • 430.00 
4,920 DO 12 EA $ 410.00 
1,200 00 3 EA $ 400.00 
1 185.00 3 EA $ 395.00 

575.00 1 EA $ 575,00 
5 400.00 9 EA $ 600.00 

600.00 1 EA ' 600.00 
85000 1 EA $ 850.00 

60.200,00 2150 LF ' 2600 
23,328.00 324 LF s 72,00 
11,100.00 6 EA s 1,850.00 
1,100 00 2 EA s 550.00 
1.500,00 3 EA s 500.00 

445,00 11 EA $ 44500 
1,560 DO 3 EA $ 520.00 

22.500.00 6 EA $ 3,750.00 
14,400.00 4 EA $ 3,60000 
18.800,00 4 EA $ 4,700..00 
7,600.00 1 EA $ 7.600.00 

30.800.00 4 EA $ 7,700 00 
19.500 00 13 EA $ 1,500.00 
16,10000 140 LF $ 115 00 
8,250.00 55 LF $ 150,00 

31 .68000 320 LF $ 99.00 
5,676.00 33 lF $ 17200 

120,750.00 21 EA ' 5,750 00 
14,725 00 31 EA • 475.00 

D E F 
WORK COMPLETED 

FROM MATERIALS 
QUANTITY PREVIOUS THIS PRESENTLY 
TOTAL TO APPLICATION APPLICATION STORED 

DATE (D+E) (NOT INDORE) 

33 EA $ 148,500.00 s s 
12 EA $ 60.000.00 s '5 EA s 33,500 00 $ s 
2 E.A $ 17,000 00 s s 
1 EA s 10,900 00 • $ 

1 EA $ 5,000 00 s ' 1 EA s 6,50000 s s 
1 EA s B,000.00 $ s 
1 EA s 4,50000 _.§ s 
1 LS $ 249,500.00 s •1684 LF • 39,574 00 $ s 
2 EA 5 2.-460.00 s s 

44 LF s 8.140 00 • $ 
14 EA s 30,800.00 s s 
2 EA s a • $ 
1 EA s 0 $ $ 

6910 LF $ DO I s 
4423 Lf $ 0 s '1B95 LF $ 85,275.00 $ s 
529 LF s 31 740.00 s s 
457 LF $ 29 ,705 00 $ s 
166 EA $ 225,760 00 s $ 

10 EA $ 

~00 
s $ 

7462 SY s 00 $ $ 
1492 SY $ 00 s $ 
4225 SY • 00 s s 

40 LF ' 1,800.00 $ . s 
105 SY • 5,775.0U s s 

2090 SY ' 9,196.00 s s 
267 SY $ 801 OD s s 

$ 1 948,657.60 $ $ 

109 LF s 2,943 00 $ •1 EA $ 1,240 00 ' s 
14509 LF s a· s 

72 LF 5 DO S s 
27 EA $ s s 
14 EA ' 6 - S ...: s 
12 EA ' 4,920.00 $ s 
3 EA • 1 20000 s s 
3 EA ' 1,185.00 s $ 
1 €A $ 575 00 s I 
9 EA • 5,400.00 s $ 
1 EA s 800 00 $ s 
1 EA s eso.oo s s 

2150 Lf s 60,2DO 00 s ' 324 l F s 23,326.00 • $ 

6 EA s 11 ,100.00 s s 
2 EA • 1,100.00 • $ 
3 EA • 1,500.00 ' •
1 EA s 445,00 s •
3 EA s· 1,560.00 s $ 
6 EA $ 22,500.00 $ '4EA s 14,400.00 s • 
4 EA s 18,600.00 $ 5 
1 EA $ 7,600 00 $ s 
4 EA ' 30.800.00 s s 

13IEA $ 19,500 DO s s 
140 LF $ 16,100.00 s s 

55 LF s 8,250.00 s s 
320 Lt· s 31 ,680.00 s s 
33 LF $ 5,676 00 • •21 EA ' 120 750 00 • s 
31 EA ' 14,725.00 $ s 

G H 
TOTAL 

COMPLETED 
%AND STORED TO 

COM PDATE 
(D+E+F) (G/C) 

$ 148,500.00 100% $ 
s 60,00P,00 100% $ 

s 33,500 00 100% $ 

s 17,CJ08.00 100% S 
s 10,900.00 100% $

• 5,000.00 100% s 
s 6 500.00 100% s 
s 8,000,00 100% $ 
s -4 .500.00 100% s 
s 249,500.00 100% s 
s 39.574.00 100% s 
s 2.480.00 100% s 
s 8,140 00 100% •s 30,800.00 1DO% S 
$ 1,100,00 100% S 
s 2,600.00 100% $ 

s 255,670 00 100% S 
s 16!>,862.60 100% $ 

s 85,275 00 100% s 
$ 31,740.00 100% $ 

s 29,705.00 100% •
$ 225,760 00 100% '• 15,300 00 100% s 
s 395,466.00 100% s 
$ 43,268.00 100% s 
s 54.92500 100% s 
s 1,800.00 100% $ 
$ 5,775.00 100% $ 

$ 9,196.00 100% ' s 801 00 100% $ 
$ 1,948,657.50 100% ' 
s 2,943.00 100% $ 
s 1,240.00, 100% $ 
$ 348,216.00 100% $ 
s 6.912,00 100% $ 
s 38,475.00 100% $ 

s 6,020.00 100% $ 

s 4,920.00 100% $ 

s 1,200.00 100% s 
s 1,185.00 100% s 
s 575 00 100% 's 5,400 OD 100% • s 600.00 100% $ 

s 850.00 100% $ 

' ~••200 00 100% $ 

s 23,328.00 100% s 
$ 11 ,100,00 100% '$ 1,100,00 100% s 
s 1 500.00 100% •s 1,45.00 100% 's 1,560.00 100% $ 

s 22 500.00 100% $ 
$ 14,400.00 100% s 
s 18,800.00 100% s 
s 7.600.00 100% $ 

' '30,800.00 100% $ 

s 19,500.00 100% 's 16,10000 100% $ 
$ 8.250.00 100% $ 
s 31,680.00 100% ' ' 5.676.00 100% $ 

' 120,750.00 100% $ 

s 14,725.00 100% $ 

I 

BALANCE TO 
FINISH 
(C-G) 

J K 

RE T RETAINAGE 
(G"J) 

% 

0% $ 
0% s 
0% s 
0% s 
0% s 
0% $ 
0% $ 

0% s 
0% $ 
0% $ 
0% S 
0% $ 
0% .s 
0% $------=-
0% '0% S 
0% S 
0% S 
U% S 
0% $ 
0% S 
0% S --0% $ 
0% $ 

0% $ 
0% $ 
0% s 
0% $ 
0% s 
0% s 
0% $ 

0% s 
0% s 
0% ' 0% s 
0% s 
0% $ 
0% s 
0% •0% •0% s 
0% s 
0% '·0% s 
0% $ 

O¾ . 
0% $ 
0% $ 
0% S 
0% • 
0% '0% s 
0% $ 
0% $ 
0% s 
0% $ 
0% $ 
0% s 
0% $ 
0% s 
0% $ 
0% $ 
0% s 



A B C D E F G H I J K 
WORK COMPLETED TOTAL 

FROM MATERIALS COMPLETED 
% BALANCE TO 

ITEM SCHEDULED CONTRACT QUANTITY PREVIOUS THIS PRESENTLY AND STORED TO RET RETAINAGE 
NO 

DESCRIPTION OF WORK 
VALU E QUANTITY 

UNIT PRICE 
TOTAL TO APPLICATION APPLICAT ION STORED DATE COM P FINISH 

(G'J) 
DATE (D+E) (NOTIN DOR El (D+E+F) 

(GIC) (C-G) 
% 

64 Blind Flange wt 2· Temporary Blow.of! s 8 ,200.00 4 EA $ 2,050.00 4 EA $ 8,200.00 s $ s 8,200.00 100% $ 0% $ 
65 Mcrnual A ir Release Valve s 5,000.00 4 EA $ 1,250.00 4 EA $ 5,000.00 $ s s 5,000.00 100% S 0% $ 
66 5 i11Qle water Service wi Meier aox s 129,950.00 11 3 EA ' 1,150.00 113 EA s 129,950.00 s s s 129,950.00 100% S 0% S 
6i Double Waler Service w/ Meter Box s 70,980.00 39 EA $ 1,620.00 39 EA $ 70,98() 00 $ ' s 70,980,00 100% $ 0% S 
68 Remove & Replace (Onen CutJ - PavementConcre te 6" Thk:,k s 14,575.00 275 SY s 5300 275 SY $ 14.575,00 $ s s 14.575 00 100% S 0% $ 
68A Remove & Reolace Open Cul) - Paver Dnvewav ' 2,100.00 15 SY $ 140 OD 15 SY s 2,100.00 s s s 2,100_00 100% S 0% s 
69 Remove & Replace~ Siaowa~Concrete 6" Thick ' 903,7D 14 SY $ 64 55 14 SV s 903 70 • ' s 903,70 100% $ 0% s 
70 Remove & Reolace - PavemenlAsphalt 2· Thick ' 22,352 00 176 SY $ 12/.0D 176 SY $ 22.352.DO ' s s 22.352 00 100'k S 0% $,,----- Dirt Drivewa Apron - Pavement Asphalt 1" Thick s 28,08000 390 sv $ 7200 390 sv s 28,08000 s s s 28,080.00 100% S 0% s 
72 Remove & Reolace - (Ooen Cut) 6" BaseRock ' 5,800.00 200 SY $ 29-00 200 SY $ 5,800.00 $ $ s 5,800.00 100% .$ 0% S 
73 Remove & Replace - {LXJen Cut) 8~Stabi1ized Subgrade s 6,890.00 530 SY s 13.00 530 SY $ 6,890 00 s s $ 6,890.00 100% S □ % s 
74 Curb ReDlacemenl (Type "F" Curb & Guuer) $ 3,240.00 72 LF s 45.00 72 LF s 3,240.00 s $ s 3,240.00 100% $ O¾ S 
75 GrassM- Sod(Bahla ) $ 30,786.BD 6997 SY s 4 40 6997 SY $ 30,766.80 s s s 30,786.80 100% S 

o%_s___ 

_?S Gra&sing - §i1;1c1 & Mulctl $ 6,204.00 2068 SY $ 300 2068 SY $ 6,204 00 s s • 6}04 00 100% s 0% $ 
SUBTOTAL: $ 1,163,811.5D • 1, 163,811 .6D $ s $ 1,163,81Ui0 100% $ D'/4 $ 

Construction Cost 
77 Ctearfng I Grubblno I Tree Remov«II (Sewer &Water) ' 68,000.00 1 LS s 6B,000 00 1 00 LS $ 68.000.00 s s s 68,000 00 100% S 0% $ 

78 Erosion & Sedimerit Corilrol (Sewer & Waler} ' 36.500.00 I LS ' 36,500 DO 1 00 LS s 36,500.00 s s s 36.~oo.oo 100% S 0% • 
79 Stake-out I As--buNt Swvev ISewer & Wa ter) s 68,000.00 1 LS $ 68,00000 1.00 LS $ 68.00 0 00 s $ s 66,000.00 100% ' 0% S 
BO Public Construction Bond s 36,300,00 1 LS $ 36,300.00 1 LS ' 36,300 00 $ $ s 36,3 00 00 100% s 0% s 

SUBTOTAL: $ 208,800.00 I ZDB,800.00 s $ $ 208 BDG.00 { oo•h I llo/, $ 

Construction Costs olus Mobilization 
81 Mobilization , Demobilizaliori , MOT (See Se ction 01025) s 120,000,00 1 LS $ 120,000.00 1.00 LS $ 120.000.00 $ $ s 120,000.00 100% ' 0% $ 

SUBTOTAL: $ 120,000.00 I 120 000.00 $ $ $ 12D,000.0D 100% $ 0% $ 
Force Account 

82 Force Account $ 440,000.00 1 LS $ 440,000 00 1.000 LS $ 440,00000 s s $ '140,000.00 100% $ 0% $ 

SUBTOTAL: $ 440,000.00 $ 440,000.00 $ $ $ 440,000,DD 100% $ 9.% I 
CHANGES- ,,, .. .. , ...,.., ..m , O•• 

Chal1ge Order No. 1 (Mat1rial Price lncreaseL ............... 
11 6x14 SDR26 HW PVC GJ SWR PIPE $ 17,625 95 7406 LF s 2 38 7406 LF s 17,62595 s s s 17,625 95 100% S 0% s 
1 2 Bx14SDR26 HW PVC GJ SWR PIPE $ 61,341 65 1422B LF $ 4.31 14228 LF $ 61 ,341 .65 $ s $ 61 ,341 65 100% $ 0% s_____:_ 
13 4 C900 DR18 PVC GJ $ 3,469 00 1740 LF $ 1.99 1740 LF s 3,469.00 $ $ $ 3,469 DO 100% $ 0% ' --=-1 4 2 SDR21 CL200 PVC GJ Green Pipe ' 89 72 360 LF s 025 360 LF $ 89.72 $ ' s 89.72 100% $ 0% $ 

1.5 4 C90 □ DR 18 PVC GJ Blue Pipe ' 239 .24 120 LF ' 1 99 120 LF $ 239 24 $ ' $ 23924 100% $ 0% $ 
16 6 CSDO DR18 PVC GJ Blue Pioe $ 58,620.18 14520 LF ' 4 04 14520 LF $ 58,620 18 $ ' $ 58,620 18 100% s 0% ' 
17 8 C900 DR 18 PVC GJ Blue Pipe • 17,911 .97 2500 LF s 7.16 2500 LF $ 17. 911.97 s • $ 17,911 97 100% s 0% ' 2 Work Channc Directive No. 9 IA:,nhiJtr nuanfitv Ad ustmenr $ 260,866.00 4922 LF $ 53.00 4922 LF ' 260,866.00 $ • $ 260,866.00 100% S 0% $ 

Bid Schedule 
1 Standard Manholes 0'-6' $ (4,500.00) -1 EA ' 4,500 OD -1 EA • (4,500 DO) $ $ ' (4.500.00) 100% $ 0% s 
9 Reroute ExistinQ Sewer Laterals s {4 ,500.00) -1 EA ' 4,500 DO -1 EA $ (4,500.00) $ $ ' (4, 500.00) 100% $ 0% s 
11 4' Force Main !wl Fillings & Testing) $ 15,886.00 67~ LF ' 23 50 676 LF $ 15,886.00 $ 5 $ 15,886.00 100% $ 0% s 
12 4" Gate Valve w/ Valve Box & Coricrete Pad s 1.240,00 1 EA ' 1.240 00 1 EA s 1,240.00 $ s s 1,240.00 100% ' 0% $ 

13 6" 0 HOPE Force Main Directional Bore w/M,J Flllmgs • Roseland Road S1 S 7,955.00 43 LF • 185.00 43 LF s 7.955 00 s s s 7,955.00 100% $ 0% '16- 2~Forca Main Service Stuboul wl 4" Tee & 4" Gale Valve, Box, Pad, & Cao s 19,800,00 9 EA • 2, 200 00 9 EA s 19.800 00 s $ s 19,800.00 100% $ 0% $ 

18 Sanitarv Manual Air Release Valve ' {2,600.00} · 1 EA $ 2,600.00 -1 EA s (2,600 oo s s ' (2,600.00 100% $ 0% ' 
21 B" PVC Sewer 6'-8' $ 13,350.00 356 LF s 37.50 356 LF $ 13,350 00 s s • 13,350.00 100% s . 0% $_____:_ 
22 8" PVC SewerB'-10' ' (1,485.00) .33 LF s 45.00 -33 LF $ (1 .48500) $ s s (1,485.00) 100% s 0% $ 
23 8" PVC Sewer 10'-12' • (21,960.00) -366 LF $ 60.00 -366 LF ' (21,960 00) ' $ s (21 ,960.00) 100% $ 0% • 
25 6" Single Lateral w/ Cleanout ' 12 ,720 OD) ·2 EA s 1,360.00 ·2 EA $ (2,720 00) • • s (2,720.00) 100% $ 0% • 
26 6" Double Lateral wl Cleanout $ 15 300.00 10 EA $ 1,530,00 10 EA s 15,300.00 s s s 15,300,00 100% • 0% s 
34 6" PVC water Main (w/ Testina &Chlorination) ' 10,560 00 440 LF ' 24,00 440 LF $ 10.560 DD $ s ' 10,560.00 100% $ 0% $-34A 6" D.l P Water Main (w/ Teslirig, Chlorination & UUlit Encasemenl) ' r4.032.00l -42 LF ' 96,00 -42 LF ' [4,032 00) ' ' • 14,03200) 100% $ 0% S 
35 6" Gale Valve w/Valve Box & Cone_Pad $ 2,850.00 2 EA $ 1,425.00 2 EA $ 2,850 00 $ s $ 2,850 00 100% ' 0% 5 
36 6' 90" Restrained Bend $ (2,580.00) -6 EA $ 430,00 -6 EA $ (2,580 00) $ s s (2,58000) 100% $ 0%. 
37 6" 45" Re strained Berid $ 5.740 oo 14 EA $ 410.00 14 EA $ 5,740 00 $ s s 5,740 00 100% $ 0% $ 

44 8" PVC Water Main (w/ Te sting &Chlorination) $ (23.240 DO) -830 LF s 28.00 -630 LF s {23,240 00) ' s $ (23,240 .00) 100% $ 0% $ 
45 a· Gate Valve w/ Valve Box & Cone. Pad $ (3,700.00) -2 EA $ 1.850.00 -2 EA s (3,70000) S $ $ (3,700.00) 100% :S 0% $ 
46 a· 90° Reslrained Bend • {1,100,00 -2 EA ' 550_00 -2 EA $ /1,10000) $ $ ' (1,100.00) 100% $ 0% $ 
47 a~ 45" Restrained Bend s (1 ,500.00) -3 EA • 5 □ o oo -3 EA $ (1 ,500.00 $ $ $ (1,500.00 100% $ 0% '48 6" x 4" Restrained Reducer $ 445.00 1 EA ' 445.00 1 EA ' 445.00 $ $ s 445,00 100% s 0% '49 a~x 6" Restrairied Reducer $ 1,560 00 3 EA ' 520.00 3 EA ! , 1,560.00 $ $ $ 1,560.00 100% s 0% $ 
54 6~ x 12• Wet Tee wl T;3ppirlg Valve & Sleeve $ 7,700.00 1 EA ' 7,700 00 1 EA $ 7,700.00 $ ' ' 7,700.00 100% ' □ % $ 
55 Temporary Jumper s (12,000.00) -8 EA s 1,500.00 -8 EA $ 12,000 00) $ $ ' (12,000.00) 100% $ 0% ' ~ LF 8" HOPE Directional Bore w/ M J. Fittings· 61 st AVE (STA 3+70 to STA $ (16,100 00 -140 LF $ 115.00 -140 LF $ (16,100.00) $ ' s {16.10000) 100% • 0% '59 8" HOPE Dir8'1ionat Bore w/ M,J. Fittings- 140lh ST [STA -0+15 to STA 0-t $ {8,250 001 -55 LF $ 150.00 -55 LF • (8,250.00) ' • 5 (8,250 00 100% ' 0% $ 
60 10" HOPE Directional Bore w/ M,J_Fillings- Bay ST /STA 0+30 lo 3+50) ~ 2 673.00 27 LF $ 99.00 27 LF • 2,673.00 ' $ s 2,673 00 100% $ 0% S 
61 10" HOPE Directional Bore wl M,J. Fillings - Bay ST (STA 3+57} s 688.00 4 LF ' 172,00 4LF $ 688.00 ' s s 688 OD 100% $ 0% S 
64 Blirid Flanae wl 2" Temoorary Blow-off s (2,050.00) -1 EA ' 2,050,00 -1 EA • (2,050 00) • $ ' (2,050.00 100% !: 0% s 
65 ManLial Air Release Valve s (5,000.00) -4 EA s 1,250.00 -4 EA $ (5,000.00) ' s ' (5,000 00) 100o/c • □ % ' 
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66 Srngle Waler Service w/ Meter Box • 25,300.00 22 EA $ 1,15000 22 EA $ 25,300 00 • s • 25,300.00 100% $ 0% • 
~ Double Waler Service w/ Meter Box $ (25,460.00) -14 EA s 1.820.00 -1 4 EA $ (25.480 00) S $ $ (25,480 00) 100% S 0% $ 
82 Force Account $ (47,659.17) 0 LS s 440,000.00 0 LS $ (47,659,17) S $ $ (47,659.17) 100% S 0% $ 

ChsnnA nrr1er No.1 
1,6 6 C900 DR18 PVC GJ Blue Pioe $ 4,198,69 1040 LF s 404 1040 LF $ 4,198.69 • • $ 4,198.69 100% $ 0% •
1,7 B C900 DR18 PVC GJ Blue Pipe $ (8,454.45) -1160 LF $ 716 -1180 LF $ (8,454.45) $ s • (8.454-45) 100% $ 0% s 

I gtored Material 
1 Standard Manholes 0'-6' $ 1,491 .31 1 EA $ 1,49131 1 EA s 1,491 31 • • $ 1,491 .31 100% $ 0% s 
3 Standard Manholes B'-10' $ 2,123.29 1 EA $ 2,123.29 1 EA s 2,123 29 $ $ $ 2,123.29 100% ' 0% s 
1 Work Change Olreci!Ve- No 12; StOfad Ma!erial Ad]uslment ' (3,614.60) 1 EA • (3,614 601 1 EA s (3,61460) $ $ I (3,614.60} 100% s 0% $ 

SUBTOTAL: $ 356,498:fS s 356,498:--1 11 S $ $ 356,498.78 1009/t s 0% $ 

TOTALS $ 4,237,767.78 $ 4,237,767.78 $ $ $ 4,237,767.78 100% S 0% $ 


