

**SECTION 00942 - Change Order Form**

No. 1

DATE OF ISSUANCE: 8-05-2021

EFFECTIVE DATE: 8-17-2021

OWNER: Indian River County  
 CONTRACTOR Sunshine Land Design, Inc.  
 Project: INDIAN RIVER BOULEVARD & 8TH STREET SIGNALIZATION IMPROVEMENTS  
 OWNER's Project No. IRC-1909 OWNER'S Bid No. 2020037  
 FM No.: N/A

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor.

Attachments:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$798,575.00</u>
Net decrease of this Change Order:	<u>\$(45,016.07)</u>
Contract Price with all approved Change Orders:	<u>\$753,558.93</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	<u>240</u>
Final Completion:	<u>270</u>
Net increase this Change Order:	(days or dates)
Substantial Completion:	<u>23</u>
Final Completion:	<u>23</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>263</u>
Final Completion:	<u>293</u>

ACCEPTED:
By: Sunshine Land Design, LLC
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By: Kirstin Leiendecker, P.E., IRC Engineering
ENGINEER (Signature)
Date:

APPROVED:
By: Richard B. Szpyrka, P.E., IRC Public Works
OWNER (Signature)
Date:

# CHANGE ORDER NO. 1

## DESCRIPTION OF ITEMIZED CHANGES

**PROJECT NAME: INDIAN RIVER BOULEVARD AND 8TH STREET SIGNALIZATION**

**PROJECT NO. IRC-1909    BID NO. 2020037**

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
WCD 1	STRUCTURE MODIFICATIONS AND SIDEWALK GRADE ADJUSTM	LS	1	5,585.00	5,585.00	
WCD 2	DRILLED SHAFT INVESTIGATION	LS	1	4,398.93	4,398.93	
						0.00
FA	FORCE ACCOUNT	LS	1	55,000.00		55,000.00
				\$798,575.00		
				\$753,558.93		
<b>SUBTOTALS</b>						
					<b>9,983.93</b>	<b>55,000.00</b>
<b>INDIAN RIVER BOULEVARD AND 8TH STREET SIGNALIZATION</b>					<b>TOTAL</b>	<b>\$ (45,016.07)</b>