

PROJECT AGREEMENT AMENDMENT

In consideration of the continuing mutual promises and covenants contained in PROJECT AGREEMENT #IR-18-68 Oyster Bar Marsh Trail, between the FLORIDA INLAND NAVIGATION DISTRICT (F.I.N.D.) and the Indian River County hereafter known as the PROJECT SPONSOR. The parties hereby agree that Paragraph 2 of said certain PROJECT AGREEMENT be deleted and the following be substituted therefore:

2. **TERM** - The PROJECT SPONSOR shall not commence work on the PROJECT prior to the execution of this Agreement unless specifically authorized by the DISTRICT Board and **shall complete the PROJECT and submit all required project information on or before September 30, 2022**. Pursuant to law, the project period cannot extend beyond three (3) years from October 1, 2018 unless the completion of the PROJECT has been delayed by a declared State of Emergency and the F.I.N.D. Board authorizes an extension of the completion date based upon this delay. This PROJECT, having been delayed by a declared State of Emergency, has been authorized by the F.I.N.D. Board to receive a second extension, for the period of one (1) additional year and therefore this PROJECT must be completed by September 30, 2022.

In WITNESS WHEREOF, the parties have hereunto set their hands and seals this _____ of _____, 20__.

Attest:

F.I.N.D.

DIRECTOR

Attest:

PROJECT SPONSOR

CONTRACT ADMINISTRATOR
