

CHANGE ORDER

No. 2

PROJECT Segment 3 Cell 1 Landfill Gas System Expansion -IRC BID NO. 2021006

DATE OF ISSUANCE September 10, 2021 EFFECTIVE DATE September 21, 2021

OWNER Indian River County Solid Waste Disposal District (Indian River County Board of County Commissioners)

OWNER'S Contract No. 2021006 CDM Smith Project No. 6706-

250111

CONTRACTOR SCS Field Services, Inc. ENGINEER CDM Smith Inc.

You are directed to make the following changes in the Contract Documents:

Description: Final Reconciliation Change order accounting for actual materials installed in the project.

Reason for change order: Requested by owner.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price \$ <u>1,068,510</u>	Original Contract Times Substantial Completion: <u>September 15, 2021</u> Ready for final payment: <u>October 15, 2021</u> <u>0</u> Days or dates
Net changes from previous Change Orders No. <u>1</u> to No. <u>1</u> \$ <u>48,599</u>	Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> _____ days
Contract Price prior to this Change Order \$ <u>1,117,109</u>	Contract Time prior to this Change Order Substantial Completion: <u>September 15, 2021</u> Ready for final payment: <u>October 15, 2021</u> _____ Days or dates
Net Increase (decrease) in this Change Order \$ <u>6,388</u>	Net Increase in this Change Order <u>0</u> _____ days
Contract Price with all approved Change Orders \$ <u>1,123,497</u>	Contract Time with all approved Change Orders Substantial Completion: <u>September 15, 2021</u> Ready for final payment: <u>October 15, 2021</u> _____ Days or dates

RECOMMENDED:	APPROVED:	ACCEPTED:
By: _____	By: _____	By: _____
ENGINEER (Authorized Signature)	OWNER (Authorized Signature)	CONTRACTOR (Authorized Signature)
Signature)		
Date: <u>9/10/2021</u>	Date: _____	Date: <u>9/10/2021</u>

EJCDC No. C-800 (2007 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated