



CHANGE ORDER

PROJECT: Indian River County
Name, address) 1800 27th St.
Vero Beach, FL

CHANGE ORDER NUMBER: 1
DATE: 3.25.2021
OWNER'S PROJECT NO: 2020049
CONTRACT DATE: 9.22.2020
CONTRACT FOR: _____

CONTRACTOR: Boromei Construction, Inc.
Name, address) 420B NW 3rd St.
Okeechobee, FL 34972

The Contract is changed as follows:

The addition of costs for inspection fees.

Boromei Construction, Inc \$ 4,500.00

The original <u>Contract Sum</u> (Guaranteed Maximum Price) was	\$ 109,663.00
Net change by previously authorized Change Orders	\$ -
The <u>Contract Sum</u> (Guaranteed Maximum Price) prior to this Change Order was	\$ 109,663.00
The <u>Contract Sum</u> (Guaranteed Maximum Price) will be <u>increased</u> (decreased) (unchanged) by this Change Order in the amount of	\$ 4,500.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ 114,163.00
The Contract Time will be (increased) (decreased) <u>unchanged</u> by	() days.
The date of Final Completion as of the date of this Change Order therefore is	

NOTE This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

CONTRACTOR
Boromei Construction, Inc.

Address
420B NW 3rd St.

Okeechobee, FL 34972

BY

DATE

OWNER:
Indian River County

Address
1800 27th St.

Vero Beach, FL 32960

BY

DATE

