

EXHIBIT "A"

Milestone Payment Schedule

Milestone 1	CDR Acceptance	246,262.36
Milestone 2	Ci receipt of Harris RF Equipment	540,275.40
Milestone 3	Ci receipt of Harris Spare RF Equipment	167,353.51
Milestone 4	Ci receipt of DC Power Equipment	255,120.00
Milestone 5	Ci receipt of Antenna/Coax/Combiners	57,350.00
Milestone 6	Installation Services	184,950.54
Milestone 7	Testing and Final Acceptance	145,000.00
Total Invoicing		\$1,596,311.81