

SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: **JUNE 9, 2020**

EFFECTIVE DATE :**JUNE 9, 2020**

OWNER: Indian River County
 CONTRACTOR South Florida Building, Inc.
 Project: IRC-2012
 OWNER'S Bid No. 2020026

You are directed to make the following changes in the Contract Documents:

Description:

Disposal of hazardous medical waste.

Reason for Change Order:

Discovered during building demolition.

Attachments: (List documents supporting change)

Receipt from MedWaste Solutions, Inc.

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$54,094.00</u>
Net increase of this Change Order:	<u>\$649.00</u>
Contract Price with all approved Change Orders:	<u>\$54,743.00</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Final Completion:	<u>60</u>
Net increase (decrease) this Change Order:	(days)
Final Completion:	<u>0</u>
Contract Time with all approved Change Orders:	(days)
Final Completion:	<u>60</u>

ACCEPTED:
By: South Florida Building, Inc.
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By: Michael L. Heller
ENGINEER (Signature)
Date:

APPROVED:
By: Richard B. Szyrka, P.E.
OWNER (Signature)
Date: