

**INDIAN RIVER COUNTY, FLORIDA
MEMORANDUM**

CONSENT

TO: Jason E. Brown, County Administrator

THROUGH: Richard B. Szpyrka P.E., Public Works Director

FROM: Keith McCully, P.E., Stormwater Engineer *WKM*

SUBJECT: Approval of Change Order No. 1 to Work Order No. 2 with GK Environmental, Inc. for Shallow Marsh #2 Landscaping Services at Osprey Acres Floway and Nature Preserve

DATE: April 15, 2020

DESCRIPTION AND CONDITIONS

As of August 1, 2019, Public Works banned the use of products containing Glyphosate for all Public Works managed and maintained facilities, properties, and projects. Work Order No. 2 with GK Environmental, Inc. had been entered into prior to that date and a portion of the Work Order included exotic elimination within an area of Osprey Acres Floway and Nature Preserve known as Shallow Marsh #2. Switching to a non-Glyphosate based herbicide increases the monthly exotic control by \$100/month. The purpose of this agenda item is to approve Change Order No. 1 to Work Order No. 2, to reimburse the consultant for the increased monthly herbicide cost. The new annual cost will be \$18,000 (\$1,500 per month).

FUNDING

Funding of the proposed Work Order will be provided from Transportation Fund/Stormwater/Other Contractual Services/Osprey Acres, Acct# 11128138-033490-16022.

RECOMMENDATION

Staff recommends the Board Approve Change Order No. 1 to Work Order No. 2, executed by GK Environmental, Inc., and authorize the Chairman to execute it on behalf of the County.

ATTACHMENTS

Change Order No. 1 to Work Order No. 2
Attachment to Change Order No. 1

DISTRIBUTION

Jennifer Hyde,
Kristin Daniels,
William K. DeBraal, Deputy County Attorney

Purchasing
Budget

Division
Department

APPROVED AGENDA ITEM FOR APRIL 21, 2020