

**INDIAN RIVER COUNTY, FLORIDA
MEMORANDUM**

TO: Jason E. Brown, County Administrator

THROUGH: Richard B. Szpyrka, P.E., Public Works Director
James W. Ennis, P.E, PMP, Assistant Public Works Director

FROM: Kirstin Leiendecker, P.E., Project Engineer

SUBJECT: Wabasso Causeway Fishing Pier Demolition Project (IRC-1712)
Release of Retainage and Change Order No. 1

DATE: September 5, 2019

DESCRIPTION AND CONDITIONS

On April 9, 2019, the Board of County Commissioners awarded Bid No. 2019035 to Underwater Engineering Services, Inc. in the amount of \$944,824.00 for the demolition and disposal of the existing Wabasso Causeway Fishing Pier, approach sidewalks and associated debris. The entire pier and support structure, which was in two sections and approximately 1000 feet long, has been removed and placed at a permitted offshore artificial reef site.

Change Order No. 1 makes final adjustments to contract bid items resulting in a decrease to the total contract amount by \$227,016.00 for a final cost of \$717,808.00 and makes final contract time adjustments.

Underwater Engineering Services, Inc. has successfully completed the project and has been paid \$681,917.60 with \$35,890.40 held in retainage. Underwater Engineering Services, Inc. has submitted Contractor's Application for Payment No. 3 for release of retainage in the amount of \$35,890.40.

FUNDING

Funding is budgeted and available from the Florida Boating Improvement Fund, Hurricane Matthew/Retainage – Underwater Engineering/Account No. 133-206000-17001 in the amount of \$35,890.40.

RECOMMENDATION

Staff recommends approval of Change Order No. 1 and payment of Contractor's Application for Payment No. 3 to Underwater Engineering Services, Inc. in the amount of \$35,890.40 for release of retainage.

ATTACHMENTS ARE AVAILABLE FOR VIEWING IN ENGINEERING DIVISION

1. Change Order No. 1
2. Contractor's Application for Payment No. 3

APPROVED AGENDA ITEM FOR SEPTEMBER 17, 2019