

**exPROJECT AGREEMENT AMENDMENT**

In consideration of the continuing mutual promises and covenants contained in PROJECT AGREEMENT #IR-21-71 Environmental Learning Center Dock Replacement, between the FLORIDA INLAND NAVIGATION DISTRICT (F.I.N.D.) and Indian River County hereafter known as the PROJECT SPONSOR. The parties hereby agree that Paragraph 2 of said certain PROJECT AGREEMENT be deleted and the following be substituted therefore:

2. **TERM** - The PROJECT SPONSOR shall not commence work on the PROJECT prior to the execution of this Agreement unless specifically authorized by the DISTRICT Board and **shall complete the PROJECT on or before September 30, 2024 and submit all required payment reimbursement information by November 15, 2024.** Pursuant to Chapter 374.976(2) F. S., the PROJECT period cannot extend beyond three (3) years from October 1, 2021 and therefore this PROJECT must be completed by September 30, 2024, unless the completion of the PROJECT has been delayed by a declared State of Emergency and the F.I.N.D. Board authorizes an extension of the completion date based upon this delay.

Except as modified hereby, all of the terms and provisions of the original Project Agreement shall remain in full force and effect.

In WITNESS WHEREOF, the parties have hereunto set their hands and seals this \_\_\_\_\_ of \_\_\_\_\_, 20\_\_.

Attest:

F.I.N.D.

\_\_\_\_\_  
\_\_\_\_\_

\_\_\_\_\_  
DIRECTOR

Attest:

INDIAN RIVER COUNTY

\_\_\_\_\_  
\_\_\_\_\_

\_\_\_\_\_  
CONTRACT ADMINISTRATOR