



*Indian River County*  
*Emergency Services*

4225 43<sup>rd</sup> Avenue

Vero Beach, Florida 32960

Telephone: (772) 226-3900 FAX: 772-567-9323

**Project:**

P25 Radio Project  
Emergency Services

**WORK ORDER NO. 3**

FOR

THE COUNTYWIDE P25 MICROWAVE RADIO SYSTEM MIGRATION PROJECT  
WITH

COMMUNICATIONS INTERNATIONAL, INC.

This Work Order No. 3 to the Countywide P25 Radio System Migration Project dated November 21, 2017 is for the Radio System Contractor (Communications International) to perform work necessary to provide P25 Radio Communications Network Enhancements to the Indian River County (County) Radio System. Work Order No. 3 is as follows:

**SECTION I – PROJECT LIMITS**

This Work Order No. 3 includes tasks and services for Communications International to perform in connection with the radio system upgrade.

**SECTION II - SCOPE OF SERVICES**

As agreed upon between Communications International and County, that Communications International shall provide all Engineering, Design and supply necessary materials and labor to install radio system simulcast equipment, DC power and 700 MHZ antenna system (Part 1 of 3) as described in price quote dated 10-30-16. Milestones and pricing associated herein are attached to this Work Order No. 3 as Exhibit A and incorporated by reference herein.

**SECTION III – TIME FOR COMPLETION & DELIVERABLES/WORK PRODUCT**

Communications International shall provide the County:

The services completed by Communications International and delivered to the county within 365 days from notice to commence.

**SECTION IV – COMPENSATION**

The County agrees to pay, and Communications International agrees to accept, for the above-described services rendered as identified in Sections I, II, and III of this Work Order No. 3 for a total amount of \$1,596,311.81

Any additional services not described hereon shall be pre-approved by the County.

All invoicing shall include itemized costs and materials expended to complete the work.

IN WITNESS WHEREOF the parties hereto have executed these presents this 21st day of November, 2017.

**OWNER:  
BOARD OF COUNTY COMMISSIONERS  
INDIAN RIVER COUNTY, FLORIDA**

**DESIGN/BUILDER:  
Communications International**

\_\_\_\_\_  
*(Signature)*  
\_\_\_\_\_, Chairman

\_\_\_\_\_  
*(Signature)*  
Joseph Cowan, *Project Manager*

Approved by BCC \_\_\_\_\_

**ATTEST:  
Jeffrey R. Smith, Comptroller and Clerk of  
Circuit Court**

**Witnessed by:**

\_\_\_\_\_  
*Deputy Clerk*

\_\_\_\_\_  
*(Signature)*

Approved as to Form and Legal Sufficiency:

\_\_\_\_\_  
Dylan Reingold, County Attorney

\_\_\_\_\_  
*(Printed name)*

\_\_\_\_\_  
Jason Brown, County Administrator